

Exhibit 4A-3



PROJECT: Dixie Highway Improvements City Project #19355
SUBMITTED TO: City of Pompano Beach
PRICING STATUS: Segment #3 - Budget Based on 100% "Not For Construction" KHA drawings
DATE: 8/23/2024
DRAWING LOG

Sheet Number	Sheet Title	Engineer/Architect	1. 90% Drawings # Received 10/25/2023	2. 90% Plant Schedule 11/20/2023	3. 100% Drawings Per Eplan Comments 3/13/2024	4. 100% Signalization Drawings Per Eplan Comments 3/14/2024	5. Tree Protection Barricades Issued by COPB 11.14.2023	6. Tree Disposition Plan Cycle 2 Issued 4.23.2024	7. 100% Signalization updated 5/15/2024	8. 100% Signage and Pavement Marking Updated 5/20/2024	GMP DRAWING SET
Segment 3											
Roadway											
C001.1	Cover Sheet	KHA	10/25/2023			3/13/2024				5/15/2024	5/15/2024
C001.2	Signature Sheet	KHA	10/25/2023			3/14/2024					10/25/2023
C001.3	Signature Sheet	KHA	10/25/2023								10/25/2023
C002	General Notes	KHA	10/25/2023			3/13/2024					3/13/2024
C002	Typical Section	KHA	10/25/2023			3/13/2024					3/13/2024
C100	E Atlantic Blvd Roadway Plan	KHA	10/25/2023					3/14/2024			3/14/2024
C100	Signalization General Notes	KHA							5/15/2024		5/15/2024
C100.1	Signalization General Notes	KHA	10/25/2023			3/14/2024			5/15/2024		5/15/2024
C100.2	Signalization General Notes	KHA	10/25/2023			3/14/2024			5/15/2024		5/15/2024
C101	E Atlantic Blvd Roadway Plan	KHA	10/25/2023			3/14/2024			5/15/2024		5/15/2024
C102	E Atlantic Blvd Roadway Plan	KHA	10/25/2023			3/14/2024			5/15/2024		5/15/2024
C103	E Atlantic Blvd Roadway Plan	KHA	10/25/2023			3/14/2024			5/15/2024		5/15/2024
C104	E Atlantic Blvd Roadway Plan	KHA	10/25/2023			3/14/2024			5/15/2024		5/15/2024
C105	E Atlantic Blvd Roadway Plan	KHA	10/25/2023			3/14/2024			5/15/2024		5/15/2024
C106	E Atlantic Blvd Roadway Plan	KHA	10/25/2023			3/14/2024			5/15/2024		5/15/2024
C107	E Atlantic Blvd Roadway Plan	KHA	10/25/2023			3/14/2024			5/15/2024		5/15/2024
C108	Dixie Highway Roadway Plan	KHA	10/25/2023			3/14/2024			5/15/2024		5/15/2024
C109	Dixie Highway Roadway Plan	KHA	10/25/2023			3/14/2024			5/15/2024		5/15/2024
C600	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C601	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C602	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C603	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C604	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C605	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C606	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C607	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C608	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C609	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C610	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C611	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C612	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C613	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C614	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C615	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C616	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C617	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C618	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C619	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C620	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C620	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C621	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C622	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C623	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C624	Dixie Highway Roadway Plan	KHA	10/25/2023			3/13/2024					3/13/2024
C629	Roadway Details	KHA	10/25/2023			3/13/2024					3/13/2024
C630	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C631	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C632	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C633	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C634	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C635	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C636	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C637	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C638	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C639	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C640	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C641	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C642	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C643	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C644	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C645	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
C646	Special Details	KHA	10/25/2023			3/13/2024					3/13/2024
Irrigation											
IRR-01	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-02	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-03	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-04	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-05	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-06	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-07	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-08	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-09	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-10	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-11	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-12	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-13	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-14	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-15	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-16	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-17	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-18	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-19	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-20	Irrigation Details	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-21	Irrigation Details	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-22	Irrigation Notes	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-23	Irrigation Notes	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-24	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-25	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-26	Irrigation Plan	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-27	Irrigation Details	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-28	Irrigation Details	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-29	Irrigation Notes	KHA	10/25/2023			3/13/2024					3/13/2024
IRR-30	Irrigation Notes	KHA	10/25/2023			3/13/2024					3/13/2024
Lighting Plan											
L000	Cover Sheet	KHA	10/25/2023								10/25/2023
L002	General Notes	KHA	10/25/2023								10/25/2023
L003	Pole Data and Legend	KHA	10/25/2023								10/25/2023
L004	Pole Data	KHA									Void
L100	E Atlantic Blvd Lighting Plan	KHA									Void
L101	E Atlantic Blvd Lighting Plan	KHA	10/25/2023								10/25/2023
L102	E Atlantic Blvd Lighting Plan	KHA	10/25/2023								10/25/2023
L103	E Atlantic Blvd Lighting Plan	KHA	10/25/2023								10/25/2023
L104	E Atlantic Blvd Lighting Plan	KHA	10/25/2023								10/25/2023
L105	E Atlantic Blvd Lighting Plan	KHA	10/25/2023								10/25/2023
L106	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L107	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L108	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L109	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023



PROJECT: Dixie Highway Improvements City Project #19355
SUBMITTED TO: City of Pompano Beach
PRICING STATUS: Segment #3 - Budget Based on 100% "Not For Construction" KHA drawings
DATE: 8/23/2024
DRAWING LOG

Sheet Number	Sheet Title	Engineer/ Architect	1. 90% Drawings # Received 10/25/2023	2. 90% Plant Schedule 11/20/2023	3. 100% Drawings Per Eplan Comments 3/13/2024	4. 100% Signalization Drawings Per Eplan Comments 3/14/2024	5. Tree Protection Barricades Issued by COPB 11.14.2023	6. Tree Disposition Plan Cycle 2 Issued 4.23.2024	7. 100% Signalization updated 5/15/2024	8. 100% Signage and Pavement Marking Updated 5/20/2024	GMP DRAWING SET
Segment 3											
L110	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L111	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L112	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L113	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L114	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L115	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L116	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L117	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L118	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L119	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L120	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L121	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L122	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L123	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L124	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
L125	Dixie Highway Lighting Plan	KHA	10/25/2023								10/25/2023
E-01	Electrical General Notes and Legend	KHA									Void
E-02	Electrical Site Plan	KHA									Void
E-03	Electrical Site Plan	KHA									Void
E-04	Electrical Site Plan	KHA									Void
E-05	Electrical Site Plan	KHA									Void
E-06	Electrical Riser and Schedule	KHA									Void
E-07	Electrical Details	KHA									Void
Signing and Pavement Marking Plans											
SP001.1	Cover Sheet	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP600	Signing and Pavement Markings Plan	KHA			3/13/2024					5/20/2024	5/20/2024
SP601	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP602	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP603	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP604	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP605	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP606	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP607	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP608	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP609	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP610	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP611	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP612	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP613	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP614	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP615	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP616	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP617	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP618	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP619	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP620	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP621	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP622	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP623	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP624	Signing and Pavement Markings Plan	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP630	Broward County Details	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP631	Broward County Details	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP632	Broward County Details	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP633	Broward County Details	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
SP634	Broward County Details	KHA	10/25/2023		3/13/2024					5/20/2024	5/20/2024
Signalization											
C700	Signalization Cover Sheet	KHA									Void
C701	Signalization General Notes	KHA									Void
C701.1	Signalization General Notes	KHA									Void
C702	Signalization Plan	KHA									Void
C703	Signalization Plan	KHA									Void
C704	Signalization Plan	KHA									Void
C704.1	Standard Mast Arm Assem. Data Table	KHA									Void
C705	Signalization Plan	KHA									Void
C706	Signalization Plan	KHA									Void
C707	Signalization Plan	KHA									Void
C708	Signalization Plan	KHA									Void
C709	Signalization Plan	KHA									Void
C710	Signalization Plan	KHA									Void
C711	Guardrail Worksheet	KHA									Void
C712	Signalization Details	KHA									Void
C713	Signalization Details	KHA									Void
C714	Signalization Details	KHA									Void
C715	Signalization Details	KHA									Void
C716	Signalization Details	KHA									Void
C717	Signalization Details	KHA									Void
C718	Signalization Details	KHA									Void
Landscape											
LD-01	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-02	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-03	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-04	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-05	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-06	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-07	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-08	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-09	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-10	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-11	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-12	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-13	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-14	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-15	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-16	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-17	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-18	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-19	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-20	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-21	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-22	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-23	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-24	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-25	Landscape Plan	KHA	10/25/2023		3/13/2024						3/13/2024
LD-26	Landscape Details	KHA	10/25/2023	11/20/2023	3/13/2024						3/13/2024
LD-27	Landscape Notes	KHA	10/25/2023		3/13/2024						3/13/2024
LS-00	KEY SHEET	KHA	10/25/2023		3/13/2024						3/13/2024
Tree Disposition Plan											
TDP-01	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-02	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024



PROJECT: Dixie Highway Improvements City Project #19355
SUBMITTED TO: City of Pompano Beach
PRICING STATUS: Segment #3 - Budget Based on 100% "Not For Construction" KHA drawings
DATE:8/23/2024
DRAWING LOG

Sheet Number	Sheet Title	Engineer/ Architect	1. 90% Drawings # Received 10/25/2023	2. 90% Plant Schedule 11/20/2023	3. 100% Drawings Per Eplan Comments 3/13/2024	4. 100% Signalization Drawings Per Eplan Comments 3/14/2024	5. Tree Protection Barricades Issued by COPB 11.14.2023	6. Tree Disposition Plan Cycle 2 Issued 4.23.2024	7. 100% Signalization updated 5/15/2024	8. 100% Signage and Pavement Marking Updated 5/20/2024	GMP DRAWING SET
Segment 3											
TDP-03	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-04	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-05	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-06	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-07	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-08	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-09	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-10	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-11	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-12	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-13	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-14	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-15	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-16	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-17	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-18	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-19	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-20	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-21	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-22	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-23	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-24	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-25	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
TDP-26	Tree Disposition Plan	KHA	10/25/2023		3/13/2024			4/23/2024			4/23/2024
TDP-27	Tree Disposition Plan	KHA	10/25/2023		3/13/2024						3/13/2024
Dixie Highway Lighting Plan											
	Tree Protection Barricade	COPB					11/14/2023				11/14/2023
	Geotechnical Report	H2R			12/1/2020						11/15/2023
	Pavement Coring and Evaluation Report	H2R			8/28/2020						11/16/2023