



MEMORANDUM

Engineering

DATE: 03/19/2024
TO: Mark Berman, City Attorney
FROM: John Sfiropoulos, City Engineer
SUBJECT: Request for Resolution- Change Order for A1A Undergrounding Phase 2 Ordinance No. 2022-18

Background:

FPL's hardening project overlapped with the City's overhead to undergrounding conversion project, and as a result we had to adapt to keep the overall intent of the aesthetics. In order to have two (2) existing concrete poles removed from the intersection of A1A and NE 16th St, a redesign through FPL is required along with new FPL ground mounted equipment to be installed by Burkhardt Construction.

The cost for this change order is \$352,708.56 and represents 6 % of the overall undergrounding contract. Enclosed please find change order, contractor's back-up, and design plans.

Thank you