

Schedule

Proposed schedule is shown below and is based on anticipated response time by utility purveyors.

Activity	Weeks from NTP
Task 1.1 – Data Collection and GIS Mapping	12
Task 1.2 – Engineer’s Conceptual Opinion of Probable Construction Cost	16
Task 1.3 – Fee-in-Lieu Development	22
Task 1.4 – Feasibility Assessment Memorandum	24