



Received
Pompano Beach CRA

2017 FEB 27 PM 3: 24

CONTRACT MODIFICATION (CHANGE ORDER FORM)

CITY OF POMPANO BEACH
P.O. Drawer 1300
Pompano Beach, FL 33061

The City Manager has the authority to approve all construction change orders up to ten percent (10%) of the project's original total cost or **\$75,000.00**, whichever is lower, on a cumulative or aggregate basis. The City Commission must formally approve all other change orders in excess of the City Manager's approval authority prior to work being performed. The City Engineer, CIP Manager and Project Manager have the discretion to review and approve non-compensatory time-extensions as and when needed up to ninety (90) days or 25% of the Contract time, whichever is lower. The City Manager must be notified once the project is delayed by more than ninety (90) days, or 25% of the contract time, whichever is lower.

Project Name:	MLK Blvd. Improvements Project	Contract #:	T-3515
Project Number:	432881-1-58-01	Date:	2/24/2017
Project Manager:	Horacio Danovich		
Owner:	City of Pompano Beach	Change Order #:	1
Contractor:	Weekley Asphalt Paving, Inc.		

All items terms and conditions of the original contract # T-3515 dated 11/29/2016 remain unchanged and in full force and effect. This time extension is to add the approved weather days/holidays and for delays due to the schedule arising from Plan Revisions #11 through #14.

The following modifications to the CONTRACT are hereby ordered:

CONTRACT AMOUNT		CONTRACT TIME (Calendar Days)	
Original	\$ 3,532,605.43	Original Contract Time	330 Days
Previous Changes (+/-)	\$ 0.00	Previous Changes (+/-)	00 Days
This Change Order (+/-)	\$ 0.00	This Change Order (+/-)	01 Days
Revised Contract Amount	\$ 3,532,605.43	Revised Contract Time	451 Days
% change from Original (this CO)	0.0%	Cumulative COs	30.6 %
Revised Contract Completion Date is	March 30, 2017		

OWNER	CONSULTANT	CONTRACTOR
City of Pompano Beach	Calvin, Gordana & Associates, Inc.	Weekley Asphalt Paving, Inc.
P.O. Box 1300	1800 Elbar Drive, Suite 600	29701 Siding Road
Pompano Beach, FL 33061	Fort Lauderdale, FL 33316	Pembroke Pines, FL 33332

CITY MANAGER
By:
Date: 2/28/17

CITY ENGINEER	CIP MANAGER	GENERAL SERVICES DIRECTOR
City of Pompano Beach	City of Pompano Beach	City of Pompano Beach
1201 NE 5 th Avenue	1201 NE 5 th Avenue	1190 NE 3 rd Avenue
Pompano Beach, FL 33060	Pompano Beach, FL 33060	Pompano Beach, FL 33060
By:	By:	By: Otis J. Thomas
Date: 2/28/17	Date: 2/28/17	Date: 2/27/17

Change Order Category	Sub Category
<input checked="" type="checkbox"/> Owners Request <input checked="" type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error / Omission	<input checked="" type="checkbox"/> Regulatory Compliance <input checked="" type="checkbox"/> Safety/ Emergency

A copy of the Contract Modification (Change Order) form must be attached to the Original Purchase Order for documentation purposes