

## Legislation Details (With Text)

<b>File #:</b>	17-250	<b>Version:</b>	1	<b>Name:</b>	
<b>Type:</b>	Resolution / Regular Agenda		<b>Status:</b>	Passed	
<b>File created:</b>	2/15/2017		<b>In control:</b>	City Commission	
<b>On agenda:</b>	3/14/2017		<b>Final action:</b>	3/14/2017	
<b>Title:</b>	A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF POMPANO BEACH, FLORIDA, APPROVING AND AUTHORIZING THE PROPER CITY OFFICIALS TO EXECUTE A CHANGE ORDER IN THE AMOUNT OF \$690,901.11 PURSUANT TO THE AGREEMENT BETWEEN THE CITY OF POMPANO BEACH AND WEEKLEY ASPHALT PAVING, INC. FOR THE DR. MARTIN LUTHER KING, JR. BOULEVARD STREETSCAPE PROJECT; PROVIDING AN EFFECTIVE DATE. (Fiscal Impact: \$690,901.11)				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. Memo to Commission Weekley, 2. Engineers Memo to CA Resolutions for Weekley and CGA 020717, 3. City Attorney Memo 2017-385, 4. 2017-136, 5. CO Modification Form 1, 6. CO Modification Form 2, 7. Weekley Asphalt Contract, 8. Exhibit A 15129 Extra Work Letter & Back up 27 Ave & medians, 9. Exhibit B BCTED Non-PMS Approval 8-25-2014, 10. Exhibit C BCHCED & BCTED Approval 2-13-15 - Highlighted for City, 11. Exhibit D BCTED PMS Approval 9-12-2014, 12. Exhibit E MLK Jr Blvd from NW 31 Ave to Powerline Rd (Pompano Beach) 4-13-16 jm, 13. Exhibit F MLK Contingency, 14. Exhibit G MLK- Hammondville Rd CALFILE4 Holiday V 2 3a, 15. Certificate of Insurance, 16. BA -AGENDA 17-250 17-251				

Date	Ver.	Action By	Action	Result
3/14/2017	1	City Commission	ADOPTED	Pass

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF POMPANO BEACH, FLORIDA, APPROVING AND AUTHORIZING THE PROPER CITY OFFICIALS TO EXECUTE A CHANGE ORDER IN THE AMOUNT OF \$690,901.11 PURSUANT TO THE AGREEMENT BETWEEN THE CITY OF POMPANO BEACH AND WEEKLEY ASPHALT PAVING, INC. FOR THE DR. MARTIN LUTHER KING, JR. BOULEVARD STREETSCAPE PROJECT; PROVIDING AN EFFECTIVE DATE.  
(Fiscal Impact: \$690,901.11)

(Staff Contact: Horacio Danovich)

### Summary Explanation/Background:

Staff is seeking City Commission approval of a Resolution to award a Change Order to an existing contract with Weekley Asphalt Paving, Inc. ("WAP") in the sum of \$690,901.11 (see Exhibit "A"). This Change Order will allow WAP to provide construction services related to improvements on Dr. Martin Luther King Jr. Boulevard (Hammondville Road) from I-95 to Powerline Road. The additional construction is necessary due to Broward County Traffic Engineering's concerns with traffic circulation issues. County asked the City to re-engineer portions of the intersection of MLK and NW 27 Avenue and parts of the median west of that intersection. In addition, The City wishes to install a traffic signal at the interseciton of MLK and NW 27 Avenue. County has approved the installaiton of necesasary underground equipment. Above ground features cannot be approved for installation until the City provides additional justification. Monies set aside for above ground features will not be spent until County has authorized the City to proceed.

**Origin of request for this action:** CIP/Engineering

**Fiscal impact and source of funding:** \$690,901.11, General Funds, undesignated fund balance (current balance \$2,600,000.00)