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[SEE ATTACHED] 



Descriptions Mar Apr May Jun July Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun July Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun July Aug Sept Oct Nov Dec Jan Feb Mar Apr May Jun

Total 
2022

Total 
2023

Total 
2024

Total 
2025

GRAND TOTAL 
MONTHS Designation

SCHEDULE
Precon 1 1 1 3

Construction 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 27
Final Completion/Closeout 1 1 1 1 1 5

TOTAL TIME ON SITE (GCs Required) 0 0 0 0 0 0 0 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 26

General Staff

Sr. Project Manager 0.25 0.25 0.25 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.50 0.10 0.10 0.10 0.10 0.10 1.75 6.00 6.00 1.00 14.75 SR. PM

Project Manager 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 5.00 12.00 12.00 6.00 35.00 PM

Assistant Project Manager 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 5.00 12.00 12.00 6.00 35.00 APM

Project Engineer 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 5.00 12.00 12.00 6.00 35.00 PE

Superintendent (Level 3, Day) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 5.00 12.00 12.00 6.00 35.00 Super

Superintendent (Level 2, Off Hours) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 0.00 12.00 12.00 6.00 30.00 Super

Assistant Superintendent (Day Atlantic) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 4.00 12.00 8.00 0.00 24.00 Assist Super

Assistant Superintendent (Day Dixie) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 2.00 12.00 12.00 3.00 29.00 Assist Super

Assistant Superintendent (Off Hours) 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 0.00 2.00 8.00 0.00 10.00 Assist Super

EH&S Manager 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.20 1.20 1.20 0.30 2.90 EH&S

Quality Control  Manager 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.20 1.20 1.20 0.30 2.90 QC

Admin 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 2.00 12.00 12.00 3.00 29.00 Secretary

Total Staff Mouths 282.55

TOTAL MOs
0

14.75
35.00
35.00
35.00
35.00
30.00
29.00
10.00
10.00
2.90
2.90

29.00
268.55

Quality Control  Manager
Secretary

STAFF SUMMARY

Total Months Check

Superintendent (Level 2)
Assistant Superintendent
Assistant Superintendent
Assistant Superintendent

EH&S Manager

Sr. Project Manager
Project Manager

Assistant Project Manager
Project Engineer

Superintendent (Level 3)

Construction 2022 Construction 2023 Construction 2024 Construction 2025
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