

RESOLUTION NO. 2024-\_\_\_\_\_

**CITY OF POMPANO BEACH**  
**Broward County, Florida**

**A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF POMPANO BEACH, FLORIDA, APPROVING AND AUTHORIZING THE PROPER CITY OFFICIALS TO EXECUTE CHANGE ORDER NO. 1 TO ALLOW FOR AN EXTENSION OF TIME TO COMPLETE THE SR A1A STREETScape IMPROVEMENTS, PURSUANT TO THE CONSTRUCTION MANAGER-AT-RISK CONTRACT BETWEEN THE CITY OF POMPANO BEACH AND BURKHARDT CONSTRUCTION, INC.; PROVIDING AN EFFECTIVE DATE.**

**WHEREAS**, construction activities are approximately 60% complete but an extension of time is requested due to work being impacted by ongoing delays with the Utilities Overhead and Underground installation by Florida Power & Light; now, therefore,

**BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF POMPANO BEACH, FLORIDA:**

**SECTION 1.** That a Change Order between the City of Pompano Beach and Burkhardt Construction, Inc. for the SR A1A Streetscape Improvements, a copy of which Change Order is attached hereto and incorporated by reference as if set forth in full, is hereby approved.

**SECTION 2.** That the proper City officials are hereby authorized to execute said Change Order between the City of Pompano Beach and Burkhardt Construction, Inc.

**SECTION 3.** This Resolution shall become effective upon passage.

**PASSED AND ADOPTED** this \_\_\_\_\_ day of \_\_\_\_\_, 2023.

\_\_\_\_\_  
**REX HARDIN, MAYOR**

**ATTEST:**

\_\_\_\_\_  
**KERVIN ALFRED, CITY CLERK**

/jrm  
10/9/23  
l:reso/2024-07