



## Change Proposal Request (CPR)

Project Information	
<b>Project #</b>	19-1346 FIRE STATION 61
<b>Title</b>	FIRE STATION 61 PO 191733
<b>Address</b>	2121 NW 3RD AVE
<b>City, State, Zip</b>	POMPANO BEACH, FL 33060
<b>Country</b>	

Change Proposal Request	
<b>Contract #</b>	001
<b>CPR #</b>	015
<b>Issue Date</b>	03-Mar-2023
<b>Subject</b>	Tree Removal and clean up

Prime Contract Company	
<b>Contact</b>	Mike Lilly
<b>Company</b>	West Construction, Inc.
<b>Address</b>	820 North 4th St.
<b>City, State, Zip</b>	Lantana, FL 33462
<b>Country</b>	United States
<b>Phone</b>	561-588-2027
<b>Fax</b>	561-582-9419

Owner	
<b>Contact</b>	Fernand Thony
<b>Company</b>	CITY OF POMPANO BEACH
<b>Address</b>	100 W. ATLANTIC BLVD ROOM 276
<b>City, State, Zip</b>	POMPANO BEACH, FL 33060
<b>Country</b>	USA
<b>Phone</b>	954-786-4098
<b>Fax</b>	954-786-4168

**Description of the proposed change:**

Tree Removal and clean up

**Net Amount of this Proposed Change:**

**\$11,730.00**

The Contract time due to this Change Proposal Request is to be determined at a later date.

This document, when fully executed as accepted, shall constitute authorization to proceed with the work described herein.

Submitted By

Response:     Accept     Do Not Accept

West Construction, Inc.  
Company

CITY OF POMPANO BEACH  
Company

By \_\_\_\_\_ Date \_\_\_\_\_

By \_\_\_\_\_ Date \_\_\_\_\_

**Proposed Items**

Item #	Item Description	Quantity	Unit	Unit Price	Subtotal
1	Tree Removal and clean up	1	LS	10,000.00	10,000.00
2	Bond & Insurance	1	LS	200.00	200.00
3	OH & P	1	LS	1,530.00	1,530.00

Subtotal = \$11,730.00

Tax = \$0.00

Total = \$11,730.00