



March 17, 2023

City of Pompano Beach  
100 West Atlantic Boulevard  
Pompano Beach, FL 33060

RE: Permit #20-00002171  
Pompano Beach Fire Station #61  
2121 NW 3<sup>rd</sup> Ave  
Pompano Beach, FL 33060

To Fernand Thony,

There has been a number of Change Order requests for Fire Station 61 over the past months for many different reasons including building improvements, life safety, and unforeseen conditions. These changes are 1) Apparatus Bay Cord Reel Additons - \$18,390.65, 2) SCBA Eletrical System Addition - \$5,611.56, 3) SS Counters - \$16,311.15, 4) Water Meter reimbursement - \$16,181, 5) IT Mast Pole - \$2,245.53, 6) Fence change - \$43,064.55, 7) Dedication Plaque change - \$1,819.91, and 8) Tree Removal - \$11,730. The total of these changes is \$115,354.35.

Respectfully,

*Michael Lilly*

Michael Lilly  
Project Manager  
West Construction, Inc.

**West Construction, Inc.**

820 North 4th Street / Lantana, Florida 33462 / Phone: 561-588-2027 / Fax: 561-582-9419

License No. CBC057038 / CGC1516626

[www.westconstructioninc.net](http://www.westconstructioninc.net)