

## MEMORANDUM

February 17, 2025

TO: Mark Berman, City Attorney

CC: James Saunders, Assistant City Attorney  
Michelle Mack, Paralegal  
Amy Schmidt, Contract Specialist

FROM: Fernand Thony, GO Bond Director



Please prepare a Resolution to approve and execute Change order No.2 to the construction manager at-risk manager contract (CMAR) between and Burkhardt Construction, Inc. (BCI). The City entered into an original contract with BCI via ordinance 2019-19 then which was later amended by Ordinance 2022-37 for the sum of \$3, 282,404.39 to perform various streetscape improvements on SR A1A - Ph 1 from Sunset lane to Atlantic Boulevard. This agreement is required for the City of Pompano Beach (City) to add five (5) solar powered in-road midblock crosswalk lighting assemblies (pedestrian lighted crosswalks) south of Atlantic Boulevard to complete the project (see attached Location Map). The firm is expected to provide these services for the lump sum of \$597,139.42 and staff has ascertained that this is the best value since the lighting systems are specific and are procured under a FDOT state approved contract with clear pre-established product pricing.

SRA1A Improvements Phase 1 incorporates various improvements such as utilities undergrounding to improve resiliency of the electrical distribution grid and these new lighted crosswalks to enhance safety for vehicular and pedestrian traffic along the corridor.

Staff would like to have an agenda item ready for the May 13, 2025, City Commission meeting in order to expedite procurement and installation of these devices prior to completion of the project. Your assistance is appreciated.