



Change Proposal Request (CPR)

Project Information	
Project #	19-1345 FIRE STATION 52
Title	FIRE STATION 52 PO 191747
Address	10 SW 27TH AVE
City, State, Zip	POMPANO BEACH, FL 33069
Country	

Change Proposal Request	
Contract #	FUEL DEPOT PO 310952
CPR #	003
Issue Date	14-Oct-2022
Subject	Cost Differences

Prime Contract Company	
Contact	Mike Lilly
Company	West Construction, Inc.
Address	820 North 4th St.
City, State, Zip	Lantana, FL 33462
Country	United States
Phone	561-588-2027
Fax	561-582-9419

Owner	
Contact	Fernand Thony
Company	CITY OF POMPANO BEACH
Address	100 W. ATLANTIC BLVD ROOM 276
City, State, Zip	POMPANO BEACH, FL 33060
Country	USA
Phone	954-786-4098
Fax	954-786-4168

Description of the proposed change:
Cost Differences

Net Amount of this Proposed Change:

\$328,848.30

The Contract time due to this Change Proposal Request is to be determined at a later date.

This document, when fully executed as accepted, shall constitute authorization to proceed with the work described herein.

Submitted By

Response: Accept Do Not Accept

West Construction, Inc.
Company

CITY OF POMPANO BEACH
Company

By _____ Date _____

By _____ Date _____

Proposed Items

Item #	Item Description	Quantity	Unit	Unit Price	Subtotal
1	Fuel Station system	1	LS	207,433.17	207,433.17
2	Fence and gates	1	LS	18,273.94	18,273.94
3	Landscape & Irrigation	1	LS	3,095.63	3,095.63
4	Camera system	1	LS	32,432.34	32,432.34
5	Electrical	1	LS	16,625.00	16,625.00
6	Core drill for additional conduits and fire caulk	1	LS	2,488.00	2,488.00
7	Bond & Insurance	1	LS	5,606.96	5,606.96
8	OH & P	1	LS	42,893.26	42,893.26

Subtotal = \$328,848.30
Tax = \$0.00
Total = \$328,848.30