



Change Proposal Request (CPR)

Project Information	
Project #	19-1346 FIRE STATION 61
Title	FIRE STATION 61 PO 191733
Address	2121 NW 3RD AVE
City, State, Zip	POMPANO BEACH, FL 33060
Country	

Change Proposal Request	
Contract #	001
CPR #	011
Issue Date	28-Oct-2022
Subject	Mast Pole for IT

Prime Contract Company	
Contact	Aurora Vega
Company	West Construction, Inc.
Address	820 North 4th St.
City, State, Zip	Lantana, FL 33462
Country	United States
Phone	561-588-2027
Fax	561-582-9419

Owner	
Contact	Horacio Danovich
Company	CITY OF POMPANO BEACH
Address	100 W. ATLANTIC BLVD ROOM 276
City, State, Zip	POMPANO BEACH, FL 33060
Country	USA
Phone	954-786-4098
Fax	954-786-4168

Description of the proposed change:

Mast Pole for IT

Net Amount of this Proposed Change:

\$2,245.53

The Contract time due to this Change Proposal Request is to be determined at a later date.

This document, when fully executed as accepted, shall constitute authorization to proceed with the work described herein.

Submitted By _____
 West Construction, Inc.
 Company

Response: Accept Do Not Accept

 CITY OF POMPANO BEACH
 Company

By _____ Date _____

By _____ Date _____

Proposed Items

Item #	Item Description	Quantity	Unit	Unit Price	Subtotal
1	Mast Pole for IT	1	ls	1,919.25	1,919.25
2	OH&P @ 15%	1	LS	287.89	287.89
3	Bond @ 2%	1	LS	38.39	38.39

Subtotal = \$2,245.53

Tax = \$0.00

Total = \$2,245.53