



## City of Pompano Beach Budget Adjustments

Originating Department \*

Date \*

1910 - CRA - CR



5/9/2023



Fiscal Year

2023

Description \*

Change Order 2 - MBR Construction - The Backyard Project

### Budget Details

Acct #	Acct Desc	Proj #	Available Funds	Current Budget	Increase	Decrease	Revised Budget	
15075905396512			\$	\$	88,067	0	\$ 88,067.00	✕
15076565396512			\$	\$		88,067	\$ -88,067.00	✕

[Add](#)

Total Increase

Total Decrease

\$ 88,067.00

\$ 88,067.00

**Reason \***

Change Order 2 - The Backyard Project

**Adjustment is within total budget of department \***

☒ Yes ☐ No

**Adjustment requires only City Manager approval \***

☐ Yes ☒ No

**Adjustment requires City Commision approval \***

☒ Yes ☐ No

**Attach Backup Documents**

Upload

Department Head

Date Signed

Sign

Submit

Save as Draft