



CONTRACT MODIFICATION (CHANGE ORDER FORM)

CITY OF POMpano BEACH
P.O. Drawer 1300
Pompano Beach, FL 33061


The City Manager has the authority to approve all construction change orders up to ten percent (**10%**) of the project's original total cost or **\$75,000.00**, whichever is lower, on a cumulative or aggregate basis. The City Commission must formally approve all other change orders in excess of the City Manager's approval authority **prior** to work being performed. The City Engineer, CIP Manager and Project Manager have the discretion to review and approve non-compensatory time-extensions as and when needed up to ninety (90) days or 25% of the Contract time, whichever is lower. The City Manager must be notified once the project is delayed by more than ninety (90) days, or 25% of the contract time, whichever is lower.




Project Name:	Fire Station No. 24	Contract #:	
Project Number:	17-6448	Date:	2/5/2020
Project Manager:	Horacio Danovich		
Owner:	City of Pompano Beach	Change Order #:	6
Contractor:	West Construction, Inc.		
All items terms and conditions of the original contract # _____ dated _____ remain unchanged and in full force and effect.			

The following modifications to the CONTRACT are hereby ordered:

CONTRACT AMOUNT		CONTRACT TIME (Calendar Days)	
Original	\$ 5,191,010.03	Original Contract Time	N/A
Previous Changes (+/-)	\$	Previous Changes (+/-)	N/A
This Change Order (+/-)	\$ 343,291.14	This Change Order (+/-)	N/A
Revised Contract Amount	\$ 5,534,301.17	Revised Contract Time	N/A
% change from Original (this CO)	6.6%	Cumulative COs	N/A
Revised Contract Completion Date Is	2/5/2020		

OWNER	CONSULTANT	CONTRACTOR
City of Pompano Beach	Cume Sowards Aguilera Architects	West Construction, Inc.
P.O. Box 1300	185 NE 4th Ave. Suite 101	820 North 4th Street
Pompano Beach, FL 33061	Delray Beach, FL 33483	Lantana, Florida 33462

CITY MANAGER
By: 
Date: 2-10-20

CITY ENGINEER	CIP MANAGER	GENERAL SERVICES DIRECTOR
City of Pompano Beach	City of Pompano Beach	City of Pompano Beach
1201 NE 5 th Avenue	1201 NE 5 th Avenue	1190 NE 3 rd Avenue
Pompano Beach, FL 33060	Pompano Beach, FL 33060	Pompano Beach, FL 33060
By: 	By: 	By: 
Date: 2/6/2020	Date: 2/10/2020	Date: 2/6/20

Change Order Category	Sub Category
<input checked="" type="checkbox"/> Owners Request <input type="checkbox"/> Unforeseen <input type="checkbox"/> Consultant Error / Omission	<input checked="" type="checkbox"/> Regulatory Compliance <input checked="" type="checkbox"/> Safety/ Emergency

A copy of the Contract Modification (Change Order) form must be attached to the Original Purchase Order for documentation purposes