

FLORIDA INLAND NAVIGATION DISTRICT



August 26, 2016

Mr. Scott Moore
City of Pompano Beach
1801 NE 6th Street
Pompano Beach, FL 33060

COMMISSIONERS

DONALD J. CUOZZO
CHAIR
MARTIN COUNTY

JON NETTS
VICE-CHAIR
FLAGLER COUNTY

SUSANNE McCABE
TREASURER
VOLUSIA COUNTY

DON DONALDSON
SECRETARY
ST. LUCIE COUNTY

J. CARL BLOW
ST. JOHN'S COUNTY

E. TYLER CHAPPELL
BROWARD COUNTY

T. SPENCER CROWLEY, III
MIAMI-DADE COUNTY

PAUL U. DRITENBAS
INDIAN RIVER COUNTY

CHARLES C. ISIMINGER
PALM BEACH COUNTY

MICHAEL O'STEEN
DUVAL COUNTY

JERRY H. SANSOM
BREVARD COUNTY

LYNN A. WILLIAMS
NASSAU COUNTY

RE: Project Agreement Extension
Alsdorf Park Improvements - Phase II, Project #BR-PB-14-110;

Dear Mr. Moore,

On August 20, 2016 the District's Board of Commissioners approved your requested time extension to complete your Waterways Assistance Project(s). All extensions are for a one (1) year period, ending on September 30, 2017. On or before September 01, 2017, you must submit your final closeout paperwork to complete this project.

I am enclosing two originals of a Project Extension Agreement Amendment for your execution. Please read this agreement carefully and execute and return both agreements to me for final execution by the Board. One fully executed original will be returned to you for your records.

Should you have any questions or need additional information please contact me.

Sincerely,

Janet Zimmerman
Assistant Executive Director

Attachment: Project Extension Agreement

Received

Date 8/30/16

By: Anne H.

MARK T. CROSLY
EXECUTIVE DIRECTOR

JANET ZIMMERMAN
ASSISTANT EXECUTIVE
DIRECTOR