



Change Proposal Request (CPR)

Project Information	
Project #	19-1346 FIRE STATION 61
Title	FIRE STATION 61 PO 191733
Address	2121 NW 3RD AVE
City, State, Zip	POMPANO BEACH, FL 33060
Country	

Change Proposal Request	
Contract #	001
CPR #	012
Issue Date	03-Mar-2023
Subject	Additional Drop Cords in Apparatus Bay

Prime Contract Company	
Contact	Mike Lilly
Company	West Construction, Inc.
Address	820 North 4th St.
City, State, Zip	Lantana, FL 33462
Country	United States
Phone	561-588-2027
Fax	561-582-9419

Owner	
Contact	Horacio Danovich
Company	CITY OF POMPANO BEACH
Address	100 W. ATLANTIC BLVD ROOM 276
City, State, Zip	POMPANO BEACH, FL 33060
Country	USA
Phone	954-786-4098
Fax	954-786-4168

Description of the proposed change:

Additional Drop Cords in Apparatus Bay

Net Amount of this Proposed Change:

\$18,390.65

The Contract time due to this Change Proposal Request is to be determined at a later date.

This document, when fully executed as accepted, shall constitute authorization to proceed with the work described herein.

Submitted By

Response: Accept Do Not Accept

West Construction, Inc.
Company

CITY OF POMPANO BEACH
Company

By _____ Date _____

By _____ Date _____

Proposed Items

Item #	Item Description	Quantity	Unit	Unit Price	Subtotal
1	Additional Drop Cords in Apparatus Bay	1	LS	14,190.521	14,190.52
2	TV and data relocation	1	LS	1,487.78	1,487.78
3	Bond & Insurance	1	LS	313.57	313.57
4	OH & P	1	LS	2,398.78	2,398.78

Subtotal = \$18,390.65

Tax = \$0.00

Total = \$18,390.65