

EXHIBIT 4

	Tasks	Est. Start	Est. Completion
1.	Developer Negotiations: Negotiate Development Agreement, Title Policy Activities, Property Disposition Advertised & Development Agreement Approval	June 2019	Aug 2019
2.	Pre-Development: Surveys, Environmental Reports, & Building Plans Approval	Aug 2019	Oct 2019
3.	Design & Permitting: Submit Building Plans, Pre-Construction Meeting w/CRA, Right-of-Way Dedication and Approval	Sept 2019	Dec 2019
4.	Project Construction: Obtain Building Permits, Land Clearance of Sites, Building Construction.	Dec 2019	April 2020
5.	Marketing & Sales: Real Estate Sales Activities	July 2019	April 2020