

COMPOSITE EXHIBIT B

| Milestone | Deadline |
|---|-----------------|
| Interim Milestones/Deadlines (<i>list below</i>) | |
| Development Team Operational Plan | 90 days |
| Proposed Project Schedule and Project Budget | 90 days |
| Securing of Project Financing | 180 days |
| Selection of Engineer for Plans, Specifications, Installation, and Construction of Infrastructure | 45 days |
| Completion of Land Infrastructure Improvements etc. | 270 days |
| Creation of Marketing Program for Project | 270 days |
| Securing Building Permits | 180 days |
| Begin Construction | 210 days |
| Complete Project | 30 months total |
| | |
| | |
| | |