



Change Proposal Request (CPR)

Project Information	
Project #	19-1346 FIRE STATION 61
Title	FIRE STATION 61 PO 191733
Address	2121 NW 3RD AVE
City, State, Zip	POMPANO BEACH, FL 33060
Country	

Change Proposal Request	
Contract #	001
CPR #	013
Issue Date	03-Mar-2023
Subject	Fence Change

Prime Contract Company	
Contact	Mike Lilly
Company	West Construction, Inc.
Address	820 North 4th St.
City, State, Zip	Lantana, FL 33462
Country	United States
Phone	561-588-2027
Fax	561-582-9419

Owner	
Contact	Fernand Thony
Company	CITY OF POMPANO BEACH
Address	100 W. ATLANTIC BLVD ROOM 276
City, State, Zip	POMPANO BEACH, FL 33060
Country	USA
Phone	954-786-4098
Fax	954-786-4168

Description of the proposed change:

Fence Change

Net Amount of this Proposed Change:

\$43,064.55

The Contract time due to this Change Proposal Request is to be determined at a later date.

This document, when fully executed as accepted, shall constitute authorization to proceed with the work described herein.

Submitted By

Response: Accept Do Not Accept

West Construction, Inc.
Company

CITY OF POMPANO BEACH
Company

By _____ Date _____

By _____ Date _____

Proposed Items

Item #	Item Description	Quantity	Unit	Unit Price	Subtotal
1	Fence Change	1	LS	37,350.00	37,350.00
2	Bond & Insurance	1	LS	747.00	747.00
3	OH & P	1	LS	4,967.55	4,967.55

Subtotal = \$43,064.55

Tax = \$0.00

Total = \$43,064.55