



Dear Mr. Harrison,

As you are aware we have purchased a property to develop from the CRA. As per this agreement we need to build 11 townhomes on said property. Due to unexpected complications and delays needed to rezone the property (from 8 to 11 units as per the agreement with the CRA), we would like to respectfully request that the property disposition and developer's agreement for the Legacy 2 Townhomes (Kensington Square) be extended as per the following schedule.

May 14th, 2019	Rezoning voted by City Commission.
May 28th, 2019	Second reading at City Commission.
May 29th, 2019	We submit permits to Building Department.
June 15th, 2019	Commencing site work preparation.
Sept 15th, 2020	Completion and C/O.

Sincerely,

Franck Gotsman  
Vice President  
Azur Equities