

[illegible]

Codes:

W=Weather	D=Work Delayed
H = Holiday	FA=Final Acceptance
CA=Conditional Acceptance	B=Burn in Signal/Lights
	MT=Materials Procurement

Original Contract Time:	330
Time Extend. by SA:	60
Time Ext by Weather:	21
Time Ext by Other:	0
Time Ext by Holiday	10
Contract time Extended by SA or WO	0
Allowable Contract Time	421
LD's fill out if necessary	0
Actual Contract Time:	421

1/5/2016 Start Contract Time
2/28/2017 Allowable Contract Time
2/28/2017 Final Acceptance Date Entered

Year 2016																																							
Month 4																																							
Weekday	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	####	
Contract Day No:	88	89	90	91	92	93	94	95	96	97	98	99	100	101	102	103	104	105	106	107	108	109	110	111	112	113	114	115	116	117	####								
Code																																							
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30									
	Federal Aid																																						
Contract Day No:	88	89	90	91	92	93	94	95	96	97	98	99	100	101	102	103	104	105	106	107	108	109	110	111	112	113	114	115	116	117	####								
Code																																							
Comments																																							
Year 2016																																							
Month 5																																							
Weekday	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	
Contract Day No:	118	119	120	121	122	123	124	125	126	127	128	129	130	131	132	133	134	135	136	137	138	139	140	141	142	143	144	145	146	147	148								
Code																																							
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31								
	Federal Aid																																						
Contract Day No:	118	119	120	121	122	123	124	125	126	127	128	129	130	131	132	133	134	135	136	137	138	139	140	141	142	143	144	145	146	147	148								
Code																																							
Comments																																							
Year 2016																																							
Month 6																																							
Weekday	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	####								
Contract Day No:	149	150	151	152	153	154	155	156	157	158	159	160	161	162	163	164	165	166	167	168	169	170	171	172	173	174	175	176	177	178	####								
Code																																							
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30									
	Federal Aid																																						
Contract Day No:	149	150	151	152	153	154	155	156	157	158	159	160	161	162	163	164	165	166	167	168	169	170	171	172	173	174	175	176	177	178	####								
Code																																							
Comments																																							

[illegible]

Contract No: _____

Codes:

W=Weather	D=Work Delayed
H = Holiday	FA=Final Acceptance
CA=Conditional Acceptance	B=Burn in Signal/Lights
	MT=Materials Procurement

Original Contract Time:	330
Time Extend. by SA:	60
Time Ext by Weather:	21
Time Ext by Other:	0
Time Ext by Holiday	10
Contract time Extended by SA or WO	0
Allowable Contract Time	421
LD's fill out if necessary	0
Actual Contract Time:	421

1/5/2016 Start Contract Time
2/28/2017 Allowable Contract Time
2/28/2017 Final Acceptance Date Entered

Year 2016																															
Month 7																															
Weekday	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun
Contract Day No:	179	180	181	182	183	184	185	186	187	188	189	190	191	192	193	194	195	196	197	198	199	200	201	202	203	204	205	206	207	208	209
Code				H																											
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:	179	180	181	182	183	184	185	186	187	188	189	190	191	192	193	194	195	196	197	198	199	200	201	202	203	204	205	206	207	208	209
Code																															
Comments																															
Year 2016																															
Month 8																															
Weekday	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed
Contract Day No:	210	211	212	213	214	215	216	217	218	219	220	221	222	223	224	225	226	227	228	229	230	231	232	233	234	235	236	237	238	239	240
Code		W	W	W	W			W	W	W																		W	W	W	
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:	210	211	212	213	214	215	216	217	218	219	220	221	222	223	224	225	226	227	228	229	230	231	232	233	234	235	236	237	238	239	240
Code																															
Comments																															
Year 2016																															
Month 9																															
Weekday	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	####
Contract Day No:	241	242	243	244	245	246	247	248	249	250	251	252	253	254	255	256	257	258	259	260	261	262	263	264	265	266	267	268	269	270	####
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	Federal Aid																														
Contract Day No:	241	242	243	244	245	246	247	248	249	250	251	252	253	254	255	256	257	258	259	260	261	262	263	264	265	266	267	268	269	270	####
Code																															
Comments																															

[illegible]

Codes:

W=Weather	D=Work Delayed
H = Holiday	FA=Final Acceptance
CA=Conditional Acceptance	B=Burn in Signal/Lights
	MT=Materials Procurement

Original Contract Time:	330
Time Extend. by SA:	60
Time Ext by Weather:	21
Time Ext by Other:	0
Time Ext by Holiday	10
Contract time Extended by SA or WO	0
Allowable Contract Time	421
LD's fill out if necessary	0
Actual Contract Time:	421

1/5/2016 Start Contract Time
2/28/2017 Allowable Contract Time
2/28/2017 Final Acceptance Date Entered

2016																															
Year	Month																														
Month	10																														
Weekday	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon
Contract Day No:	271	272	273	274	275	276	277	278	279	280	281	282	283	284	285	286	287	288	289	290	291	292	293	294	295	296	297	298	299	300	301
Code					W	W	W																								
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:	271	272	273	274	275	276	277	278	279	280	281	282	283	284	285	286	287	288	289	290	291	292	293	294	295	296	297	298	299	300	301
Code																															
Comments																															
2016																															
Year	Month																														
Month	11																														
Weekday	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	####
Contract Day No:	302	303	304	305	306	307	308	309	310	311	312	313	314	315	316	317	318	319	320	321	322	323	324	325	326	327	328	329	330	331	####
Code																								H	H						
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	Federal Aid																														
Contract Day No:	302	303	304	305	306	307	308	309	310	311	312	313	314	315	316	317	318	319	320	321	322	323	324	325	326	327	328	329	330	331	####
Code																															
Comments																															
2016																															
Year	Month																														
Month	12																														
Weekday	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
Contract Day No:	332	333	334	335	336	337	338	339	340	341	342	343	344	345	346	347	348	349	350	351	352	353	354	355	356	357	358	359	360	361	362
Code																							H		H	H					
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:	332	333	334	335	336	337	338	339	340	341	342	343	344	345	346	347	348	349	350	351	352	353	354	355	356	357	358	359	360	361	362
Code																															
Comments																															

[illegible]

[illegible]

Project Engineer: Mohamed Mabrouk, PE
Contract No: _____
Codes:
W=Weather **D=Work Delayed**
H = Holiday **FA=Final Acceptance**
CA=Conditional Acceptance **B=Burn in Signal/Lights**
MT=Materials Procurement

Original Contract Time:	330
Time Extend. by SA:	60
Time Ext by Weather:	21
Time Ext by Other:	0
Time Ext by Holiday	10
Contract time Extended by SA or WO	0
Allowable Contract Time	421
LD's fill out if necessary	0
Actual Contract Time:	421

1/5/2016 Start Contract Time
2/28/2017 Allowable Contract Time
2/28/2017 Final Acceptance Date Entered

Year	2017																															
Month	4																															
Weekday	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	###	
Contract Day No:																																###
Code																																
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
	Federal Aid																															
Contract Day No:																																###
Code																																
Comments																																

Year	2017																														
Month	5																														
Weekday	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed
Contract Day No:																															
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:																															
Code																															
Comments																															

Year	2017																															
Month	6																															
Weekday	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	###	
Contract Day No:																																###
Code																																
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30		
	Federal Aid																															
Contract Day No:																																###
Code																																
Comments																																

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
W=Weather **D=Work Delayed**
H = Holiday **FA=Final Acceptance**
CA=Conditional Acceptance **B=Burn in Signal/Lights**
MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday 10
Contract time Extended by SA or WO 0
Allowable Contract Time 421
LD's fill out if necessary 0
Actual Contract Time: 421

1/5/2016 Start Contract Time

2/28/2017 Allowable Contract Time

2/28/2017 Final Acceptance Date Entered

Year	2017																															
Month	7																															
Weekday	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																
Year	2017																															
Month	8																															
Weekday	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																
Year	2017																															
Month	9																															
Weekday	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	####	
Contract Day No:																															####	
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	Federal Aid																															
Contract Day No:																															####	
Code																																
Comments																																

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
 W=Weather D=Work Delayed
 H = Holiday FA=Final Acceptance
 CA=Conditional Acceptance B=Burn in Signal/Lights
 MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday: 10
Contract time Extended by SA or WO: 0
 Allowable Contract Time 421
LD's fill out if necessary: 0
Actual Contract Time: 421

1/5/2016 Start Contract Time

2/28/2017 Allowable Contract Time

2/28/2017 Final Acceptance Date Entered

2017																																
Month 10																																
Weekday	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																

2017																															
Month 11																															
Weekday	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	####
Contract Day No:																															####
Code																															
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	Federal Aid																														
Contract Day No:																															####
Code																															
Comments																															

2017																																
Month 12																																
Weekday	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
W=Weather **D=Work Delayed**
H = Holiday **FA=Final Acceptance**
CA=Conditional Acceptance **B=Burn in Signal/Lights**
MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday 10
Contract time Extended by SA or WO 0
Allowable Contract Time 421
LD's fill out if necessary 0
Actual Contract Time: 421

1/5/2016 Start Contract Time

2/28/2017 Allowable Contract Time

2/28/2017 Final Acceptance Date Entered

2018																															
Month 1																															
Weekday	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed
Contract Day No:																															
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:																															
Code																															
Comments																															
2018																															
Month 2																															
Weekday	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
Contract Day No:																															
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28			
	Federal Aid																														
Contract Day No:																															
Code																															
Comments																															
2018																															
Month 3																															
Weekday	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
Contract Day No:																															
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:																															
Code																															
Comments																															

[illegible]

Project Engineer: Mohamed Mabrouk, PE
Contract No: _____
Codes:
W=Weather **D=Work Delayed**
H = Holiday **FA=Final Acceptance**
CA=Conditional Acceptance **B=Burn in Signal/Lights**
MT=Materials Procurement

Original Contract Time:	330
Time Extend. by SA:	60
Time Ext by Weather:	21
Time Ext by Other:	0
Time Ext by Holiday	10
Contract time Extended by SA or WO	0
Allowable Contract Time	421
LD's fill out if necessary	0
Actual Contract Time:	421

1/5/2016 Start Contract Time
2/28/2017 Allowable Contract Time
2/28/2017 Final Acceptance Date Entered

Year		2018																															
Month		4																															
Weekday		Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	###	
Contract Day No:																																###	
Code																																	
Day			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
		Federal Aid																															
Contract Day No:																																###	
Code																																	
Comments																																	

Year		2018																															
Month		5																															
Weekday		Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	
Contract Day No:																																	
Code																																	
Day			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
		Federal Aid																															
Contract Day No:																																	
Code																																	
Comments																																	

Year		2018																															
Month		6																															
Weekday		Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	###	
Contract Day No:																																###	
Code																																	
Day			1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
		Federal Aid																															
Contract Day No:																																###	
Code																																	
Comments																																	

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
W=Weather **D=Work Delayed**
H = Holiday **FA=Final Acceptance**
CA=Conditional Acceptance **B=Burn in Signal/Lights**
MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday 10
Contract time Extended by SA or WO 0
Allowable Contract Time 421
LD's fill out if necessary 0
Actual Contract Time: 421

1/5/2016 Start Contract Time
 2/28/2017 Allowable Contract Time
2/28/2017 Final Acceptance Date Entered

Year	2018																															
Month	7																															
Weekday	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																
Year	2018																															
Month	8																															
Weekday	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																
Year	2018																															
Month	9																															
Weekday	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	###	
Contract Day No:																															###	
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	Federal Aid																															
Contract Day No:																															###	
Code																																
Comments																																

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
W=Weather **D=Work Delayed**
H = Holiday **FA=Final Acceptance**
CA=Conditional Acceptance **B=Burn in Signal/Lights**
MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday 10
Contract time Extended by SA or WO 0
Allowable Contract Time 421
LD's fill out if necessary 0
Actual Contract Time: 421

1/5/2016 Start Contract Time
 2/28/2017 Allowable Contract Time
2/28/2017 Final Acceptance Date Entered

Year 2018																																
Month 10																																
Weekday	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																
Year 2018																																
Month 11																																
Weekday	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	####	
Contract Day No:																															####	
Code																																
Day																																
	Federal Aid																															
Contract Day No:																															####	
Code																																
Comments																																
Year 2018																																
Month 12																																
Weekday	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	
Contract Day No:																																
Code																																
Day																																
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
W=Weather **D=Work Delayed**
H = Holiday **FA=Final Acceptance**
CA=Conditional Acceptance **B=Burn in Signal/Lights**
MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday 10
Contract time Extended by SA or WO 0
Allowable Contract Time 421
LD's fill out if necessary 0
Actual Contract Time: 421

1/5/2016 Start Contract Time

2/28/2017 Allowable Contract Time

2/28/2017 Final Acceptance Date Entered

2019																															
Month 1																															
Weekday	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu
Contract Day No:																															
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:																															
Code																															
Comments																															
2019																															
Month 2																															
Weekday	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	####	#####	####
Contract Day No:																													####	#####	####
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28		#####	####
	Federal Aid																														
Contract Day No:																													####	#####	####
Code																															
Comments																															
2019																															
Month 3																															
Weekday	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun
Contract Day No:																															
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:																															
Code																															
Comments																															

Calfile with Holiday 2.3 FIN No: 432861-1-58-01 FIN No: _____ FIN No: _____ FIN No: _____ FIN No: _____ FIN No: _____ FIN No: _____		Project Engineer: Mohamed Mabrouk, PE Contract No: _____ Codes: W=Weather D=Work Delayed H = Holiday FA=Final Acceptance CA=Conditional Acceptance B=Burn in Signal/Lights MT=Materials Procurement		Original Contract Time: 330 Time Extend. by SA: 60 Time Ext by Weather: 21 Time Ext by Other: 0 Time Ext by Holiday 10 Contract time Extended by SA or WO 0 Allowable Contract Time 421 LD's fill out if necessary 0 Actual Contract Time: 421																											
1/5/2016 Start Contract Time 2/28/2017 Allowable Contract Time 2/28/2017 Final Acceptance Date Entered																															
Year 2019 Month 4																															
Weekday	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	###
Contract Day No:																															###
Code																															
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	Federal Aid																														
Contract Day No:																															###
Code																															
Comments																															
Year 2019 Month 5																															
Weekday	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri
Contract Day No:																															
Code																															
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	Federal Aid																														
Contract Day No:																															
Code																															
Comments																															
Year 2019 Month 6																															
Weekday	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	###
Contract Day No:																															###
Code																															
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30
	Federal Aid																														
Contract Day No:																															###
Code																															
Comments																															

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
 W=Weather D=Work Delayed
 H = Holiday FA=Final Acceptance
 CA=Conditional Acceptance B=Burn in Signal/Lights
 MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday: 10
Contract time Extended by SA or WO: 0
 Allowable Contract Time 421
LD's fill out if necessary: 0
Actual Contract Time: 421

1/5/2016 Start Contract Time
 2/28/2017 Allowable Contract Time
2/28/2017 Final Acceptance Date Entered

Year 2019																																			
Month 7																																			
Weekday	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun
Contract Day No:																																			
Code																																			
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
	Federal Aid																																		
Contract Day No:																																			
Code																																			
Comments																																			
Year 2019																																			
Month 8																																			
Weekday	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat				
Contract Day No:																																			
Code																																			
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
	Federal Aid																																		
Contract Day No:																																			
Code																																			
Comments																																			
Year 2019																																			
Month 9																																			
Weekday	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	####				
Contract Day No:																																####			
Code																																			
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30				
	Federal Aid																																		
Contract Day No:																																####			
Code																																			
Comments																																			

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
 W=Weather D=Work Delayed
 H = Holiday FA=Final Acceptance
 CA=Conditional Acceptance B=Burn in Signal/Lights
 MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday: 10
Contract time Extended by SA or WO 0
 Allowable Contract Time 421
LD's fill out if necessary 0
Actual Contract Time: 421

1/5/2016 Start Contract Time
 2/28/2017 Allowable Contract Time
2/28/2017 Final Acceptance Date Entered

2019																															
Month 10																															
Weekday	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu
Contract Day No:																															
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:																															
Code																															
Comments																															
2019																															
Month 11																															
Weekday	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	####
Contract Day No:																															####
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	Federal Aid																														
Contract Day No:																														####	
Code																															
Comments																															
2019																															
Month 12																															
Weekday	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue
Contract Day No:																															
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:																															
Code																															
Comments																															

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
W=Weather **D=Work Delayed**
H = Holiday **FA=Final Acceptance**
CA=Conditional Acceptance **B=Burn in Signal/Lights**
MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday 10
Contract time Extended by SA or WO 0
Allowable Contract Time 421
LD's fill out if necessary 0
Actual Contract Time: 421

1/5/2016 Start Contract Time
 2/28/2017 Allowable Contract Time
2/28/2017 Final Acceptance Date Entered

2020																															
Month 1																															
Weekday	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri
Contract Day No:																															
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:																															
Code																															
Comments																															
2020																															
Month 2																															
Weekday	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	####	####
Contract Day No:																														####	####
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29		####
	Federal Aid																														
Contract Day No:																													####	####	
Code																															
Comments																															
2020																															
Month 3																															
Weekday	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue
Contract Day No:																															
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:																															
Code																															
Comments																															

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
W=Weather **D=Work Delayed**
H = Holiday **FA=Final Acceptance**
CA=Conditional Acceptance **B=Burn in Signal/Lights**
MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday 10
Contract time Extended by SA or WO 0
Allowable Contract Time 421
LD's fill out if necessary 0
Actual Contract Time: 421

1/5/2016 Start Contract Time
 2/28/2017 Allowable Contract Time
2/28/2017 Final Acceptance Date Entered

Year 2020																																						
Month 4																																						
Weekday	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	####
Contract Day No:																																						####
Code																																						
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30							
	Federal Aid																																					
Contract Day No:																																					####	
Code																																						
Comments																																						
Year 2020																																						
Month 5																																						
Weekday	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun
Contract Day No:																																						
Code																																						
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31						
	Federal Aid																																					
Contract Day No:																																						
Code																																						
Comments																																						
Year 2020																																						
Month 6																																						
Weekday	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	####
Contract Day No:																																					####	
Code																																						
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30							
	Federal Aid																																					
Contract Day No:																																					####	
Code																																						
Comments																																						

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
 W=Weather D=Work Delayed
 H = Holiday FA=Final Acceptance
 CA=Conditional Acceptance B=Burn in Signal/Lights
 MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday: 10
Contract time Extended by SA or WO: 0
 Allowable Contract Time 421
LD's fill out if necessary: 0
Actual Contract Time: 421

1/5/2016 Start Contract Time
 2/28/2017 Allowable Contract Time
2/28/2017 Final Acceptance Date Entered

Year	2020																															
Month	7																															
Weekday	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																
Year	2020																															
Month	8																															
Weekday	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																
Year	2020																															
Month	9																															
Weekday	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	####	
Contract Day No:																															####	
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	Federal Aid																															
Contract Day No:																															####	
Code																																
Comments																																

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
W=Weather **D=Work Delayed**
H = Holiday **FA=Final Acceptance**
CA=Conditional Acceptance **B=Burn in Signal/Lights**
MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday 10
Contract time Extended by SA or WO 0
Allowable Contract Time 421
LD's fill out if necessary 0
Actual Contract Time: 421

1/5/2016 Start Contract Time

2/28/2017 Allowable Contract Time

2/28/2017 Final Acceptance Date Entered

2020																															
Month 10																															
Weekday	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat
Contract Day No:																															
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:																															
Code																															
Comments																															
2020																															
Month 11																															
Weekday	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	####
Contract Day No:																															####
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	Federal Aid																														
Contract Day No:																														####	
Code																															
Comments																															
2020																															
Month 12																															
Weekday	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu
Contract Day No:																															
Code																															
Day	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																														
Contract Day No:																															
Code																															
Comments																															

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
 W=Weather D=Work Delayed
 H = Holiday FA=Final Acceptance
 CA=Conditional Acceptance B=Burn in Signal/Lights
 MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday: 10
Contract time Extended by SA or WO: 0
 Allowable Contract Time 421
LD's fill out if necessary: 0
Actual Contract Time: 421

1/5/2016 Start Contract Time

2/28/2017 Allowable Contract Time

2/28/2017 Final Acceptance Date Entered

2021																																
Month 1																																
Weekday	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																
2021																																
Month 2																																
Weekday	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	####	#####	####	
Contract Day No:																													####	#####	####	
Code																													####	#####	####	
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	####	#####	
	Federal Aid																															
Contract Day No:																													####	#####	####	
Code																													####	#####	####	
Comments																																
2021																																
Month 3																																
Weekday	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
 W=Weather D=Work Delayed
 H = Holiday FA=Final Acceptance
 CA=Conditional Acceptance B=Burn in Signal/Lights
 MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday: 10
Contract time Extended by SA or WO: 0
 Allowable Contract Time 421
LD's fill out if necessary: 0
Actual Contract Time: 421

1/5/2016 Start Contract Time
 2/28/2017 Allowable Contract Time
 2/28/2017 Final Acceptance Date Entered

Year 2021																																
Month 4																																
Weekday	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	####	
Contract Day No:																															####	
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	Federal Aid																															
Contract Day No:																															####	
Code																																
Comments																																
Year 2021																																
Month 5																																
Weekday	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																
Year 2021																																
Month 6																																
Weekday	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	####	
Contract Day No:																															####	
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	Federal Aid																															
Contract Day No:																															####	
Code																																
Comments																																

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
 W=Weather D=Work Delayed
 H = Holiday FA=Final Acceptance
 CA=Conditional Acceptance B=Burn in Signal/Lights
 MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday: 10
Contract time Extended by SA or WO 0
 Allowable Contract Time 421
LD's fill out if necessary 0
Actual Contract Time: 421

1/5/2016 Start Contract Time
 2/28/2017 Allowable Contract Time
2/28/2017 Final Acceptance Date Entered

Year	2021																															
Month	7																															
Weekday	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																
Year	2021																															
Month	8																															
Weekday	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																
Year	2021																															
Month	9																															
Weekday	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	####	
Contract Day No:																															####	
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	Federal Aid																															
Contract Day No:																															####	
Code																																
Comments																																

Calfile with Holiday 2.3

FIN No: 432861-1-58-01
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____
FIN No: _____

Project Engineer: Mohamed Mabrouk, PE

Contract No: _____
Codes:
 W=Weather D=Work Delayed
 H = Holiday FA=Final Acceptance
 CA=Conditional Acceptance B=Burn in Signal/Lights
 MT=Materials Procurement

Original Contract Time: 330
Time Extend. by SA: 60
Time Ext by Weather: 21
Time Ext by Other: 0
Time Ext by Holiday: 10
Contract time Extended by SA or WO: 0
 Allowable Contract Time 421
LD's fill out if necessary: 0
Actual Contract Time: 421

1/5/2016 Start Contract Time
 2/28/2017 Allowable Contract Time
2/28/2017 Final Acceptance Date Entered

Year																																
2021																																
Month																																
10																																
Weekday	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																
Year																																
2021																																
Month																																
11																																
Weekday	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	###	
Contract Day No:																															###	
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	
	Federal Aid																															
Contract Day No:																															###	
Code																																
Comments																																
Year																																
2021																																
Month																																
12																																
Weekday	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	
Contract Day No:																																
Code																																
Day		1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
	Federal Aid																															
Contract Day No:																																
Code																																
Comments																																