

Price Proposal		Labor Plan												Price Summary / Totals			
Work Authorization No. 3 WTP Hardening Services <i>Chemical Feed Building</i>	Bill Rate >	210.00	165.00	135.00	115.00	85.00	105.00	140.00	90.00	75.00	110.00	110.00	60.00				
Submitted to: City of Pompano Beach (Attn: Tammy Good)																	
Contract Type: Lump Sum w/ Time and Materials																	
Project Phases / Tasks	Total Labor Hrs	Sr. Project Manager	Project Engineer 2	Project Engineer 1	Engineering Designer 3	Engineering Designer 1	Sr. Architect 2	Architect 2	Project Admin	Construction Administration	Sr. CAD Designer 1	Engineer 2	Engineering Technician	Labor	Subs	Travel	Task Pricing Totals
1 Data Collection, Review, and Preparation	48	2	4	22	8	11			1					5,986		750	6,745
2 Design																	
2.1 60% Submittal	332	15	58	109	55	31	15	38	2		4	2	3	45,210	5,000		50,210
2.2 100% Submittal	163	9	27	50	20	16	13	17	1		4	3	3	22,320			22,320
3 Permitting	25	1	4	10	2	2	3				1		2	3,345			3,345
4 Bidding Assistance	27	2	1	11	4	1	1		2	4	1			3,370			3,370
5 Construction Administration	174	5	6	101	8	7	24	8			3	10	2	23,820		1,500	25,320
5.4 Painting Inspections (Time and Materials)															13,630		13,630
Tal	769	34	100	303	97	68	56	63	6	4	13	15	10	104,060	18,630	2,250	124,940