

Legislation Details (With Text)

File #:	17-303	Version:	1	Name:	
Type:	Resolution / Regular Agenda		Status:	Passed	
File created:	3/15/2017		In control:	City Commission	
On agenda:	3/28/2017		Final action:	3/28/2017	
Title:	A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF POMPANO BEACH, FLORIDA, APPROVING AND AUTHORIZING THE PROPER CITY OFFICIALS TO EXECUTE A LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT BETWEEN THE STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION AND THE CITY OF POMPANO BEACH FOR THE IMPROVEMENTS TO DR. MARTIN LUTHER KING, JR. BOULEVARD FROM THE FLORIDA TURNPIKE TO POWERLINE ROAD (SR 845); PROVIDING AN EFFECTIVE DATE. (Fiscal Impact: N/A)				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. Memo to Commission 031517, 2. City Attorney Communication, 3. Resolution, 4. Exhibit A 432861-1-58-01(Supplemental AgreementNo1)-NoSignature, 5. Exhibit B 432861-1 PB LAP Agreement, 6. Exhibit C Resolution No. 2015-237				

Date	Ver.	Action By	Action	Result
3/28/2017	1	City Commission	ADOPTED	Pass

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF POMPANO BEACH, FLORIDA, APPROVING AND AUTHORIZING THE PROPER CITY OFFICIALS TO EXECUTE A LOCAL AGENCY PROGRAM SUPPLEMENTAL AGREEMENT BETWEEN THE STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION AND THE CITY OF POMPANO BEACH FOR THE IMPROVEMENTS TO DR. MARTIN LUTHER KING, JR. BOULEVARD FROM THE FLORIDA TURNPIKE TO POWERLINE ROAD (SR 845); PROVIDING AN EFFECTIVE DATE.

(Fiscal Impact: N/A)

(Staff Contact: Horacio Danovich)

Summary Explanation/Background:

Staff seeks approval of a Resolution to execute a Supplemental Agreement No. 1 with the Florida Department of Transportation (FDOT). The agreement formalizes the City's request for an extension of the current Local Area Planning (LAP) agreement, which is due to expire on June 30, 2017. The Supplemental Agreement will grant the City until December 31, 2017 to complete the project. The extension is necessary due to unanticipated construction work (modify medians, expand intersection of MLK Boulevard and NW 27 Avenue, and install underground wiring for a future traffic signal at the same intersection). Staff recommends approval.

Origin of request for this action: CIP/Engineering

Fiscal impact and source of funding: N/A