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INVITATION TO BID 

Sealed bids will be received until 2:00 P.M. on FRIDAY, MARCH 28, 2014 in the Public Works 
Department, City Hall, 100 North Andrews Avenue, 4th Floor, City of Fort Lauderdale, Florida and 
opened immediately thereafter in the Conference Room, for Bid # 243-11357, PROJECT NO. 11825, 
ANNUAL MARINE FACILITIES REPAIR MAINTENANCE CONTRACT. 

This project does not include files. See exhibits for typical details in the Detailed Specifications 
section. 

The work includes repair, replacement and improvement of various marine facilities and structures, 
not limited to marine amenities, seawalls and ramps. 

Bidding blanks may be obtained free of charge at BIDSYNC.COM or hard copies may be picked up at 
the Public Works Department. Plans and specifications are on fi le in the Public Works Department, 
City of Fort Lauderdale at 100 North Andrews Avenue, 4th floor, (Monday thru Friday 8:00 am to 4:30 
pm) at a NON-REFUNDABLE cost of $25.00 (including sales tax per set). Only cash or cashier's 
check made payable to the City of Fort Lauderdale are accepted. Plans and specifications are also 
available on a CD diskette at a NON-REFUNDABLE cost of $5.00 (including sales tax per CD). 

It will be the sole responsibility of the bidder to clearly mark the bid as such, and ensure that his bid 
reaches the City prior to the bid opening date and time listed. 

A certified check, cashier's check, bank officer's check or bid bond for FIVE percent ( 5%) of the 
amount bid, made payable to the City of Fort Lauderdale, Florida, shall accompany each proposal. 

The City of Fort Lauderdale reserves the right to waive any informality in any or all and to reject any or 
all bids. 

For information concerning technical specifications please utilize the question/answer feature 
provided by BidSync at www.bidsync.com. Questions of a material nature must be received prior to 
the cut-off date specified in the solicitation. Material changes, if any, to the scope of services or 
bidding procedures will only be transmitted by written addendum. (See addendum section of BidSync 
Site). Contractors please note: No part of your bid can be submitted via FAX. No variation in price or 
conditions shall be permitted based upon a claim of ignorance. Submission of a bid will be considered 
evidence that the Contractor has familiarized themselves with the nature and extent of the work, and 
the equipment, materials, and labor required. The entire bid response must be submitted in 
accordance with all specifications contained in this solicitation. 

Information on bid results and projects currently out to bid can be obtained on the City's website -
www.fortlauderdale.gov/purchasing/solicitations.htm. For general inquiries - please call (954) 828-
5143. 

Janda K. Joseph 
City Clerk 

ITB-1 
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INSTRUCTIONS TO BIDDERS 

The following instructions are given for the purpose of guiding bidders in properly preparing their bids 
or proposals. These directions have equal force and weight with the specifications and strict 
compliance is required with all of these provisions. 

QUALIFICATIONS OF BIDDERS - No proposal will be accepted from, nor will any contract be 
awarded to, any person who is in arrears to the CITY OF FORT LAUDERDALE, upon any debt or 
contract, or who has defaulted, as surety or otherwise, upon any obligation to the City, or who is 
deemed irresponsible or unreliable by the City Commission of Fort Lauderdale. 

PERSONAL INVESTIGATION - Bidders shall satisfy themselves by personal investigation, and by 
such other means as they may think necessary or desirable, as to the conditions affecting the 
proposed work and the cost. No information derived from maps, plans, specifications , or from the 
Engineer, City Manager, or their assistants shall relieve the Contractor from any risk or from fulfill ing 
all terms of the contract. 

INCONSISTENCIES - Any seeming inconsistency between different prov1s1ons of the plans, 
specifications, proposal or contract, or any point requiring explanation must be inquired into by the 
bidder, in writing, at least ten (10) days prior to the time set for opening proposals. After proposals 
are opened, the bidders shall abide by the decision of the Engineer as to such interpretation. 

ADDENDA AND INTERPRETATIONS - No interpretations of the meaning of the plans, specifications 
or other contract documents will be made orally to any bidder. Prospective bidders must request such 
interpretation in writing as instructed in the bid package. To be considered, such request must be 
received by the Questions and Answers deadline as indicated in BIDSYNC.COM. Material changes, 
if any, to the scope of services or bidding procedures will only be transmitted by written addendum. !! 
is the bidder's responsibility to verify if addendums have been issued in BIDSYNC.COM. 
Failure of any bidder to receive any such addenda or interpretation shall not relieve any bidder from 
any obligation under his bid as submitted. All addenda so issued shall become a part of the contract 
document. Bidder shall verify in BIDSYNC.COM that he has all addenda before submitting a bid. 

LEGAL CONDITIONS - Bidders are notified to familiarize themselves with the provisions of the laws 
of the State of Florida relating to hours of labor on municipal work, and with the provisions of the laws 
of the State of Florida and the Charter and the ordinances of the City of Fort Lauderdale. 

PUBLIC ENTITY CRIMES - A person or affiliate who has been placed on the convicted vendor list 
following a conviction for a public entity crime may not submit a bid on a contract to provide any goods 
or services to a public entity, may not submit a bid on a contract with a public entity for the 
construction or repair of a public building or public work, may not submit bids on leases of real 
property to a public entity, may .not be awarded or perform work as a Contractor, supplier, 
subcontractor, or consultant under a contract with any public entity, and may not transact business 
with any public entity in excess of the threshold amount provided in Section 287.017, Florida Statutes, 
for CA TE GORY TWO for a period of 36 months from the date of being placed on the convicted 
vendor list. 

FORMS OF PROPOSALS - Each proposal and its accompanying statements must be made on the 
blanks provided. THE FORMS MUST BE SUBMITTED IN GOOD ORDER AND WITH ALL BLANKS 
COMPLETED. The forms must be enclosed in a sealed envelope when submitted to the Public 
Works Department, City Hall, 4th Floor, 100 North Andrews Avenue, Fort Lauderdale, Florida 33301 
and must show the name of the bidder and a statement as to its contents. 

Rev. 5/10/2013 18-1 
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FORMS OF PROPOSALS (CONTINUED) - The proposal must be signed by one duly authorized to 
do so, and in case signed by a deputy or subordinate, the principal's properly written authority to such 
deputy or subordinate must accompany the proposal. No proposal will be accepted, for any reason 
whatsoever, which is not submitted to the Office of the Public Works Director as stated above, within 
the specified time. 

INSURANCE - Contractor shall provide and shall require all of its sub-contractors to provide, pay for, 
and maintain in force at all times during the term of the Agreement, such insurance, including Property 
Insurance (Builder's Risk) , Commercial General Liability Insurance, Business Automobile Liability 
Insurance, Workers' Compensation Insurance, Employer's Liability Insurance, and Umbrella I Excess 
Liability, as stated below. Such policy or policies shall be issued by companies authorized to do 
business in the State of Florida and having agents upon whom service of process may be made in the 
State of Florida. 

BID BOND - A certified check, cashier's check or bank officer's check, for the sum set forth in the 
advertisement, made payable to the City of Fort Lauderdale, Florida, or bid bond in such amount, 
shall accompany each proposal as evidence of the good faith and responsibility of the bidder. The 
check or bond shall be retained by the City as liquidated damages should the bidder refuse to or fail to 
enter into a contract for the execution of the work embraced in this proposal, in the event the proposal 
of the bidder is accepted. Retention of such amount shall not be construed as a penalty or forfeiture. 

The above bond or check shall be a guarantee that the bidder will, if necessary, promptly execute a 
satisfactory contract and furnish good and sufficient bonds. As soon as a satisfactory contract has 
been executed and the bonds furnished and accepted, the check or bond accompanying the proposal 
of the successful bidder will be returned to him. The certified or other checks or bid bonds of the 
unsuccessful bidders will be returned to them upon the acceptance of the bid of the successful bidder. 
If the successful bidder shall not enter into, execute, and deliver such a contract and furnish the 
required bonds within ten (10) days after receiving notice to do so, the certified or other check or bid 
bond shall immediately become the property of the City of Fort Lauderdale as liquidated damages. 
Retention of such amount shall not be construed as a penalty or forfeiture. 

FILLING IN BIDS - All prices must be written in the proposal and also stated in figures, and all 
proposals must fully cover all items for which proposals are asked and no other. Bidders are required 
to state the names and places of residence of all persons interested, and if no other person is 
interested, the bidder shall distinctly state such fact and shall state that the proposal is, in all respects, 
fair and without collusion or fraud. Where more than one person is interested, it is required that all 
persons interested or their legal representative make all verification and subscribe to the proposal. 

PRICES QUOTED: Deduct any discount offered and quote firm net prices. Give both unit price and 
extended total. In the case of a discrepancy in computing the amount of the bid, the unit price quoted 
will govern. All prices quoted shall be F.O.B. destination, freight prepaid (Bidder pays and bears 
freight charges, Bidder owns goods in transit and files any claims), unless otherwise stated in Special 
Conditions. Each item must be bid separately. No attempt shall be made to tie any item or items 
contained in the ITB with any other business with the City. 

BIDS FIRM FOR ACCEPTANCE: Bidder warrants, by virtue of bidding, that his bid and the prices 
quoted in his bid will be firm for acceptance by the City for a period of one hundred and twenty (120) 
days from the date of bid opening unless otherwise stated in the ITB. 

CAUSES FOR REJECTION - No proposal will be canvassed, considered or accepted which, in the 
opinion of the City Commission, is informal or unbalanced, or contains inadequate or unreasonable 
prices for any items; each item must carry its own proportion of the cost as nearly as is practicable. 
Any alteration, erasure, interlineation, or failure to specify bids for all items called for in the schedule 
shall render the proposal informal. 

Rev. 7 /10/2013 IB-2 



INSTRUCTIONS TO BIDDERS (continued) 

rate of 15% per annum, and that they shall indemnify and save harmless the City of Fort Lauderdale 
to the extent of any and all payments in connection with carrying out of the contract, which the City 
may be required to make under the law. 

The Contractor is required at all times to have a valid surety bond in force covering the work being 
performed. A failure to have such bond in force at any time shall constitute a default on the part of the 
Contractor. A bond written by a surety, which becomes disqualified to do business in the State of 
Florida, shall automatically constitute a failure on the part of the Contractor to meet the above 
requirements. 

Such bond shall continue in effect for one (1) year after completion and acceptance of the work with 
liability equal to at least 25% of contract price, or an additional bond shall be conditioned that the 
Contractor will correct any defective or faulty work or material which appear within one (1) year after 
completion of the contract, upon notification by the City, except in contracts which are concerned 
solely with demolition work, in which cases 25% liability will not be applicable. 

AUDIT OF CONTRACTOR'S RECORDS - Upon execution of the Contract, the City reserves the right 
to conduct any necessary audit of the Contractor's records. Such an audit, or audits, may be 
conducted by the City or its representatives at any time prior to final payment, or thereafter, for a 
period up to three (3) years. The City may also require submittal of the records from either the 
Contractor, the Subcontractor, or both. For the purpose of this Section, records shall include all books 
of account, supporting documents and papers deemed necessary by the City to assure compliance 

!' with the contract provisions. 
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Failure of the Contractor or Subcontractor to comply with these requirements may result in 
disqualification or suspension from bidding for future contracts or disapproval as a Subcontractor at 
the option of the City. 

The Contractor shall assure that each of its Subcontractors will provide access to its records 
pertaining to the project upon request by the City. 

PERIODIC ESTIMATE FOR PARTIAL PAYMENT - After the Contractor has submitted a periodic 
estimate for partial payment, approved and certified by the Public Works Department, the City shall 
make payment in the manner provided in the Contract Documents and in accordance with Florida's 
Prompt Payment Act, Section 218, Florida Statutes. 

RESERVATION FOR AWARD AND REJECTION OF BIDS - The City reserves the right to accept or 
reject any or all bids, part of bids, and to waive minor irregularities or variations to specifications 
contained in bids, and minor irregularities in the bidding process. The City also reserves the right to 
award the contract on a split order basis, lump sum basis, individual item basis, or such combination 
as shall best serve the interest of the City. The City reserves the right to make an award to the 
responsive and responsible bidder whose product or service . meets the terms, conditions, and 
specifications of the ITB and whose bid is considered to best serve the City's interest. In determining 
the responsiveness of the offer and the responsibility of the Bidder, the following shall be considered 
when applicable: the ability, capacity and skill of the Bidder to perform as required; whether the 
Bidder can perform promptly, or within the time specified, without delay or interference; the character, 
integrity, reputation, judgment, experience and efficiency of the Bidder; the quality of past 
performance by the Bidder; the previous and existing compliance by the Bidder with related laws and 
ordinances; the sufficiency of the Bidder's financial resources; the availability, quality and adaptability 
of the Bidder's supplies or services to the required use; the ability of the Bidder to provide future 
maintenance, service or parts; the number and scope of conditions attached to the bid. 

Rev. 1/10/201 3 
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INSTRUCTIONS TO BIDDERS (continued) 

REJECTION OF BIDS - The City reserves the right to reject any bid if the evidence submitted by the 
bidder, or if the investigation of such bidder, fails to satisfy the City that such bidder is properly 
qualified to carry out the obligations and to complete the work contemplated. Any or all proposals will 
be rejected, if there is reason to believe that collusion exists among bidders. A proposal will be 
considered irregular and may be rejected, if it shows serious omissions, alterations in form, additions 
not called for, conditions or unauthorized alternates, or irregularities of any kind. The City reserves 
the right to reject any or all proposals and to waive such technical errors as may be deemed best for 
the interests of the City. 

BID PROTEST PROCEDURE: Any proposer or bidder who is not recommended for award of a 
contract and who alleges a failure by the City to follow the City's procurement ordinance or any 
applicable law may protest to the Procurement Division - Deputy Director of Finance, by delivering a 
letter of protest within five (5) days after a Notice of Intent to award is posted on the City's website at 
the following link: http://www.fortlauderdale.gov/engineering/bids.htm. The complete protest 
ordinance may be found on the City's website at the following link: 
http://www. fortlauderdale. gov/pu rchasing/protestordinance. pdf 

WITHDRAWALS - Any bidder may, without prejudice to himself, withdraw his proposal at any time 
prior to the expiration of the time during which proposals may be submitted. Such request for 
withdrawal must be in writing and signed in the same manner and by the same person who signed the 
proposal. After expiration of the period for receiving proposals, no proposal can be withdrawn, 
modified, or explained. 

CONTRACT - The bidder to whom award is made shall execute a written contract to do the work and 
maintain the same in good repair until final acceptance by the proper authorities, and shall furnish 
good and sufficient bonds as specified within ten (10) days after receiving such contract for execution. 
If the bidder to whom the first award is made fails to enter into a contract as provided, the award may 
be annulled and the contract let to the next lowest bidder who is reliable, responsible, and responsive 
in the opinion of the City Commission, and that bidder shall fulfill every stipulation and obligation as if 
such bidder were the original party to whom award was made. 

The contract shall provide that the Contractor agrees to correct any defective or faulty work or 
material, which may appear within one (1) year after completion of th·e work and receipt of final 
payment. 

ENFORCEMENT OF SPECIFICATIONS - Copies of the specifications will be placed in the hands of 
all the assistants to the Engineer and Inspectors employed on the work, who shall enforce each and 
every requirement of the contract. Such assistants shall have no authority to vary from such 
requirements. 

COPIES OF PLANS AND SPECIFICATIONS - Copies of the specifications, details, contract and 
bonds are on file in the Public Works Department, City Hall, 4 th Floor, 100 N. Andrews Avenue, Fort 
Lauderdale , Florida 33301 . 

SURETY BOND - The successful bidder shall furnish a performance and payment bond in compliance 
with Section 255.05, Florida Statutes, written by a Corporate Surety company, holding a Certificate of 
Authority from the Secretary of the Treasury of the United States as acceptable sureties on federal 
bonds, in an amount equal to the total amount payable by the terms of the contract, executed and 
issued by a Resident Agent licensed by and having an office in the State of Florida, representing such 
Corporate Surety, conditioned for the due and faithful performance of the work, and providing in 
addition to all other conditions, that if the Contractor, or his or its subcontractors, fail to duly pay for 
any labor, materials, or other supplies used or consumed by such Contractor, or his or its 
subcontractor or subcontractors, in performance of the work contracted to be done, the Surety will pay 
the same in the amount not exceeding the sum provided in such bonds, together with interest at the 

Rev. 7/10/2013 IB-3 
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INSURANCE REQUIREMENTS 

10.1 Insurance 

1.1 Contractor shall provide and shall require all of its sub-contractors to 
provide, pay for, and maintain in force at all times during the term of the 
Agreement, such insurance, including Property Insurance (Builder's Risk), 
Commercial General Liability Insurance, Business Automobile Liability 
Insurance, Workers' Compensation Insurance, Employer's Liability 
Insurance, and Umbrella I Excess Liability, as stated below. Such policy or 
policies shall be issued by companies authorized to do business in the State 
of Florida and having agents upon whom service of process may be made in 
the State of Florida. 

A. The City is required to be named as additional insured on the 
Commercial General Liability insurance policy. BINDERS ARE 
UNACCEPTABLE. The insurance coverage required shall include those 
classifications, as listed in standard liability insurance manuals, which 
most nearly reflect the operations of the Contractor. Any exclusions or 
provisions in the insurance maintained by the Contractor that precludes 
coverage for the work contemplated in this Agreement shall be deemed 
unacceptable, and shall be considered a breach of contract. 

B. The Contractor shall provide the City an original Certificate of Insurance 
for policies required by Article 10. All certificates shall state that the City 
shall be given ten (10) days notice prior to expiration or cancellation of 
the policy. The insurance provided shall be endorsed or amended to 
comply with this notice requirement. In the event that the insurer is 
unable to accommodate, it shall be the responsibility of the Contractor to 
provide the proper notice. Such notification will be in writing by 
registered mail, return receipt requested and addressed to the Finance 
Department. Such policies shall: (1) name the insurance company or 
companies affording coverage acceptable to the City, (2) state the 
effective and expiration dates of the policies, (3) include special 
endorsements where necessary. Such policies provided under Article 10 
shall not be affected by any other policy of insurance, which the City may 
carry in its own name. 

C. Contractor shall as a condition precedent of this Agreement, furnish to 
the City of Fort Lauderdale, c/o Project Manager, 100 N. Andrews 
Avenue; Fort Lauderdale, FL 33301, Certificate(s) of Insurance upon 
execution of this Agreement, which indicate that insurance coverage has 
been obtained which meets the requirements as outlined below: 

1.2 Property Insurance (Builder's Risk): The Contractor shall purchase and 
maintain property insurance upon the Work at or off the site of 100% of the 

Revised 7/10/13 
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contract completed value. These policies shall insure the interest of the 
owner, contractor and subcontractors in the Work, and shall insure against 
"all risks" of physical loss and damage including theft, vandalism and 
malicious mischief, collapse and water damage. All such insurance required 
by this paragraph shall remain in effect until the Work is completed and 
accepted by the City. 

1.3 Commercial General Liability 

A Limits of Liability: 

B. 

Bodily Injury and Property Damage - Combined Single Limit 
Each Occurrence $1,000,000 
Project Aggregate $1 ,000,000 
General Aggregate $2,000,000 
Personal Injury $1 ,000,000 
Products/Completed Operations $1,000,000 

Endorsements Required : 
City of Fort Lauderdale included as an Additional Insured 
Broad Form Contractual Liability 
Waiver of Subrogation 
Premises/Operations 
Products/Completed Operations 
Independent Contractors 
Owners and Contractors Protective Liability 
Contractors Pollution Liability 

1.4 Business Automobile Liability 

A Limits of Liability: . 
Bodily Injury and Property Damage - Combined Single Limit 
All Autos used in completing the contract 
Including Hired, Borrowed or Non-Owned Autos 
Any One Accident $1,000,000 

8. Endorsements Required: 
Waiver of Subrogation 

1.5 Workers' Compensation and Employer's Liability Insurance 

Revised 7 /10/13 

Limits: Workers' Compensation - Per Florida Statute 440 
Employers' Liability - $500,000 

Any firm performing work on behalf of the City of Fort Lauderdale must 
provide Workers' Compensation insurance. Exceptions and exemptions can 
only be made if they are in accordance with Florida Law. 

INS-2 
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Contractor must be in compliance with all applicable State and Federal 
workers' compensation laws, including the U.S. Longshore Harbor Workers' 
Act or Jones Act. 

1.6 Umbrella/Excess Liability: The Contractor shall provide umbrella I excess 
coverage with limits of no less than $2,000,000 excess of Commercial 
General Liability, Automobile Liability and Employer's Liability. 

1.7 Marine Liability: $1 ,000,000 

1.8 Crane Liability: $1,000,000 

1.9 All insurance policies required above shall be issued by companies 
authorized to do business under the laws of the State of Florida, with the 
following qualifications: 

A. 

B. 

Revised 1/10/14 

The Contractor's insurance must be provided by an A.M. Best's "A-" rated or better 
insurance company authorized to issue insurance policies in the State of Florida, 
subject to approval by the City's Risk Manager. Any exclusions or provisions in the 
insurance maintained by the Contractor that precludes coverage for work 
contemplated in this project shall be deemed unacceptable, and shall be considered 
breach of contract. 
NOTE: CITY PROJECT NUMBER MUST APPEAR ON EACH 
CERTIFICATE. 

Compliance with the foregoing requirements shall not relieve the Contractor 
of their liability and obligation under this section or under any other section of 
this Agreement. 

The Contractor shall be responsible for assuring that the insurance 
certificates required in conjunction with this Section remain in force for the 
duration of the Project. If insurance certificates are scheduled to expire 
during the contractual period, the Contractor shall be responsible for 
submitting new or renewed insurance certificates to the City at a minimum of 
thirty (30) calendar days in advance of such expiration. In the event that 
expired certificates are not replaced with new or renewed certificates that 
cover the contractual period, the City shall: 

Suspend the Agreement until such time as the new or renewed 
certificates are received by the City. 

The City may, at its sole discretion, terminate the Agreement for cause 
and seek damages from the Contractor in conjunction with the violation 
of the terms and conditions of the Agreement. 

INS-3 



PROPOSAL (Continued) PROJECT 11825 

estimated and the City reserves the right to increase, reduce, or eliminate the contract 
quantities in any amount. 

CONTRACT TIME 

-
1.1 "' The Contractor recognizes that TIME IS OF THE ESSENCE. The Work shall .... 

1.2 

1.3 

1.4 

1.5 

commence within 2_ calendar days of the date of the Notice to Proceed. 

The Work shall be Substantially Completed within _ calendar days after the date 
when the Contract Time commences to run as provided in the Notice to Proceed. N/A 

The Work shall be finally completed on the Final Completion Date and ready for final 
payment in accordance with this Agreement within _ calendar days after the date 
when the Contract Time commences to run as provided in the Notice to Proceed. NIA-

The initial contract term shall commence upon date of award by the City and shall 
expire 1 year from that date. The City reserves the right to extend .the contract for ~. 
additional 1 year terms, providing all terms conditions and specifications remain the 
same, ~oth parties agree to the extension, and such extension is approved by the City. 

~ 

In the eyent services are scheduled to end because of the expiration of this contract, 
the Con.tractor shall continue the service upon the request of the City as authorized by 
the awarding authority. The extension period shall not extend for more than ninety 
(90) days beyond the expiration date of the existing contract. The Contractor shall be 
compensated for the service at the rate in effect when this extension clause is invoked 
by the City. 

Rev. 7/10/201 3 
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PROPOSAL 
Bid #)43-11357 
PROJECT 11825 

ANNUAL MARINE FACILITIES REPAIR, MAINTENANCE CONTRACT 

TO THE COMMISSION OF THE CITY OF 
FORT LAUDERDALE, FLORIDA 

Gentlemen: 

The undersigned bidder proposes to furnish all labor, tools, material, equipment and supplies, and to 
sustain all the expense incurred in doing the work set forth below that may be awarded the 
undersigned by the City of Fort Lauderdale, Florida, through its proper officers, and to do the same 
strictly in accordance with the plans and contract documents on file in the Office of the City Engineer 
of Fort Lauderdale, which are referred to below and made a part hereof, at the following unit prices, 
to-wit: 

REMOVAL AND/OR DEMOLITION 

ITEM 1: Remove existing timber and/or concrete piling and 
dispose off the job site to a Broward County approved 
location. This item includes the removal of fallen 
debris and materials from the river's bottom. 

Approximately 15 

@$ '-/5D. 00 /EACH 

ITEM 2: Demolish deteriorated, existing reinforced concrete 
seawall, including seawall cap, concrete piling, 
concrete panels, and the excavation and removal of all 
debris and materials off the job site to a Broward 
County approved location. This item includes the 
removal of fallen debris and materials from the river's 
bottom. 

Approximately 500 Cubic Yards 

@$ /95. rX2 IC.Y. 

$ i,, 76tJ, Ob 

$ 9ri.~1tlo .oo 
) 



PROPOSAL (Continued) 

Removal and/or Demolition (Continued) 

ITEM 3: Remove rubble rock seawall including but not limited to 
removal of concrete cap, any existing toe-wall footing, 
or any type of existing footer, and any structure 
attached to it including its support, disposal and 
removal of all the debris and materials off the job site to 
a Broward County approved location. This item 
includes the removal of fallen debris and materials from 
the river's bottom. 

Approximately 500 Cubic Yards 

@$//;).oo IC.'f. 

ITEM 4: Remove a section of existing concrete cap up to 36" 
wide and up to 16" thick, or any other dimensions not 
included in this item, disposal of all the materials off the 
job site to a Broward County approved disposal 
location, removal of fallen debris and materials from 
the river's bottom, including any and all incidentals to 
complete same. 

Approximately 300 Square Feet. 

@$~0·W /S.F. 

ITEM 5: Demolish an existing reinforced concrete structure of 
any length, up to fourteen (14) inches wide and up to 
sixteen (16) inches thick, including but not limited to, 
any utility pipe attached to it, or any other attachments, 
disposal of all the materials off the job site to a Broward 
County approved disposal location, removal of fallen 
debris and materials from the river's bottom, including 
any and all incidentals to complete the work. 

Approximately 500 Linear Feet 

/L.F. 

PROJECT 11825 

$ </2/Soo. oo 

$ (, (?C?O . OD 



PROPOSAL (Continued) 

Removal and/or Demolition (Continued} 

ITEM 6: Remove an existing reinforced concrete structure of 
any length and width and no more than twenty-four 
(24) inches thick, including but not limited to, any utility 
pipe attached to it, or any other attachments, disposal 
of all the materials off the job site to a Broward County 
approved disposal location, removal of fallen debris 
and materials from the river's bottom, and all 
incidentals to complete it. 

Approximately 700 Square Feet 

@ $ - ,3 ~ . [17 /S.F. 

TIMBER PILING 

ITEM 7: Furnish timber marine pile, fourteen-inch (14") tip 
diameter, and thirty feet (30') long, inspected and 
certified at plant. 

Approximately 50 

@ $ -~13. tJD /EACH 

ITEM 8: Drive timber marine pile, fourteen-inch (14") tip 
diameter, thirty-feet (30') long, including but not limited 
to, any required specialty equipment and means to 
drive. the pile length into the ground as directed by the 
Engineer, regardless of the existing soil layers, and all 
incidental to complete same. 

Approximately 50 

@ $ t<lf) { 0 /EACH 

ITEM 9: Furnish timber marine pile , fourteen-inch ( 14") tip 
diameter, and forty five feet (45') long, inspected and 
certified at plant. 

Approximately 25 

I 'l ,,- [.,rl 
@ $ (JI._ 10 · vL· /EACH 

PROJECT 11825 

$ ;( 1..!0{). {X7 
' 

$ 21150.[0 
I 

-:h/ 
$ ~JI,. {)co ' co 



PROPOSAL (Continued) 

Timber Piling (Continued) 

ITEM 10: Drive timber marine pile, fourteen-inch (14") tip 
diameter, forty-five feet (45') long, including but not 
limited to, any required specialty equipment and means 
to drive the pile length into the ground as directed by 
the Engineer, regardless of the existing soil layers, and 
all inc.idental to complete same. 

Approximately 25 

@ $ / . 9C · iJt' /EACH 

ITEM 11: Furnish timber marine pile fourteen-inch (14") tip 
diameter, sixty feet (60') long, inspected and certified at 
plant. 

Approximately 25 

@ $ "lJ.5. C-l' /EACH 

ITEM 12: Drive timber marine pile fourteen-inch (14") tip 
diameter, sixty-feet (60') long, including but not limited 
to, any required specialty equipment and means to 
drive _the pile length into the ground as directed by the 
Engineer, regardless of the existing soil layers, and all 
incidental to complete same. 

Approximately 25 
-

@ $ 19.o ,,f.}CJ /EACH 

PRESTRESSED CONCRETE PILING 

ITEM 13: Furnish 4-strand twelve inch (12") by twelve-inch (12"), 
twenty-feet (20') long prestressed concrete pile 
inspected and certified at plant, according to the details 
and notes shown in Exhibit 1 . . 

Approximately 5 

@ $ 1_ 'JS. [>() /EACH 

PROJECT 11825 

$ l'Z ~-5{). OD 

$ ./..3 75. 0{1 



PROPOSAL (Continued) 

Prestressed Concrete Piling (Continued) 

ITEM 14: Drive twelve inch (12") by twelve-inch (12"), twenty­
feet (20') long prestressed concrete vertical pile , 
including but not limited to, reflector strip, any required 
specialty equipment and means to drive the pile length 
into the ground as directed by the Engineer, regardless 
of the existing soil layers, and all incidental to complete 
same. 

Approximately 5 

@ $ _.!) '7:). rJD /EACH 

ITEM 15: Furnish 4-strand twelve-inch (12") by twelve-inch (12"), 
twenty-five-feet (25') long prestressed concrete pile 
inspected and certified at plant, according to the details 
and notes shown in Exhibit 1. 

Approximately 5 

@ $. ".1.~0 . C<:, /EACH 

ITEM 16: Drive !welve-inch (12") by twelve-inch (12"), twenty-five 
feet -(25') long prestressed concrete vertical pile, 
including but not limited to, reflector strip, any required 
specialty equipment and means to drive the pile length 
into the ground as directed by the Engineer, regardless 
of th~ existing soil layers, and all incidental to complete 
same. 

Approximately 5 

@ $ t Cl'. trD /EACH 

ITEM 17: Drive twelve inch (12") by twelve-inch (12"), twenty-five 
feet (25') long prestressed concrete batter pile, 
including but not limited to, reflector_ strip, any required 
specialty equipment and means to drive the pile length 
into the ground as directed by the Engineer, regardless 
of the existing soil layers, and all incidental to complete 
same. 

Approximately 5 

@ $ ((:; · {C /EACH 

PROJECT 11825 

$ i 15D. Oo 



PROPOSAL (Continued) 

Prestressed Concrete Piling (Continued) 

ITEM 18: Furnish 4-strand twelve-inch (12") by twelve-inch (12"), 
thirty-feet (30') long prestressed concrete pile 
inspected and certified at plant, according to the details 
and_notes shown in Exhibit 1. 

Approximately 5 

@ $ 
;!//. ·,. h ; ('J 
7 l /, c,.' (./ /EACH 

ITEM 19: Drive twelve-inch (12") by twelve-inch (12"), thirty-feet 
(30') long prestressed concrete vertical pile, including 
but not limited to, reflector strip, any required specialty 
equpment and means to drive the pile length into the 
ground as directed by the Engineer, regardless of the 
existing soil layers, and all incidental to complete 
same. 

-

Approximately 5 

@$~&Js_oo /EACH 

ITEM 20: Furnish 8-strand 14" x 14" twenty-feet (20') long 
prestressed concrete piles inspected and certified at 
plant, according to the details and notes shown in 
Exhibit 1. 

Approximately 5 
h ,c:-; 

@ $J .A.l) .[)O /EACH 

ITEM 21 : Drive 8-strand 14" x 14" twenty-feet (20') long 
prestressed concrete vertical piling, including but not 
limited to, any required specialty equipment and means 
to drive the pile length into the ground as directed by 
the Engineer, regardless of the existing soil layers, and 
all incidental to complete same. 

Approximately 5 

@ $ 1 CJo.vo /EACH 

PROJECT 11825 



PROPOSAL (Continued) 

Prestressed Concrete Piling (Continued) 

ITEM 22: Furnish 8-strand 14" x 14" twenty-five feet (25') long 
prestressed concrete piles inspected and certified at 
plant, according to the details and notes shown in 
Exhibit 1. 

Approximately 5 

/EACH 

ITEM 23: Drive: 14" x 14" twenty-five feet (25') long prestressed 
concrete vertical piling, including but not limited to, any 
required specialty equipment and means to drive the 
pile length into the ground as directed by the Engineer, 
regardless of the existing soil layers, and all incidental 
to complete same. 

Approximately 5 

@ $ 7/C .(IQ /EACH 

ITEM 24: Drive 14" x 14" twenty-five feet (25') long prestressed 
concrete batter piling, including but not limited to, any 
requi_red specialty equipment and means to drive the 
pile length into the ground as directed by the Engineer, 
regardless of the existing soil layers, and all incidental 
to complete same. 

Approximately 5 

@$ IJt[I. [JO /EACH 

CAP ON PILING 

ITEM 25: Install new black synthetic rubber cone pile cap on timber piling, 
According to the details shown in Exhibit 7. 

Approximately 20 

@ $~l ....... S~:. ~('~D_' _/EACH 

$ 

PROJECT 11825 

~ 1r[· -J 7L ·, / ,Cl 

$ 3 700 · Cv 

$ _1, Joo. {'O 

$ / . -3 [cf) · CD 



PROPOSAL (Continued) 

Cap on Piling (Continued) 

ITEM 26: Install new white synthetic rubber cap, pyramid in 

shape, on 12" x 12" concrete pile, as shown in Exhibit 3, 
including any and all incidentals required to complete 
same. 

Approximately 20 
@ $ '7?;! . DO /EACH 

PILE WRAP 

ITEM 27: Install thirty- (30) mil polyethylene pile wrap, four-feet 
(4') high, as· shown in Exhibit 7. 

Approximately 30 
@ $ _!,:J. {j. 0 0 /EACH 

~ 

REINFORCED CONCRETE SEAWALL PANEL 

ITEM 28: Construct new reinforced concrete panels (L x 8-6" 
wide x 7-1h" thick minimum), including sealing joints at 
the 'vertical piles by installing grout material behind 
vertiCal piles at least 1-foot deep beyond length of 
panE21 from dry ground elevation behind the seawall, 
including but not limited to installation, and incidentals 
to complete same, and according to the details and 
notes shown in Exhibit 4. 

Engineer to provide (L) dimension during construction. 

Appsoximately 200 Square Feet 

@ $ ,J.._.c; .. OD /S.F. 

TOE WALL 

ITEM 29: Construct a toe-wall footing consisting of five-feet (5') 
long aluminum sheet piling, topped with 12" of Class 
"B" concrete seal, including but not limited to , any 
required specialty equipment and means to drive the 
specified sheet length into the ground regardless of the 
existing soil layers, all incidentals to complete same, 
and according to the details shown in Exhibit 9. 

Approximately 700 Linear Feet 

@ $ //,_:;DO /L.F. 

PROJECT 11825 

$ 

$ 3 '700. cc· 

$ 1( [1{!0. 00 

,_, ,.., -- .. 
$ '/ 1,..)[: !.) . !.rC· 



PROPOSAL (Continued) 

Toe Wall (Continued) 

ITEM 30: Furnish all materials, labor, and equipment to construct 
a toe-wall footing consisting of eight-feet (8') long 
aluminum sheet piling, topped with 12" of Class "B" 
concrete seal, including but not limited to, any required 
specialty equipment and means to drive the specified 
sheet length into the ground regardless of the existing 
soil layers, all incidentals to complete same, and 
according to the details shown in Exhibit 9. 

Approximately 200 Linear Feet 

@ $)3_.t). [ JC /L.F. 

ITEM 31 : Furnish all materials, labor, and equipment to construct 
a toe-wall footing consisting of five-feet (5') long steel 
sheet piling 3/8" thick, topped with 12" of Class "B" 
concrete seal, including but not limited to, any required 
specialty equipment and means to drive the specified 
sheet length into the ground regardless of the existing 
soil layers, all incidentals to complete same, and 
according to the details shown in Exhibit 9. 

Appr~ximately 200 Linear Feet 

@ $"i2fJ. W /L.F. 

-
ITEM 32: Furnish all materials, labor, and equipment to construct 

toe-wall footing consisting of eight-feet (8') long steel 
sheets 3/8" thick, topped with 12" of Class "B" concrete 
seal, including but not limited to, any required specialty 
equipment and means to drive the specified sheet 
length into the ground regardless of the existing soil 
layers, all incidentals to complete same, and according 
to the details shown in Exhibit 9. 

Approximately 20 Linear Feet 

@$ _ 195. Cl) /L.F. 

PROJECT 11825 

$ ;z_ 1 coo . oo 

J lo. - r'V'l 
$ 7Z tJoo. C/(./ 



PROPOSAL (Continued) 

SEAWALL CONCRETE CAP 

ITEM 33: Furnish all labor, materials, and equipment to construct 
24" wide x 6" thick concrete cap, according to the 
details shown in Exhibit 8. 

Approximately 20 Linear Feet 

@ $ 71> [0 /L.F. 

ITEM 34: Furnish all labor, materials, and equipment to construct 
18" wide x 6" thick concrete cap, according to the 
details shown in Exhibit 8. 

Approximately 20 Linear Feet 

/L.F. 

ITEM 35: Furnish all labor, materials, and equipment to construct 
a new 18" x 12" reinforced cap according to the 
dimensions and sections shown in Exhibit 8. 

, 
Approximately 1 O Linear Feet 

@$'95. 00 
. ... . 

/L.F. 

ITEM 36: Furnish all labor, materials, and equipment to construct 
a new 30" x 16" reinforced concrete cap, according to 
the dimensions and sections shown in Exhibit 5. 

Approximately 10 Linear Feet 

@ $ /}5. CIO /L.F 

ITEM 37: Furnish all labor, materials, and equipment to construct 
24" wide x 1 O'' thick concrete cap, according to the 
details shown in Exhibit 8. 

Approximately 500 Linear Feet 

@ $ 'J J · DO /L.F. 

n ~ 1:\ 

PROJECT 11825 

. I 
$ / 7CI": . 00 

$ !Jto.oo 

$ 96t). 00 

$ /, )_ ,J 0 . { '0 

$ t/2 ,-5 co. (,~) 



PROPOSAL (Continued) 

FENDER SYSTEM 

ITEM 38: Furnish all material, labor and equipment to install 
three-inch (3") by eight-inch (8"), eight-feet (8') long 
bolted fender system, including one-half inch (1 /2") 
stainless steel HILTI 316 HVA adhesive anchor 
system, or approved equal , minimum five-inch (5") 
embedment, and according to the details shown in 
Exhibit 9. 

Approximately 20 

@ $ JJ_). t) O /EACH 

ITEM 39: Furnish all materials, labor and equipment to install 
three-inch (3") by eight-inch (8") by ten-feet (1 O') long 
bolted · fender system, including one-half inch (1/2") 
stainless steel HIL Tl 316 HVA adhesive anchor 
system, or approved equal , minimum five-inch (5") 
embedment, and according to the details shown in 
Exhibit 9. 

Approximately 10 
• 

@ $ {):5t: . CO /EACH 

ITEM 40: Furnish all labor, materials and equipment to install a 
double layer of fender bumper material, manufactured 
from plasticized PVC with UV inhibitors, on fender 
boards, including all hardware, and according to the 
details-shown in Exhibit 10. 

Approximately 80 Linear Feet · 

@ $ J 'J. CO /L.F. 

ITEM 41 : Furnish all labor, materials and equipment to install 
four-inch (4") by four-inch (4") by eight-feet (8') long 
recycled plastic lumber, aluminum channel backed, 
bolted fender system, including one-half inch (Y:z'') 
stainless steel HILTI 316 HVA adhesive anchor 
system, or approved equal, and according to details 
shown in Exhibit 9. 

Approximately 1 

@ $ 5 //). CC /EACH 

PROJECT 11825 

. I 

$ 1/ --5CC. CO 

$ fL5!vo . oo 

$ .3 /a D . 00 

$ _5;c . c·c 



PROPOSAL (Continued) 

CLEATS 

ITEM 42: Furnish all labor, materials and equipment to install 
eighteen-inch {18") cleats ductile iron-hot dipped 
galvanized or approved equal dock cleats, including all 
hardware, adhesive anchor system, all incidentals to 
complete same and according to the details, notes 

· shown on Exhibit 7, and detailed specifications. 

Approximately 15 

@$ /·35. 00 /EACH 

ITEM 43: Furnish all labor, materials and equipment to install 
fifteen-inch (15") cleats ductile iron-hot dipped 
galvanized or approved equal dock cleats, including all 
hardware, adhesive anchor system, all incidentals to 
complete same and according to the details, notes 
shown on Exhibit 7, and detailed specifications . . •-

Approximately 6 

@$ :qo.oo /EACH 

ITEM 44: Reinstall existing cleats, all sizes, using new stainless 
steel . bolts, and stainless steel wedge anchors and/or 
nuts .(as required) in existing or new holes, as directed 
by th~ Engineer. 

App(oximately 6 

@ $ -05-. 00 /EACH 

ALUMINUM LADDER 

ITEM 45: Construct and install aluminum ladders according to 
the dimensions shown in Exhibit 3, including removal of 
existing ones or part of it, stainless steel hardware, and 
any incidentals required to complete same. 

Approximately 6 Ladders 

@ $ .3 }!{. (D /EACH 

PROJECT 11825 

$ ::slo. oo 

$ .:::Z 1t'' (){) 

. r r 

$ 
/ c1 ...... n Or· 

{ I I ·-'V . ~' ....... 



PROPOSAL (Continued) 

Aluminium Ladder (Continued} 

ITEM 46: Re-set existing aluminum ladders as shown in Exhibit 3, 
including drilling on concrete to set new anchor bolts, 
stainless steel hardware, and any incidentals required to 
complete same. 

Approximately 1 Location 

@ $ I/.[' 00 /EACH 

RUBBLE ROCK SEAWALL 

ITEM 47: Repair existing rubble rock seawalls by filling voids on 
the wall with rubble rock material of the appropriate 
size. 

Approximately 20 Tons 

@ $ I 05. (',() rrons. 

' ITEM 48: Seal _face of existing rubble rock seawalls with non-
shrink cement mortar, coat not less than Yt" thick. 

Appr9ximately 300 Square Feet 

@$ · t.oo 1s.F. 

CONCRETE REPAIR 

ITEM 49: Construct miscellaneous reinforced concrete work as 
directed by the Engineer. 

Approximately 5 Cubic Yards 

@ $ I: j Dt) · {:t1 IC.Y. 

r"'l A II\ 

PROJECT 11825 

$ 

$ 21 luo. t)o 

$ i.- 'loo. oo 

$ S.5oo. oo 



PROPOSAL (Continued) 

Concrete Repair (Continued) 

ITEM 50: Repair spalled, broken concrete areas, or both with 
epoxy mortar, including but not limited to, removal of 
loose material to sound concrete, preparing surface to 
receive repair material, form work and installing steel 
reinforcement and/or wire mesh if necessary and as 
directed by Engineer, cleaning of river bottom 
incidentals to complete same, and according to the 
details shown in Exhibit 2. 

Approximately 100 Cubic Feet 

@ $ (,,() ·lY? IC.F. 
Item cost shall be reduced to half if there is no loose concrete. 

JOINTS 

ITEM 51 : Remove existing expansion joint seal on concrete cap 
and install new one, according to the details shown in 
Exhibit 5. 

Approximately 100 Linear Feet 

@ $ -= / ) . 00 /L.F. 

ITEM 52: Clear) and seal vertical joints .in between existing T­
piling- and concrete panels and in between existing 
concrete sheet piling, using sealant/epoxy intended for 
underwater use. 

Approximately 100 Linear Feet 

@$ 

RESTORATION 

ITEM 53: Haul and install one-feet (1 ') to three-feet (3') average 
size of riprap rock material in front of existing or newly 
constructed seawall, and at any required places 
indicated by the Engineer. Delivery tickets shall verify 
quantities. 

Approximately 40 Tons 

@ $ /:J_r:;_ tc !TON 

PROJECT 11825 

$ 

$ 



PROPOSAL (Continued) 

Restoration (Continued) 

ITEM 54: Haul, place, and compact in lifts, clean sandy fill 
material along the back of newly constructed seawall 
and at any other required places as directed by the 
Engineer. Delivery tickets shall vertify quantities. 

Approximately 100 Cubic Yards 

@ $ . l/{; .[C /C.Y. 

ITEM 55: Haul and place St. Augustine "Floritam" and Bahia Sod 
along the back of newly constructed seawall and any 
other places as directed by the Engineer. 

A) Bahia Sod 
Approximately 200 S.Y.@ $ l"/.t'o /S.Y. 

B) St. Augustine Sod .q .,. 
-: Approximately 400 S. Y. @ $ 6 :/ l' /S.Y. 

TURBIDITY BARRIER 

ITEM 56; Install a tureiElity barrier at any working area,- dur-iAg 
demolition and construction. No additional 
compensation or extra payment will be allowed for 
relocating the turbidity barrier as many times as 
necessary or indicated by the Engineer to any working 
area or working project site under this contract. 

Approximately 150 Linear Feet 

/L.F. 

PROJECT 11825 

$ I ifi().t/O 

$ ::? ~"dr; cc ) .. ;; (;,../••I . 

$ 
,., .--t co /)/"""' - -J. 1.-_) ..... (.....' 



PROPOSAL (Continued) 

WATER WAYS WORK 

ITEM 57: Furnish all labor, materia l, fully equipped diver (no 
boat) to perform diving inspection at several locations 
as . directed by the engineer. Mobilization to and 
demobilization from the job site are included. 
Inspection time shall start after diving equipment is 
operational landside and diver enters the water as 
agreed by the City inspector. Inspection time shall end 
as soon as the diver exits the water as agreed by the 
City inspector. Under this scope of work, contractor 
shall inspect condition of existing toe walls, seawall, 
vertical joints separation, scouring under concrete 
panel, scouring at concrete panels joints, boat ramps 
including and not limited to other inspections directed 
by the engineer. · 

Approximately 20 hours 

@ $·:- _/ L/_). 0() /HOUR 

ITEM 58: Furnish all labor, material, fully equipped diver 
including boat or barge to perform inspection at several 
locat.ions as directed by the engineer. Mobilization to 
and -"'demobilization from the job site are included. 
Inspection time shall start after diving equipment is 
operational and diver enters the water as agreed by the 
City inspector. Inspection time shall end as soon as the 
diver: exits the water. as agreed by the City inspector. 
Under this scope of work, contractor shall inspect 
existing toe walls, seawall condition, scouring under 
concrete panel, scouring at concrete panels joints, b.oat 
ramps, and detailed inspection of whole intracoastal 
mooring buoy assemblies, including and not limited to 
other inspections directed by the engineer. 

Approximately 20 hours 

@ $ J.9.f. 00 /HOUR 

BUOYS 

ITEM 59: Perform semi-annual inspection tasks on all 1 O 
mooring buoys assembly including the delivery of a 
video and written report of inspection. See Detailed 
Specifications "Maintenance of Mooring Buoy System." 

PROJECT 11825 

$ ,::;, C/{)(). {)0 



PROPOSAL (Continued) 

Buoys (Continued) 
ITEM 59 (Continued) 

Approximately 5 

@$I t.1S:.J. ()C /DIVE 

PROJECT 11825 

$ 
/; ~,,· ,.-- ~ '• r 
l . ,;/.~ (,. . {_. v 

The Contractor shall prepare and submit a semi-annual maintenance report 
after completing the semi-annual inspection and maintenance tasks. The 
report shall list each buoy, inspection dates, condition of buoy, and a 
description of type of repairs and replacements made. The report will be 
delivered to the Engineer in both written form and electronically on a CO or 
an el~ctronic media utilizing Microsoft, Excel, Access or equivalent software. 

The Contractor shall also provide an annual report giving dates, condition of 
ocean substrate, replacement dates and repairs of all items including 
qualities of materials used during the year. 

The report shall be delivered to the Engineer in hard copy and electronically 
on an electronic media or CD in Microsoft, Excel, Word or equivalent 
spreadsheet format. 

ITEM 60: Replace the eight (8) components of mooring buoy 
syste·l'!l· This item includes all labor, materials and 
equiernent to replace components if and when 
necej sary. 

,,. . 
A) Anchor eyebolt (pin) 

4~each $ 2 !'0 · [!O /Eyebolt $ F..00-00 . 
B) Stainless steel Shackles 

4 each $ I 05 .()0 /SS Shackle $ i/io .tJO 
C) Mooring buoy down line 

4 each$ /Cf .. '].(J(} /Down Line $ 1_ 2tJ. co 
D) SUbs-surfac~ buoy 

4 each $ if .5. 00 /Buoy $ LlO·Ci' 
E) Mooring buoy thruline . 

4 each $ ta. oO /Thruline $ ALf'O. co 
F) Buoy pick-up lin,~ 

4 each$ Id::> .{;() /Pick-up Line $ 500.oc 
G) Mooring buoy 

4 each $ .. 91,, 0 . C{) /Buoy $ 1. (Jt../t .oc 
H) Stainless ~te~I swivel 

4 each $ 1.5{",; o c /SS Swivel $ /Jic oc 1./-'V . 

TOTAL- A Thru H: 



PROPOSAL (Continued) 

MISCELLANEOUS WORK 

ITEM 61 : Install two (2) rows of 4-3/8" x 4-3/8" ceramic tile as 
shown in Exhibit 6, including any and all incidentals to 
complete same. 

Approximately 50 Square Feet 

ITEM 62: lnstaU a 12" x 12" precast concrete logo according to 
the details shown in Exhibit 6 , including any and all 
incidentals to complete same. 

-

Approximately 6 

@ $ IYS. NJ /EACH 

ITEM 63: Install brick pavers at miscellaneous locations as 
outlin-ed in the Detailed Specifications, including any 
and all incidentals to complete same. 

l ... 
Apprc;ximately 1000 Square Feet 

/S.F. 
} 

ITEM 64: Res~t existing brick pavers at miscellaneous locations 
as outlined in the Detailed Specifications, including any. 
and all incidentals to complete same. 

Approximately 1000 Square Feet 

/S.F. 

ITEM 65: Furnish all labor, materials, and equipment to remove 
existing and install new conduit for plumbing, electrical, 
and fire services utilities: 

A) 1" Plumbing 
50 LF $ j').[0 /LF $ 1:., ()'l~. i_."°':( ) 

B) 1 Yi" Plumbing. 
7 t)[ 50 LF $ Pl {() /LF $ .{'U 

C) 2" Plumbing .r, ,,.- : r , " 50 LF $ //7. !)/; /LF $ /. _') /_! . (j k' 
D) 1" Electrical _,., . ''11 -1 ..,,, ,' 

50 LF $ ·> ·7' /LF $ ~"-" l . :J '-' !::::..··. , .') 

PROJECT 11825 
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$ 2/o. r)D 
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$ ..j_, lj,'j 0 . co 
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PROPOSAL (Continued) 

Miscellaneous Work (Continued) 
ITEM 65 (Continued) 

E) 1 Y:i" Electrical 
50 LF $ i '0 · ~ ··; 

F) 2" Electrical 
50 LF $ 

, ., - ,. 
-.. , --..,.:,._.. 

G) 2 Y:i" Fire Service 
50 LF $ ;_i '). ~(1 

PROJECT 11825 

/LF $ 
J ,,-.~ - -

( ... :-) .. :{. } {. 

/LF 

/LF 

TOTAL -A Thru G: $ .-5 .~ Cj{_:... l [ 

~ . 

ITEM 66: Construct 12" x 12" x 5' reinforced concrete post as 
directed by the Engineer, including removal of existing 
post, disposal off the job site , form work, and all 
incidentals to complete same, as according to the 
details shown on Exhibit 9. 

Approximately 10 

@ $~ l1/JO . {){) /EACH 

~ 

• 
ITEM 67: lnst~ll new 3" x 1 O" x 1 O' wooden stringers as directed 

by ttie Engineer, ·including but not limited to removal of 
existing ones, disposal off the job site, %'' diameter 
stainless steel bolts, washers and nuts, and all 
incidentals to complete same. 

Approximately 10 
lterTu-cost shall be reduced to half cost if only _bolts are 
being re_glaced 
@$ /'t5. 00 /EACH 

ITEM 68: Install new 3" x 6" x 4' wooden deck planks as directed 
by the Engineer, including but not limited to removal of 
existing ones, disposal off the job site, 5/16" x 6" 
stainless steel lag bolts plus washer, to tie down 
decking to main beams, and all incidentals to complete 
same. 

Approximately 10 
Item cost shall be reduced to half if only bolts are replaced 
@ $ 9(,,. 00 /EACH 

.. 

$ /. () (}[). {:{) 

$ /. f'SC- {)D 

$ 



PROPOSAL (Continued) 

ITEM 69: install 3" x 6" x 8' wood decking as directed by the 
Engineer, including but not limited to removal of 
existing ones, disposable off the jobsite, 5/16" x 6" 
stainless steel lag bolts plus washer, to tie planks to 
main beams, and all incidentals to complete same. 

Approximately 1 O 

Item cost shall be reduced to half if only bolts are replaced 

@ $ l f "~l' /EACH 

ITEM 70: Replace damaged white-plastic trash cans as directed 
by the Engineer, including removal of damaged ones, 
disposal off job site, hardware to anchor to concrete, 
and all incidentals to complete same. 

Approximately 5 

@ $ )5:), t)O /EACH 

ITEM 71 : Repl~ce damaged black-metal trash cans as directed 
by th_e Engineer, including removal of damaged ones, 
dispqsal off job site, stainless steel hardware to anchor 
to concrete; and all incidentals to complete same. 

Approximately 5 

@$ 305. 00 /EACH 

ITEM·-72: Furnish all materials, labor and equipment necessary to 
construct Polyethylene pipe, smooth interior storm drain, 
including but not limited unloading, stringing, · excavating, 
dewatering, removal and disposal of unsuitable materials, 
bedding, laying, connecting to existing catch basins, core 
drilling, and filter fabric, backfilling, compacting, restoraton, 
including adjustments of valves, rims, covers and grading, and 
all other necessary appurtenances, as shown on project detail 
sheet. 

OPEN CUT (TRENCHED) PIPE: 

J;.,~ ·i::;1 
a) 12 - 15 inches @ $ / w-' ' (, /l.F. (approx 1 ') 
b) 18 inches @ $ 5-,c,5. tO/L.F. (approx 1 ') 
c) Elliptical Pipes 

12 inches high x 18 inches wide 
@ $ :)if/. [ C /L.F. (approx 1') 

PROJECT 11825 

$ t FO er.:: 

I /j /15 '~ $ -='- 1- ' l1tj 
' 

$ /5~5 . OD 

$ 
$ 

$ 



PROPOSAL (Continued) 

ITEM 73: Furnish all materials, labor and equipment to construct and 
install aluminum manatee grate, per FOOT Index #230, 
with all fittings; including excavation, grading, removal, and 
disposal of soil and debris and all other necessary 
appurtenances, including sod. 

Approximately 1 in Each Case 

a) 12-inch 
b) 15-inch 
c) 18-inch 
d) 24-inch 

@ $ 1/'75. ~'i /EACH 
@ $ ·/-j-).a; /EACH 
@ $/ I .11 CC /EACH 
@ $UVJ1 .tD /EACH 

TOTAL 

ITEM 74: Furnish all materials, labor and equipment to core drill 
existing seawalls to install outfall drainage pipes of varies 
sites including excavation, grading, removal, and disposal 
of soil and debris and all other necessary appurtenances, 
including sod. 

Approximately 1 in Each Case 

a) 12-inch outfall pipe core drill @ $ 2:15. CO/EACH 
b) 15-inch outfall pipe core drill @$ 75-0.00 /EACH 
c) 18-inch outfall pipe core drill @$ 905-DC /EACH 
d) 24-inch outfall pipe core drill @ $ 9:50. (0 /EACH 

TOTAL 

ITEM 75: Mobilization, demobilization (move-in and move-out), 
staging of equipment, insurance base cost and other fixed 
costs. This item shall not exceed 5% of the total contract 
amount. 

LUMP SUM 

GRAND TOTAL: 

(Items 1 - 75) 

(TOTAL WRITTEN DOLLAR AMOUNT) 

PROJECT 11825 

$ t/ t) Iv 'f. to 

$ 'l 1.5 ~ 7tJ, _ Oc1 
(FIGURES) 

The City of Fort Lauderdale reserves the right to waive any informality in any bid and to reject any or 
all bids. The City of Fort Lauderdale reserves the right to reduce or delete any of the above items. 

At time of award of contract, the City reserves the right to set a maximum dollar limit that may 
be expended on this project. Contract quantities of any or all items may be increased, 
reduced, or eliminated to adjust the contract amount to coincide with the amount of work 
necessary or to bring the contract value to within the established limit. All quantities are 

P-1 (t) 



B&M MARINE CONSTRUCTION, INC. 

Work Order# 

TO: City of Fort Lauderdale CITY CONTACT: Raymond Nazaire 

100 North Andrews Avenue PHONE: 954-828-8954 

Fort Lauderdale, FL 33301 FAX: 954-828-5074 

EMAIL: RNAZAIRE@FORTLAUDERDALE.GOV 

PROJECT NAME: BID NUMBER: 

PROJECT LOCATION: BID DATE: 

CONTRACT 

ITEM# ITEM DESCRIPTION Est. Quantity UNIT UNIT PRICE TOTAL PRICE 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

Total Bid Price: $0.00 

ACCEPTED: CONFIRMED: 

The above prices, specifications and conditions are satisfactory and 

are hereby accepted by: B&M MARINE CONSTRUCTION, INC. 

(Authorized Signature) (Authorized Signature) 

Print Name & Title Print Name & Title 

Date of Acceptance: Tel: 954-421-1700 

Email: GBRYANT@BM -MARINE.COM 



B&M MARINE CONSTRUCTION, INC. 

Work Order # 

TO: City of Fort Lauderda le 

100 North Andrews Avenue 

Fort Lauderdale, FL 33301 

PROJECT NAME: Cordova Road Dock 

PROJECT LOCATION: North Of SE 9th Street 

CONTRACT 

CITY CONTACT: Raymond Naza ire 

PHONE: 954-828-8954 

FAX; 954-828-5074 

BID NUMBER: 11825 

BID DATE: 4/22/2014 

Est. 
ITEM# ITEM DESCRIPTION Quantity UNIT UNIT PRICE 

67 3"x10"x10' wood stringer 

69 3"x6"x8' decking 

1 Demo (5) Wood piling 

7 Supply (S) New wood pi ling 

8 Install (5) new wood piling 

ACCEPTED: 

The above prices, specificat io ns and conditions are sat isfactory and 

are hereby accepted by: 

(Authorized Signature) 

Print Name & Title 

Date of Acceptance: _ _ _ _ ________ _ _ 

15 Each $195.00 

so Each $68.00 

5 Each $450.00 

5 Each $483.00 

5 Each $680.00 

Total Bid Pr ice: 

CONFIRMED: 

Glen Bryant, President. 

Tel: 954-421-1700 

Email:Gbryant@bm-marine.com 

TOTAL PRICE 

$2,925.00 

$3,400.00 

$2,250.00 

$2,415.00 

$3,400.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

S14i39o.oo 



PROPOSAL (Continued) PROJECT 11825 

The work described below includes all the necessary excavations, fill and removal of materials 
attendant upon the construction of the work complete in place, and the disposal of all excess material 
and the final cleaning up of the work. 

State the true, exact, correct and complete name of the partnership, corporation, or trade name under 
which you do business, and the address of the place of business (Post Office Box is inappropriate). 
IF A CORPORATION, state the name of the President, Secretary and Resident Agent. IF A 
PARTNERSHIP, state the names of all partners. IF A TRADE NAME, state the names of the 
individuals who do business under the trade name. If the firm is a foreign corporation (i.e., non­
Florida), it must be authorized to do business in the State of Florida by the Florida Secretary of State. 

PLEASE PRINT OR TYPE. 

Firm Name: 

Address: 
'2 .- < ; ·; /_.1- I 0 ,· ._;.,. 

:.J. j OO 0.a 1. ! 1 l- f1 .::i T?C-C.- 1 

' 
Telephone: ,_ Cj~y/L/.]/- /700 Fax: 

E-Mail Address:-=_ .fJbf_)''O.r± {J b l'rl -rr1 G.( t .. n ;:_ ~ c.-cvv1 
s 

l!ohert ub1 Ar 1av1t' ~'C;.S1deJ:iT 
! (Name) (Title) 

Li1 r I s·ton ~v· l3r~'av 1t ;;;//<::.£/ i/C,,// 
1 

/ 
(Name) (Title) 

i~f o tr lv!oc}t1 fo n -~ere/a":. ;x • 
(Name) 

f),/ }'1ti vi'/ 
I 

(Attach additional :?heets, if necessary). 

(Title} 

l-~ik- ,. ftc 5 ! ·(f <:~r r 

The undersigned bidder acknowledges that he may be required to furnish additional information as 
deemed necessary by the Public Works Department, to update their records should he be awarded 
the work described below. 

The undersigned bidder affirms that he has or will obtain all equipment necessary to complete the 
work described, that he has or will obtain all required permits and licenses from the appropriate 
agencies, and that his firm is authorized to do business in the State of Florida. 

The undersigned bidder has not divulged to, discussed, or compared this bid with other bidders, and 
has not colluded with any other bidder or parties to a bid whatsoever. Further, the undersigned 
guarantees the truth and accuracy of all statements and answers contained in this proposal. 

Rev. 8/14/2008 



PROPOSAL (Continued) PROJECT 11825 

The initial contract term shall commence upon date of award by the City and shall expire one (1) year 
from that date. The City reserves the right to extend the contract for three (3) , additional one-year 
terms, providing all terms conditions and specifications remain the same, both parties agree to the 
extension, and such extension is approved by the City. 

In the event se.rvices are scheduled to end because of the expiration of this contract, the Contractor 
shall continue the service upon the request of the City as authorized by the awarding authority. The 
extension period shall not extend for more than ninety (90) days beyond the expiration date of the 
existing contract. The Contractor shall be compensated for the service at the rate in effect when this 
extension clause is invoked by the City. 

The undersigned acknowledges receipt of the Addenda listed below (if applicable) and further 
acknowledges that the provisions of each Addendum have been included in the preparation for this 
Bid. -

Addendum No . Date Received Addendum No. Date Received 

. ,. 

(Witness - Print or type name) (Signature) 

Seal: 

(Witness - Print or type name) TITLE: President .~ Vice-President 0 

Rev. 8/14/2008 



PROPOSAL (Continued) PROJECT 11825 

QUESTIONNAIRE SHEET 

PLEASE PRINT OR TYPE: 

Firm Name: [) 4 /-' / 
/ ·; .+- _j_. 

/- k?i l ,-1c_ c :c1i":5LFi.1(1 rt f~; 

President f(~,/Jt.-/L 
Business Address: _-050'( S . LL; -

Telephone: CJ5i/~ ti.;i /- / 7 C: 0 Fax: 1 u.::; u
1
!_ L/,· '-7 r; __ ,:..,,-;6 9 

/_,., ,.;:>(/ ,.J 

E-Mail Address: Cl br--r--ci n ·t :) 
Wha~ was the last project of this nature which you completed? 
ri r '<- ~ I . I f\ I . 1- J . \--
L. I --i CI ';-c_; \ l. - hl~ '""- _\ C. 1 l\i ll ~ t.:... l---.. 0, \..\;\ \ "" \r'\ ~ -...,., L_ - . 

I -

The following are named as three corporations and representatives of those corporations for which 
you have performed work and which the City may contact as your references (include addresses 
and telephone numbers): ·; .-1 i 113 , ·2-; ~--

4::i1·· "l I - A d'::-J 

~ ;)-rr;e._ S°IYt-~vnvd /15 th Stv·o::.t r;·sk-:ri -E') 'kd ·urt.(n-1. 1c1co s c. .l-S-t~T -Jl-lc"'c.{c:rd 
J-l &.r:1t P-oTh•" tbrdc.i' Hut2i-Gre0 KLg lo r- qqq E .21.:_m\rli:- K.e.....i Bucl-1.. Sf. I- ~t -q500 

I· I \ 1· ,: i\/ •, . ' - . - " . ' / I, . I . . t 
31 h.t "t,, ( P\1tfu -(., ! t0.1J:-1J1f=f!.,cit1r:;. G1i (y kt-·,qch.i_t'\"\-P . 20:.- I s \.,;..,\ .::1.ot..0 sr . I± lo;< .ffi.c•i_:( ~_.''r'la. \...;__ 

. • -.J \ I ' .. 

How many yea;~ has your organization been in business? :J.·1.-~ (8~1'-t') 30yrs (6."K.t'--kn· 1~L) 
. 

Have you ever failed to complete work awarded to you; if so, where and why? 
\\.lo 

The name of th~ qualifying agent for the firm and his position is: C.h1tL-stz:?k.{ t'22 ryc.~ff-

Certificate of Competency Number of Qualifying Agent,_: _C_b_----_C_-_0----'_~S=J .... 2~. -~'-0 ________ _ 

Effective Date: ~ ) z {:) o l -?\, Expiration D~te:_-=2_. +--/ ,,.3"'-'-i _.../ _d.._C_!_f </__,__-----------

Licensed in :~V1,,.i,A·1vc/ /Ffor1'dei. Engineering Contractor's License #~~1'-J~\ ~/_rt ______ _ 
(County/State) 

NOTE: To be considered for award of this contract, the bidder must submit a financial statement upon 
request. A Broward County Engineering Contractor's License and/or the appropriate license issued by 
the State of Florida is required for working within public rights-of-way. Contractor must have proper 
licensing prior to submitting bid and must submit evidence of same with bid. 

Rev_ 2/15/1 1 



PROPOSAL (Continued) PROJECT 11825 

QUESTIONNAIRE SHEET 

1. Have you personally inspected the proposed work and have you a complete plan for its 
performance? 

. I 

'/C:-S 

2. Will you sublet any part of this work? If so, list the portions or specialties of the work that you 
will. 

! 

a) ~Jo 

b) 

c) 

d) 

e) 

f) 

g) 

-
3. What equi ment do you own that is available for the work? 
'b(',(Gi<:S1 (l(l/\CS ~-rc.~ ·t') ."l •Jc..k_s . 'Gn:-.. ·:t O~"\f\D €'1Cc. Jcior 

-.J ,,. -.J ' •. 

· 4. What equipment will you purchase for the proposed work? 
\OV\C-. 

5. What equipment will you rent for the proposed work? 
\OY\ 

Rev. 8/14/2008 



PROPOSAL (Continued) PROJECT 11825 

TRENCH SAFETY 

Bidder acknowledges that included in the appropriate bid items of his bid and in the Total Bid Price 
are costs for complying with the Florida Trench Safety Act, Florida Statutes 553.60 - 553.64. The 
bidder further identifies the costs of such compliance to be summarized below: 

Trench Safety Measure 
(Description) 

A J (-A 
8. 

C. 

D. 

" 

Units of 
Measure 
(LF/SF) 

Unit 
(Quantity) 

$ 

$ 

$ 

$ 

Unit 
Cost 

Extended 
Cost 

$ 

$ 

$ 

$ 

Total : $ tJ l Pi - - -""--"---

The bidder certiftes that all trench excavation done within his control in excess of five feet (5') in depth 
shall be in accordance with the Occupational Safety and Health Administration's excavation safety 
standards, C. F . ~. s. 1926.650 Subpart P., and the Flori~a Tr§ fety ~ Florida Statutes 553.60-

553 64 : . . (! £ " ;/'; . 
Failure to ~~p~te the above may result in the Jid\>J0~eclare7n~~9 _ 

DATE: .::>/ Yl / 1Lf ( / // ~ 
..__,. ' ._....... . (S IG~URE) 

STATE OF: rlon.Clll COUNTY OF: ~\~~r'"""'G...._\.U~l.t_.,t-=-;l~.~-------
ffiRS<?NA~L Y APP~RED BEFORE ME, the undersigned authority, . . 
~"\V'L<) t:w·vl \.V\. I who, after first being duly sworn by me, 
(Name of lndiv(dual Signing) 

affixed his/her signature in the space provided above on this ::i._/ day of Hct.vd.t , 201~. 

(0(._,/ fu.0~L£.L/'V 
NOT~RY PUBLIC ~ 

My Commission Expires: I
/ .. ,.:,; ... .. I: 
"if r ., " ' .. _ .. _~..;1 

Rev. 10//03/201 2 



LOCAL BUSINESS PREFERENCE 

Section 2-199.2, Code of Ordinances of the City of Fort Lauderdale, (Ordinance No. C-12-04), 
provides for a local business preference. 

In order to be considered for a local business preference, a bidder must include the Local 
Business Preference Certification Statement of this ITB, as applicable to the local business 
preference class claimed at the time of bid submittal : 

Upon formal request of the City, based on the application of a Local Business Preference the 
Bidder shall within ten (10) calendar days submit the following documentation to the Local 
Business Preference Class claimed: 

A) Copy of City of Fort Lauderdale current year business tax receipt, or Broward County current 
year business tax receipt, and 

B) List of the names of all employees of the bidder and evidence of employees' residence within 
the geographic bounds of the City of Fort Lauderdale or Broward County, as the case may be, 
such as current Florida driver license, residential utility bill (water, electric, telephone, cable 
television) , or other type of similar documentation acceptable to the City. 

Failure to comply at time of bid submittal shall result in the bidder being found ineligible for the 
local busin~ss preference. 

THE COMPLETE LOCAL BUSINESS PREFERENCE ORDINANCE MAY BE FOUND ON THE 
CITY'S WEB SITE AT THE FOLLOWING LINK: 

~ 

http:/www.fortlauderdale.gov/purchasing/index.htm 
i . 

Definitions: The term "Business" shall mean a person, firm, corporation or other business 
entity whic-h is duly licensed and authorized to engage in a particular work in the State of Florida. 
Business shall be broken down into four (4) types of classes: 

1. Class A Business - shall mean any Business that has established and agrees to maintain 
a permanent place of business located in a non-residential zone and staffed with full-time 
employees within the limits of the City and shall maintain a staffing level of the prime 
contractor for the proposed work of at least fifty percent (50%) who are residents of the 
City. 

2. Class B Business - shall mean any Business that has established and agrees to maintain a 
permanent place of business located in a non-residential zone and staffed with full-time 
employees within the limits of the City or shall maintain a staffing level of the prime 
contractor for the proposed work of at least fifty percent (50%) who are residents of the 
City. 

3. Class C Business - shall mean any Business that has established and agrees to maintain a 
permanent place of business located in a non-residential zone and staffed with full-time 
employees within the limits of Broward County. 

4. Class D Business - shall mean any Business that does not qualify as either a Class A, 
Class 8 , or Class C business. 



CITY OF FORT LAUDERDALE 
PUBLIC WORKS DEPARTMENT 

(ENGINEERING AND ARCHITECTURAL SERVICES) 

MINORITY BUSINESS ENTERPRISE (MBE) - WOMEN BUSINESS ENTERPRISE (WBE) 

PRIME CONTRACTOR IDENTIFICATION FORM 

In order to assist us in identifying the status of those companies doing business with the City of Fort 
Lauderdale, this form must be completed and returned with your bid package. 

Name of Firm : 

Address of Firm: ~'~5cc 5-'-~ · \4-th Str~. be_cxf--/dd tXh r-; 33'-IYJ-. 
' 

Telephone Number: --'-q_5_4_-_Lf-'-=J"-l_-_1_· 'l_O_'O_· - -----------

Name of Person-Completing Form: Ko~rxl Glc:'v\ - .bijc~V\. -t" 

/ 1;g ~ /~r-;,~{~1~ Bl/[z~ 
0 ·h -+- - .d 
1 (~~l.-<3'.t.V\_ .\-·- .// ____ .... / . I -Title: 

Signature: 

Date: 

I..._, . ( 

2:> I ~+ 1 J JO l '-f 
City Project Nun;iber: 

City Project Description: 

-
Please check the item(s) which properly id_entify the status of your firm: 

-~· Our firm. is not a MBE or WBE. 

D Our firm is a MBE, as at least 51 percent is owned and operated by one or more socially and 
economically disadvantaged individuals. · 

D American Indian 0 Asian 0 Black 0 Hispanic 

D Our firm is a WBE, as at least 51 percent is owned and operated by one or more women. 

0 American Indian 0 Asian 0 Black 0 Hispanic 

Rev.08/14/2008 



LOCAL BUSINESS PREFERENCE CERTIFICATION STATEMENT 

The Business identified below certifies that il qualifies for the local BUSINESS preference classification as indicated herein, 
and further certifies and agrees that it will re-affirm its local preference classification annually no later than thirty (30) 
calendar days prior to the anniversary of the date of a contract awarded pursuant lo this ITB. Violation of the foregoing 
provision may result in contract termination. 

(1) 

(2) 

(3) 

(4) 

(5) 

is a Class A Business as defined in City of Fort Lauderdale Ordinance No. C-12-
04, Sec.2-199.2. A copy of the City of Fort Lauderdale current year Business Tax 
Receipt and a complete list of full-time employees and their addresses shall be 

------------ provided within 10 calendar days of a formal request by the City. 
Business Name 

is a Class B Business as defined in the City of Fort Lauderdale Ordinance No. C-
12-04, Sec.2-199.2. A copy of the Business Tax Receipt or a complete list offull­
time employees and their addresses shall be provided within 10 calendar days of 

------------ a formal request by the City. 
Business Name 

is a Class C Business as defined in the City of Fort Lauderdale Ordinance No. C-
12-04, Sec.2-199.2. A copy of the Broward County Business Tax Receipt shall 

------------ be provided within 10 calendar days of a formal request by the City. 
Business Name 

requests a Conditional Class A classification as defined in the City of Fort 
Lauderdale Ordinance No. C-12-04, Sec.2-199.2. Written certification of intent 

------------ shall be provided within 10 calendar days of a formal request by the City. 
Business Name 

requests a Conditional Class B classification as defined in the City of Fort 
Lauderdale Ordinance No. C-12-04, Sec.2-199.2. Written certification of intent 

- - ------ ---- shall be provided within 10 calendar days of a formal request by the City. 

> 

~ . 
Business Name 

• is considered a Class D Business as defined in the City of Fort Lauderdale 
• A · r,- ..\--- Ordinance No. C-12-04, Sec.2-199.2. and does not qualify for Local Preference 

(6) b$}r\ l-'JCu~1 '11L...-LCV\:1Jrt..;(tt-c · ... --. consideration. 
Business Name 



MBE/\NBE CONTRACTOR INFORMATION 

The City, in a continuing effort, is encouraging the increased participation of minority and women­
owned businesses in Public Works Department (Engineering and Architectural Services) related 
contracts. Along those lines, we are requiring that each firm provide documentation detailing their 
own programs for utilizing minority and women-owned businesses. 

Your firm should submit this information as a part of this bid package and refer to the checklist, to 
ensure that all areas of concern are covered. The low responsive bidder will be contacted to schedule 
a meeting to discuss these objectives. It is our intention to proceed as quickly as possible with this 
project ~ so your cooperation in this matter is appreciated. 

CONTRACTOR CHECKLIST iJ h.\--

Q' List Previous City of Fort Lauderdale Contracts 

Q Number of Employees in your firm 3C 
--Percent ( 3 %) Women 
--Percent (Sb %) Minorities 

--Job Classifications of Women and Minorities 

0 Use of minority and/or women subcontractors on past projects. 
l 

" ... 
0 Nature· of the work subcontracted to minority and/or women-owned firms. 

~ 

0 How are subcontractors notified of available opportunities with your firm? 

0 Anticitated amount to be subcontracted on this project. 

0 Anticipated amount to be subcontracted to minority and/or women-owned businesses on this 
project. 

Rev.12/05/2012 



NON-COLLUSION STATEMENT: 

By signing this offer, the vendor/contractor certifies that this offer is made independently and free from 
collusion. Vendor shall disclose below any City of Fort Lauderdale, FL officer or employee, or any relative 
of any such officer or employee who is an officer or director of, or has a material interest in, the vendor's 
business, who, is in a position to influence this procurement. 

Any City of Fort Lauderdale, FL officer or employee who has any input into the writing of specifications or 
requirements , solicitation of offers, decision to award, evaluation of offers, or any other activity pertinent 
to this procurement is presumed, for purposes hereof , to be in a position to influence this procurement. 

For purposes hereof, a person has a material interest if they directly or indirectly own more than 5 
percent of the total assets or capita l stock of any business entity, or if they otherwise stand to personally 
gain if the contract is awarded to this vendor. 

In accordance with City of Fort Lauderdale, FL Policy and Standards Manual, 6.10.8.3, 

3.3. City employees may not contract with the City through any corporation or business entity 
in which they or their immediate family members hold a controlling financial interest (e.g. 

ownership of five (5) percent or more). 

3 .4. Immediate family members (spouse, parents and children) are also prohibited from contracting with the 
City subject to the same general rules . 

. 
Failure of a v~ndor to disclose any relationship described herein shall be reason for 
debarment in accordance with the provisions of the City Procurement Code. 

RELATIONSHIPS 

t- ) 11~ rJ\ ~ 

In the event the vendor does not indicate any names, the City shall interpret this to mean that the 
vendor has indicated that no such relationships exist. · 
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CITY OF FORT LAUDERDALE 
CONSTRUCTION AGREEMENT 

THIS AGREEMENT made and entered into this day of 
________ , 20_, by and between the City of Fort Lauderdale, a Florida 
municipal corporation (City) and , (Contractor), 
(parties); 

WHEREAS, the City desires to retain a contractor for the Project as expressed in its 
Invitation to Bid/Request for Proposals No. , which was opened on ~ 

; and , .S....' 
WHEREAS, the Contractor has expressed its willingness and capability t~.,I!~ the 

necessary work to accomplish the Project. +...... W 
NOW, THEREFORE, the City and the Contractor, in consid~· ft');t ~he mutual 

covenants and conditions contained herein and for other good and · . consideration, 
the receipt and sufficiency is hereby acknowledged, agree as follow~ 

ARTICLE 1 - DEFINITIONS (j 
Whenever used in this Agreement or in other Contra~~~~. th~ following terms have 
the meanings indicated which are applicable to both t~o~~1ar and plural forms: 

1.1 Agreement - This written agreement betw~ ~ Cit~ and the Contractor covering the 
work to be performed including other Co~~ct Documents that are attached to or 
incorporated in the Agreement. :0 '-.,,) · . . 

1.2 Application for Payment - T~e ~cepted by the City which is to be used by the 
Contractor in requesting pr r ~;\;;'"'final payment . and which is . to include such 
supporting document~aion · quired by the Contract Documents 

1.3 Approve - The word e is defined to mean review of the material, equipment or 
methods for generp~ liance with design concepts and with the design concepts 
and with the info~on given in the Contract Documents. It does not imply a 
responsibility <n.;the part of the City to verify in every detail conformance with plans 

and specifi~'V . 

1.4 Bid ·--~er or Bid of the Contractor submitted on the prescribed form setting forth 
the t~rTces for the Work to be performed. 

1.5 ocuments - This Agreement, advertisement for Invitation to Bids, the Instructions 
· idders, the Bid Form (with supplemental affidavits and agreements), the Contract 

Forms, General Conditions, the Supplementary Conditions, the Specifications, and the 
Plans, which documents all become an integral part of the Contract Documents. 

1.6 Certificate of Substantial Completion - Certificate provided by the City certifying that all 
Work, excluding the punch list items, has been completed, inspected, and accepted by 
the City. . 



1.7 

1.8 

1.9 

1.10 

1.11 

1.12 

1.13 

1.14 

1.15 

Change Order - A written order to the Contractor signed by the City authorizing an 
addition, deletion or revision in the Work, or an adjustment in the Contract Price or the 
Contract time issued on or after the Effective Date of the Agreement. 

City - The City of Fort Lauderdale, Florida including but not limited to its employees, 
agents, officials, representative, contractors, subcontractors, volunteers, successors 
and assigns, with whom the Contractor has entered into the Agreement and for whom 
the Work is to be provided. The Project Manager, or designee, shall be the author~d 
agent for the City unless otherwise specified. ~' 

Contract Documents - The Contract Documents shall consist of this Agr~~· the 
Drawings, Plans and Specifications, Notice to Proceed, Certificate(~'\..~urance , 
Payment and Performance Bonds and any additional documents tha re'\equired to 
be submitted under the Agreement, and all amendments, ~i>~ · ations and 
supplements, change orders and work directive changes is~~ or after the 
Effective Date of the Agreement. ~~ ---

Contract Price - The monies payable to the Contractor by t . 1 y under the Contract 
Documents and in accordance with the line item unit~ I ted in the Bid. 

Contract Time - The number of calendar dav~~; in the Agreement for the 
completion of the Work. The dates on whic~~k shall be started and shall be 
completed as stated in the Notice to Procee(_, '- . 

Contractor - The person, firm, com~or corporation with whom the City has 
entered into the Agreement, incl ut not limited to its employees, agents, 
representatives, contractors, suZ, ctors, their subcontractors and their other 
successors and assigns. s ' . 
Day- A calendar day of &ur (24) hours ending at midnight. 

Defective - An adjectLe ~hich when modifying the word "Work" refers to work that is 
unsatisfactory, fa~~eficient, or does not conform to the Con~ract Documents or 
does not mee~h~ uirements of any inspection; test or approval referred to in the 
Contract D . ~~ s, or has been damaged prior to the Project Manager's 
recomme · n of final payment. 

e of the A reement - The date specified in the Notice to Proceed given 
t!.h"....,. ..... ity to the Contractor indicating when the Contract Time will commence to run 

and which the Agreement becomes effective, but if no such date is indicated, it 
means the date on which the Agreement is approved by the City Commission or if City 
Commission approval is not required, it is the date on which the Agreement is fully 
executed by the City. 

1.16 Final Completion Date - The date the Work is completed, including completion of the 
final punch list, and delivered along with those items specified in the Contract 
Documents and is accepted by the City. 
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1.17 

1.18 

. 1.19 

1.20 

1.21 

1.22 

1.23 

1.24 

Hazardous Materials (HAZMAT) - Any solid, liquid, or gaseous material that is toxic, 
flammable, radioactive, corrosive, chemically reactive, or unstable upon prolonged 
storage in quantities that could pose a threat to life, property, or the environment 
defined in Section 101(14) of Comprehensive Environmental Response, 
Compensation and Liability Act of 1980 and in 40 CFR 300.6. Also defined by 49 CFR 
171 .8 as a substance or material designated by the Secretary of Transportation to be 
capable of posing an unreasonable risk to health, safety, and . property when 
transported_ in commerce and which has been so designated. ~ 

Hazardous Substance - As defined by Section 101 (14) of the Comprehensivlt~ 
Environmental Response, Compensation and Liability Act; any subst~nce · 1 ated 
pursuant to Section 311 (b) (2) (A) of the Clean Water Act; any eleme ound, 
mixture, solution or substance designated pursuant to Section 102 id tf1 under or 
listed pursuant to Section 3001 of the Solid Waste Disposal Act {b./ ~ · eluding any 
waste listed under Section 307[aJ of the Clean Water Act}; a~y J:l~s air pollutant 
listed under Section 112 of the Clean Air Act; and any immin I a ardous chemical 
substance or mixture pursuant to Section 7 of the Toxic Su t es Control Act. The 
term does not include petroleum, including crude oil or a~ction thereof, which is 
not otherwise specifically listed or designated as~h r~us substance in the first 
sentence of this paragraph, and the term does n · · e natural gas, natural gas 
liquids, liquefied natural gas, or synthetic gas us~~ fa uel (or mixtures of natural gas 
and such synthetic gas}._ · ~ "\, 

Hazardous Waste - Those solid wastes~ted by OSHA in accordance with 40 
CFR 261 due to the properties ~f i . b1 'ty, corrosivity, reactivity, or toxicity. Any 
material that is subject to the Ha . ~ aste Manifest requirements of the EPA 
specified in 40 CFR Part 262. · · 

Holidays - Those designater1 ~~ork days as established by the City Commission of 
the City of Fort Lauderda\)~~· . · · . 

Inspection - The term~~ection" and the act-of inspecting as used in this Agreement 
is defined to me~ Jh~mination of construction to ensure that it conforms to the 
design con~. e~t e~sed in the plans and specifications. This term shall not be 
construed tt\( . ,,.. upervision, superintending and/or overseeing. 

Notice rd - The written notice by City to the Contractor stating that upon 
I · by the Contractor with the conditions precedent enumerated therein, within 

specified that the City will sign and deliver this AgrE?ement. 

Notice to Proceed - A written notice given by the City to the Contractor fixing the date 
on which the Contract Time will commence to run and on which the Contract Time will 
end. 

Plans - The drawings which show the character and scope of the work to be performed 
and which have been prepared or approved by the City and are referred to in the 
Contract Documents. 



1-25 Premises {otherwise known as Site or Work Site) - means the land, buildings, 
facilities, etc. upon which the Work is to be performed. 

1.26 Project - The total construction of the Work to be provided as defined in the Contract 
Documents. 

1.27 

1.28 

1.29 

1.30 

1.31 

1.32 

2.1 

Project Manager - The employee of the City, or other designated individual who is 
herein referred to as the Project Manager, will assume all duties and responsibi~~s 
and will have the rights and authorities assigned to the Project Manager in the ~~~~ 
Documents in connection with completion of the Work in accordance tt'~~mis 
Agreement. -. 'W 
Punch List - The City's list of Work yet to be done or be corrected b..tf~~tractor, 
before the Final Completion date can be determined by the City. ~V . 
Record Documents - A complete set of all specificatiofs.~ings, addenda, 
modifications, shop drawings, submittals and samples annot~to show all changes 
made during the construction process. ~ 

Record Drawings or "As-Builts" - A set of drawing~how significant changes in 
the work made during construction and which a~ s . y based on drawings marked 
up in the field and other data furnished by t~( ~ actor. These documents will be 
signed and sealed by the Engineer of Jtec'1ft:i. or a Professional Land Surveyor 
licensed in the State of Florida. ~~'-> 

Substantially Completed Date - A . ·. en the Contractor has requested in writing, 
stating that the Work is substant~iy 1 mpleted and is ready for an inspection and 
issuance of a final punch list fo~P"'roject. 

Work - The entire comp'~~livered product or the various separately identifiable 
parts thereof require~~r~ished under the Contract Documents. Work is the 
result of performing s i . s, furnishing labor and furnishing and incorporating material 
and equipment in~ oduct, all as required by the Contract Documents . 

.,,,.._~v ARTICLE 2-SCOPE OF WORK 

The ~'1t~r shall complete all work as specified or indicated in the Contract 
Oo("~a;,ts . The Project for which the Work under the Contract Documents may be 
the °'Wa~le or only part is generally described as follows: 

PROJECT NAME 
ITB ~ 243-11357 PROJECT 11825 

... 

. t 

.I 

r I . ! 

j 

'' ' 

q 
d 

2.2 All Work for the Project shall be constructed in accordance with the Drawings and ,·_ J 
Specifications. The Work generally involves: 
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PROJECT DESCRIPTION 
Under this Annual contract, the contractor shall restore/repair City marine facilities and their 
amenities along the New River and all City canals as indicated by the Engineer. The scope 
of work shall be as follows: 

1) Repair or restoration of City seawalls along New River and City canals; 

2) Replacement of pilings; repair or restoration of fixed and floating docks including ~ir 
amenities. ~"-

3) Injecting fiowable fill at all locations indicated by the Engineer. .._ .fi;. 
2.3 Within ten (10) days of the execution of this Agreement, the Contract~~ ;ubmit a 

Construction Schedule, Schedule of Values and a listing of those ~~Q~actors that 
will be utilized by the Contractor. The general sequence ~f)L_~ork shall be 
submitted by the Contractor and approved by the City befo~work commences. 
The City reserves the right to issue construction directives ~sary to facilitate the 
Work or to minimize any conflict with operations. '-~ 

ARTICLE 3 - PROJECT MA~~ 

3.1 The Project Manager is hereby designated ~~'efty as Raymond Nazaire whose 
address is 100 N. Andrews Avenue 4 th Flo~Fdlt Lauderdale FL 33301. The Project 
Manager will assume all duties and r bilities and will have the rights and 
authorities assigned to the Project ~~e in the Contract Documents in connection 
with completion of the Work in ac~~ ith this Agreement. 

· ARTICLE 4 ~)n-RACT DOCUMENTS 

The Contract Documents whi,.,1.-.~rise the entire Agreement between the City and 
Contractor are attached to ~'Q~-~ment, are made a part hereof and consist of the 
following: \J 
4.1 This A9reeme& 

4.2 Exhibi~s to ~greement (Plans (sheets [ ] to [ ) inclusive)). 

4.3 Public truction Bond , Performance Bond, Payment Bond and Certificates of 
ln~e. 

4.4 Notice of Award and Notice to Proceed. 

4.5 General Conditions as amended by the Special Conditions. 

4.6 Technical Specifications. 

4.7 Plans 

4.8 Addenda number _ ___ through ___ , inclusive. 



4.9 Bid F~rm and supplement Affidavits and Agreements. 

4 .10 All applicable provisions of State and Federal Law and any modification, including 
Change Orders or written amendments duly delivered after execution of Agreement. 

4.11 Invitation to Bid No. , Instructions to Bidders and Bid Bond. 

4.12 Contractor's respon_s_e_t_o-th-e-City's Invitation to Bid No. -------# 
4.13 Schedule of Completion and Schedule of Values. . ~ 0 
4 .14 Permits on file with the City and or those perm its to be obtained .t& considered 

directive in nature and will be considered a part of this Agr~~VA copy of all 
permits shall be given to the City for inclusion in the Contra?f~ u ents. Terms of 
permits shall be met prior to acceptance of the Work and rele~ the final payment. 

There are not Contract Documents other than those liste~~~rticle 4. The Contract 
Documents may only be altered, amended, or repealed iK~ance with the provisions of 
the terms of this Agreement. ~ 

In the event of any conflict between the documen\n~Y ambiguity or missing specification 
or instruction, the following priority is establish~''-' 

a. Specific direction from the Ci~ ~~or designee) 

b. This Agreement dated -6 and any attachments. 

c. Invitation to Bid No. ~=- and the specifications prepared by the 

City. r~ 

d. Contractor':. ~'r!'8 to the City's Invitation to Bid No. dated - ---

e. Sche~'¥ues 
f. Sc~ of Completion. . . 

If during t~erformance of the Work, Contractor finds a conflict,· error or discrepancy in the 
Contract Documents, Contractor shall so report to the Project Manager, in writing, at once 
and before proceeding with the Work affected shall obtain a written interpretation or 
clarification from the City. 

It is the intent of the specifications and plans to describe a complete Project to be constructed 
in accordance with the Contract Documents. Any Work that may reasonably be inferred from 
the specifications or plans as being required to produce the intended result shall be supplied 
whether or not it is specifically called for. When words which have a well-known technical or 
trade meaning are used to describe Work, materials, or equipment, such works shall be 
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interpreted in accordance with such meaning. Reference to standard specifications, manuals 
or codes of any technical society, organization or associations, or to the code of any 
governmental authority whether such reference be specific or implied, shall mean the latest 
standard specification , manual or code in effect as of the Effective Date of this Agreement, 
except as may be otherwise specifically stated. However, no provision of any referenced 
standard specification, manual or code (whether or not specifically incorporated by reference 
in the Contract Documents) shall change the duties and responsibilities of the City, the 
Contractor, or . any of their agents or employees from those set forth in the Conrict 

Documents. /:~ '-
ARTICLE 5 - CONTRACT TIME 41!.._ ~ 

5.1 The Contractor recognizes that TIME IS OF THE ESSENCE. l~ ~o~rk shall 
commence within _5_ calendar days of the date of the Purcha/e,,Mr!Notice to 
Proceed. :9;:-V · 

5.2 The Work shall be Substantially Completed within _ cfileGJ} days after the date 
when the Contract Time commences to run as provided in ~tice to Proceed. N/A 

6. The Work shall be finally completed on the Final r;,Q~n Date. and ready for final 
payment in accordance with this AgreementAit"AiQ - calendar· days after the date 
when the Contract Time commences to run ~.:f~wided in the Notice to Proceed. Ni A 

5.4 The initial contract term shall c. o~m ~~on date of award by the City and shall 
expire _1_ years from that date. T ~erves the right to extend the contract for 
_l_, additional _1_ year terms, o · ing all terms conditions and specifications 
remain the same, both parties~ the extension, and such extension is approved 

by the City. ~...; . . . 

5.5 In the event services ~~duled to end because of the expiration of this contract, 
the Contractor shall continue he ervice upon the request of t~e City as authorized by the 
awarding authority. T~e - en on period shall not extend for more than ninety (90) days 
beyond the expiration da the existing contract. The Contractor shall be compensated for 
the service at the r~ ect when this extension claus~ is invoked by the City 

. ~ ARTICLE 6 - CONTRACT PRICE 

6.1 Citflt\~ay Contractor for performance of the Work in accordance with Article 7, 
subjee/to additions and deletions by Change Order, as provided for in this Agreement. 

6.2 The parties expressly agree that the Contract Price in the not to exceed amount of 
$ constitutes the total maximum compensation payable to Contractor 
for performing the Work, plus any Work done pursuant to a Change Order. The 
Contract Price is in accordance with the line item unit prices listed in the Bid. Line 
items are based on a unit price cost multiplied by a defined quantity. Any additional 
duties, responsibilities and obligations assigned to or undertaken by Contractor shall 
be at Contractor's expense without change to the Contract Price. 



6.3 The Contract Price constitutes the compensation payable to Contractor for performing 
the Work plus any Work done pursuant to a Change Order. All duties responsibilities 
and obligations assigned to or undertaken by Contractor shall be at Contractor's 
expense without change in the Contract price . . 

ARTICLE 7 - PAYMENT PROCEDURES 

7.1 Contractor shall submit Applications for Payment in accordance with the Con~t 
Documents. Applications for Payment will be processed by City as provide~~~ 
General Conditions. 0 ~ 

7.2 Progress Payments. City shall make progress payments on accoun~1't~ontract 
Price on the basis of Contractor's monthly Applications for Paymen 11h~ shall be 
submitted by the Contractor between the first (1 st) and the tenth ~ ay after the 
end of each calendar month for which payment is requested. ~¥ess payments 
will be made on the basis of the progress of the Work comp le\:)'-... 

7.3 Prior to Final Completion, progress payments will be m~n an amount equal to 
ninety percent (90%) of the value of Work completed I~ i~ each case the aggregate 
of payments previously made. (\~ 

7.4 Final Payment. Upon final completion of th~"Yin accordance with the General 
Conditions, as may be supplemented, t~ c;)v shall pay Contractor an amount 
sufficient to increase total payments to .. Oti\..~dred percent (100%) of the Contract 
Price. However, not less than ~en ~~t (10%) of the Contract Price shall be 
retained until Record Drawings (as · specifications, addenda, modifications and 
shop drawings. Including all m f ·turers' instructional and parts manuals are 
delivered to and accepted by th~y. 

7.5 The City shall make pay,..._.......~he Contractor in accordance with the Florida Prompt 
Payment Act, Section f ~Yiolrida Statutes. . 

7.6 The City shall m~...,p~ent to the Co~tracto r thr~ugh utilization of the City's P-Card 
Program. NV _ 

~ ~TICLE 8- CONTRACTOR'S REPRESENTATIONS 

In order to ~ ~e City to enter into this Agreement, Contractor makes the following 
representltrj'$ upon which the City has relied : 

8. 1 Contractor is qualified in the field of public construction and in particular to perform the 
Work and services set forth in this Agreement. 

8.2 Contractor has visited the Work Site , has conducted extensive tests, examinations and 
investigations and represents and warrants a thorough famil iarization with the nature 
and extent of the Contract Documents, the Work, locality, soil conditions, moisture 
conditions and all year-round local weather and climate conditions (past and present), 
and, in reliance on such tests, examination and investigations conducted by Contractor 
and the Contractor's experts, has determined that no conditions exist that would in any 
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8.3 

8.4 

8.5 

8.6 

8.7 

8.8 

manner affect the Proposed Price and that the project can be completed for the 
Proposed Price submitted. Furthermore, Contractor warrants and confirms that he is 
totally familiar with, understands and obligates Contractor to comply with all federal , 
state and local laws, ordinances, rules, regulations and all market conditions that affect 
or may affect the cost and price of materials and labor needed to fulfill all provisions of 
this Agreement or that in any manner may affect cost, progress or performance of the 
Work. 

The Contractor has .satisfied itself as to the nature and location of the Work un~~ 
Contract Documents , the general and local conditions of the Project, part~·cul ~~e 
bearing upon availability of transportation, disposal, handling and storage · ar1al.s, 
availability of labor, water, electric power, and roads, the conformatio% ditions 
at the ground based on City provided reports, the type of equipm a - facilities 
needed preliminary to and during the prosecution of the Work ant' ~I iffier matters 
which can in any way affect the Work or the cost thereo~~ the Contract 
Documents. { ~---

The Contractor has also studied carefully all reports of inve~Yons and tests of 
subsurface and latent physical conditions at the site or ertise affecting cost, 
progress or performance of the Works, and finds a rther determined that no 
conditions exist that would in any manner affect ~~r posed Price and that the 
project can be completed for the Proposed Pri~~ 1tted. 

Contractor has made or caused to be r11',.~xaminations , investigations, tests and 
studies of such reports and related d~~ addition to those referred to in Paragraphs 
8.2, 8.3 and 8.4 above as he deems sary for the performance of the Work at the 
Contract Prices, within the ContrAT1 e and in accordance with the other terms and 
conditions of the Contract Doc~~ and no additional examinations, investigations, 
tests, reports or similar dat~..J.viii be, required by Contractor for such purposes. 

Contractor has corrt14~he results of all such observations, examinations, 
investigations, tests, ~s and data with the terms and conditions of the Contract 

Documents. ~ _ . . . 

Contractor a~ City written notice of all conflicts, errors or discrepancies that he 
has dis~~tl in the Contract Documents and the written resolution by City is 
accepta~, e Contractor. · 

~~ .. 
8.8.1 The Contractor shall provide competent, suitable qualified personnel to survey 

and lay out the Work and perform construction as required by the Contract 
Documents. The Contractor shall at all times maintain good discipline and 
order at the site. 

8.8.2 The Contractor shall, at all times, have a competent superintendent, capable of 
reading and thoroughly understanding the drawings and specifications, as the 
Contractor's agent on the Work, who shall, as the Contractor's agent, 
supervise, direct and otherwise conduct the Work. 



8.9 

8. 10 

8.11 

8.8.3 The Contractor shall designate the superintendent on the job to the City, in 
writing, immediately after receipt of the Notice to Proceed. The Contractor 
understands and agrees that the superintendent's physical presence on the job 
site is indispensable to the successful completion of the Work. If the 
superintendent is frequently absent from the job site, the Project Manager may 
deliver written notice to the Contractor to stop work or terminate the Contract in 
accordance with Article 17. ·~ 

~ 8.8.4 The Contractor shall assign personnel to the job site that have su~~~CTlly 
completed training programs related to trench safety, confined -s c~ and 
maintenance of traffic. A certified "competent person" shall be}~~ to the 
job site. Personnel certified by the International Municipal~ s· Jt~sociations 
with Florida Department of Transportation qualifications are. e . ~ relative to · 
maintenance of traffic. Failure to pursue the Work w~·th perly certified 
supervisory staff may result in notice to stop work or ef a e the Contract in 
accordance with Article 17. 

Materials: '-~ 
8. 9 .1 The Contractor shall furnish all rnateri~{~rnent, labor, transportation, 

construction equipment and machine!h{ t~ appliances, fuel, power, light, 
heat, telephone, water and sanitjfi ~Gilities and all other facilities and 
incidentals necessary for the exe~·~sting, initial operation and completion 
of Work. .L:l.. . . 

8.9.2 All material and equipm~n ~~~ e of good quality and new, except as 
otherwise provided in the r~t Documents. Suppliers shall be selected and 
paid by the Contractor; Ce...ci reserves the right to approve all suppliers and 

materials. . ~..) . . 

Work Hours: Except ,JQ ~ection with the safety or protection of persons, or the 
Work, or property at t{e site or adjacent thereto, and except as otherwise indicated in 
the Supplementag _yo¥tions, all work at the site shall be performed during regular 
working hours ~e~ 7 a.m. and 6:00 p.m., Monday through Friday. The Contractor 
will not peri)>~ime work or the performance of work on Saturday, Sunday or any 
legal holid esignated by the City of Fort Lauderdale) without the Project Manager's 
written at least seventy two (72) hours in advance of starting such work. If the 
Projec ager permits overtime work, the Contractor shall pay for the additional 
ch r to the City with respect to such overtime work. Such additional charges shall 
be a . bsidiary obligation of the Contractor and no extra payment shall be made to the 
Contractor for overtime work. The cost to the Contractor to reimburse the City for 
overtime inspection is established at direct-labor and overtime costs for each person 
or inspector required. Incidental overtime costs for engineering , testing and other 
related services will also be charged to the Contractor at the actual rate accrued. 

Patent Fee and Royalties: The Contractor shall pay all license fees and royalties and 
assume all costs incident to the use in the performance of the Work or the 
incorporation in the Work, or any invention, design, process, product or device which is 
the subject of patent rights or copyrights held by others. The Contractor hereby 
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8.12 

8.13 

8.14 

8.15 

expressly binds himself or itself to indemnify and save harmless the City from all such 
claims and fees and from any and all suits and action of every name and description 
that may be brought against City on account of any such claims, fees, royalties, or 
costs for any such invention or pat~nt, and from any and all suits or actions that may 
be brought against said City for the infringement of any and all patents or patent rights 
claimed by any person , firm corporation or other entity. 

Permits: The Contractor shall obtain and pay for all permits and licenses. There $4_11 
be no allowance for Contractor markup, overhead or profit for permits and lice ~e~ 
The Contractor shall pay all government charges which are applicable at t . f 
opening of proposals. It shall be the responsibility of the Contractor to sec 
for all necessary licenses and permits of a temporary nature ne7~~ 
prosecution of Work. ~ 

Law and Regulations: The Contractor shall give all notices an~~ with all laws, 
ordinances, rules and regulations applicable to the Work. lfl_til~ofltractor ~bserves 
that the specifications or plans are at variance therewith , the~ractor shall give the 
Project Manager prompt written notice thereof, and any ~sary changes shall be 
adjusted by any appropriate modifications. If the ~nt~ctor performs any work 
knowing or having reason to know that it is contra~~ laws, ordinance, rules and 
regulations, and without such notice to the Proj~~ a\)ger, the Contractor shall bear 
all costs arising therefrom; however, it s~l\Q be the Contractor's primary 
responsibility to make certain that the specrea1'1txis and plans are in accordance with 
such laws, ordinances, rules and regu lati ~ 

.....,._._s, consumer, use and other similar taxes 
e with the laws of the City of Fort Lauderdale, 

Taxes: The Contractor shall pay 
required to be paid by him in ace 
County of Broward, State of Fl~ 

Contractor Use of Premi ~Contractor shall confine construction equipment, the 
storage of materials a~ u ment and the operations of workmen to areas permitted 
by law, ordinances, p rm s and/or the requirements of the Contract Documents, and 
shall ~ot un reas_~~ly ncumber the premises with construction equipment or other 
materials or e~~· · 

The Cont~Jr· Xa11 not enter upon private property for · any purp·ose without first 
secur~i ermission of the property owner in writing and furnishing the Project 
Mana ·t a copy of said permission. This requirement will be strictly enforced, 
pa~ ly with regard to such vacant properties as may be utilized for storage or 
stagifa~ by the Contractor. 

The Contractor shall conduct his work in such a manner as to avoid damage to 
adjacent private or public property. Any damage to existing structures of work of any 
kind, including ·permanent reference markers or property corner markers, or the 
interruption of a utility service, shall be repaired or restored promptly at no expense to 
the City. 

The Contractor will preserve and protect all existing vegetation such as trees, shrubs 
and grass on or adjacent to the site which do not reasonably interfere with the 
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8.17 

8.18 

construction, as determined by the Project Manager. The Contractor will be 
responsible for repairing or replacing any trees, shrubs, lawns and landscaping that 
may be damaged due to careless operation of equipment, stockpiling of materials, 
tracking of grass by equipment or other construction activity. The Contractor will be 
liable for, or will be required to replace or restore at no expense to the City all 
vegetation not protected or preserved as required herein that may be destroyed or 
damaged. 

During the progress of the work, the Contractor shall keep the premises fret!~ 
accumulations of waste materials, rubbish and debris resulting from the ~or . ~)e 
completion of the Work, the Contractor shall remove all waste materials, r ·~and 
debris from and about the premises as well as all tools, applianc~, . .. srruction 
equipment and machinery, and surplus materials and shall leave th ~ c ean and 
ready for occupancy by the City. The Contractor shall restore to the{,pr irfal condition 
those portions ~f the site not designated for alteration by the ~cfDocuments at 
no cost to the City. · 0 --
Project Coordination: The Contractor shall provide for tt~omplete coordination of 
the construction effort. This shall include, but~\.. necessarily be limited to, 
coordination of the following: () ,.._..... 

8.16.1 Flow of material and equipment from s~iie¥ 
8.16.2 The interrelated work with affected utifftY.companies. 
8.16.3 The interrelated work with the ~Vhere tie-ins to existing facilities are 

required. ~ 
8.16.4 The effort of independent tes r ncies. 
8.16. 5 Notice to affected prope,. ~ as may be directed by the Project Manager. 

Pro·ect Record Document ~~-Builts Record Drawin s : The Contractor shall 
keep one record copy~ - pecifications, plans addenda; modifications, shop 
drawings and sample~~ site, in good order and annotated to show all changes 
made during the co tnlction process. These shall be available to the Project 
Manager for ex~jria· n and shall be delivered to the Project Manager upon 
completion of t.Q_e.~. Upon completion of the project and prior to final payment, an 
as-built (rec~t)~wings) of the Project shall be submitted to the Project Manager. 
The a~sbui wings shall be signed and sealed by a Florida Registered Professional 
Surveyo apper, Engineer, Architect or Landscape Architect depending on the 
type o · 1ng. 

Sa~nd Protection: 

8.18.1 The Contractor shall be responsible for initiating, m·aintaining and supervising 
all safety precautions and programs in connection with the Work. The 
Contractor shall take all necessary precautions for the safety of, and shall 
provide the necessary protection to prevent damage, injury or loss to: 

8.18.1 .1 All employees working on the project and other persons who may be 
affected thereby. 
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8.18.1.2 All the Work and all materials or equipment to be incorporated 
therein, whether in storage on or off the site. 

8.18.1.3 Other property at the site or adjacent thereto, including trees, shrubs, 
lawns, walks, pavements, roadways, structures and utilities not 
designated for removal, relocation or replacement in the course of 
construction. 

8.18.2 The Contractor shall comply with all applicable laws, ordinances, r~, 
regulations and orders of any public body having jurisdiction for the s~e ·. Ofo 
persons or property or to protect them from damage, injury or loss;~~ II 
erect and maintain all necessary safeguards for such safety . an~· ~ion. 
The Contractor shall notify owners of adjacent property and · · when 
execution of the Work may affect them at least seventy -;;;.£ ;°t. . hours in 
advance (unless otherwise required). All damage, injury or 1'$~~ny property 
caused, directly or indirectly, in whole or in part by&.._~ntractor, any 
subcontractor or anyone directly or indirectly emplo ~Tany of them or 
anyone for whose acts any of them may be liable I be remedied by the 
Contractor. The Contractor's duties and resp ·. r ities for safety and 
protection of the Work shall continue until sbch all the Work is 
completed and accepted by the City. ... ()~ 

Emergencies: In emergencies affecting the.Jt!~feYor protection of persons or the 
Work or property at the site or adjacenrtM~~to, the Contractor, without special 
instruction or authorization from the Ciit ~ligated to act to prevent threatened 
damage, injury or loss. The Contra~c· give the Project Manager prompt written 
notice of any significant chang:i' ~ Work or deviations from the Contract 
Documents caused thereby. ~" 

Risk of Loss: The risk of ~~ry or destruction shall be on the Contractor until 
acceptance of the WEf ok ~City. Title to the Work shall pass to the City upon 
acceptance of the Wor . t · City. -

Environmental: ~~ C ra. ctor has fully inspected the Premises and agrees, except 
as to the pres~n~ any asbestos, to accept the Premises in an "as is" physical 
condition, w· presentation or warranty by the City of any kind, including, without 
limitation, · an all existing environmental claims or obligations that may arise from 
the pres any "contamination" on, in or about the Premises. Further, Contractor 
and a Jes claiming by, through or under the Contractor, releases and discharges 
th from any claim, demand, or cause of action arising out of or relating to the 
Con tor's use, handling, storage, release, discharge, treatment, removal , transport, 
decontamination, cleanup, disposal and/or presence of any hazardous substances 
including asbestos on, under, from or about the Premises. The Contractor shall have 
no liability for any pre-existing claims or "contamination" on the Premises. 

The Contractor shall not use, handle, store, discharge, treat, remove, transport, or 
dispose of Hazardous Substances including asbestos at, in, upon, under, to or from 
the Premises until receipt of instructions from the City. At such time, a City approved 
Change Order, which shall not include any profit, shall authorize the Contractor to 
perform such services. 



The Contractor shall immediately deliver to the Project Manager complete copies of all 
notices, demands, or other communications received by the Contractor from any 
governmental or quasi-governmental authority or any insurance company or board of 
fire underwriters or like or similar entities regarding in any way alleged violations or 
potential violations of any Environmental Law or otherwise asserting the existence or 
potential existence of any condition or activity on the Premises which is or could be 
dangerous to life, limb, property, or the environment. ~ 

For other_ and additional consideration, the Contractor hereby agrees, at its~~! 
and expense, to indemnify and protect, defend, and hold harmless the ~ : 'd its 
respective employees, agents, officials, officers, representatives, ~~10 s and 
subcontractors, successors, and assigns (hereafter the "City") from a ·?gainst any 
and all claims, demands, losses, damages, costs, expenses, inclu<tff oo '1 l!ff not limited 
to mitigation, restoration, and natural restoration expenses, li~~V, assessments, 
fines, penalties charges, administrative and judicial p~mgs and orders, 
judgments, causes of action, in law or in equity, remedial a~requirements and/or 
enforcement actions of any kind (including, without lim~en, attorneys' fees and 
costs) directly or indirectly arising out of or attributat5 t~ in whole or in part, the 
Contractor's use, handling, storage, release, threat ease, discharge, treatment, 
removal, transport, decontamination, cleanu dis sal and/or presence of a 
Hazardous Substance (excluding asbestos) o r, from, to or about the Premises 
or any other activity carried on or undertakEfrT"'Or · r off the Premises by the Contractor 
or its employees, agents or subcontrac t~ connection with the use, handling, 
storage, release, threatened release, · a e, treatment, mitigation, natural resource 
restoration, removal, transport, deiS · ation, cleanup, disposal and/or presence or 
any Hazardous Substance inclu 1 bestos located, transported , or present on, 
undue, from, to, or about ~~~i es. This indemnity is intended to be operable 
under 42 U.S.C. sections 9~~ _mended, and any successor section. 

The scope of the i~~ -obligations includes, but is not li~ited to: (a) all 
consequential damag s; . ) the cost of any required or necessary repair, cleanup, or 
detoxification of tee )3P- cable real estate and the preparation and implementation of 
any closure, re~~~r other required plan, including without limitation; (i) the costs of 
removal or ~~I action incurred by the Unite.d States government or the State of 
Florida or . ~onse costs incurred by any other person, or damages from injury to 
destruct , or loss of, natural resources, including the cost of assessing such injury, 
destru , or loss, incurred pursuant to the Comprehensive Environmental 
R e, Compensation and Liability Act, as amended; (ii) the clean-up costs, fines, 
dam · s , or penalties incurred pursuant to any applicable provisions of Florida law; 
and (iii) the cost and expenses of abatement, correction or cleanup, fines, damages, 
responses costs, or penalties which arise from the provisions of any other statute, law, 
regulation, code ordinance, or legal requirement state or federal; and (c) liability for 
personal injury or property damage arising under any statutory or common law tort 
theory, including damages assessed for the maintenance of a public private nuisance, 
response costs, or for the carrying on of an abnormally dangerous activity_ 

(\ . ' 

q 
- I 
' i u 

q 
d 

~1 
I 

d 

' , 
J 

d 

·a 

i 
; j 

8.22 No Extended Damages: For other and additional good and valuable consideration the _· J 
receipt and sufficiency of which is hereby acknowledged, the Contractor covenants 
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and agrees that in the event of any delay of construction or for any other reason or 
allegation or claim, and notwithstanding the reason of the delay, reason, claim or 
allegation or who caused them or the construction delay or whether they were caused 
by the City, that there will be no entitlement to Contractor to or for any direct or indirect 
financial damages or losses for extended corporate overhead impact, extended project 
overhead impacts, project support services, mobilization or demobilization or by 
whatever other label or legal concept or theory and types of names or labels or basis 
such claims may have, or any business damages or losses of whatever type or na~, 
and Contractor hereby waives any right to make any such claim or cla~·m . h~ 
provision will have application and effect when construction delays are antici .6t , · d 
agreed upon by both the City and the Contractor. ~ 

. d .... ~ 
No Liens: If any Subcontractor, supplier, laborer, or materialmen of ~:t~ or or any 
other person directly or indirectly acting for or through Contractor fr(~ ~!'attempts to 
file a mechanic's or construction lien against the real propert~)~h the work is 
performed or any part or against any personal property o~· o ements or claim 
against any monies due or to become due from the Ci ontractor or from 
Contractor to a Subcontractor, for or on account of any wo~ or, services, material, 
equipment, or other items .furnished in conne~tion wit~ ~rk or any ~hang~ Order, 
Contractor agrees to satisfy, remove, or d1sch~~~h lien or claim at its own 
expense by bond, payment, or otherwise within en , ·(20) days of the filing or from 
receipt of written notice from t~e City. ~ . 

Additionally, until such time as such lien 1cam is satisfied, removed or discharged 
by Contractor, all monies due to Cont o or that become due to Contractor before 
the lien or claim is satisfied, remov erwise discharged, shall be held by City as 
security for the satisfaction, remo a discharge of such lien and any expense that 
may be incurred while obtainin~~ If Contractor shall fail to do so, City shall have 
the right, in addition to all o~~~ts and remedies provided by this Agreement or by 
law, to satisfy, remove, l':\~arge such lien or claim by whatever · means City 
chooses at the entir~d ole cost and expense of Contractor which costs and 
expenses shall, with t itation, include attorney's fees, litigation costs, fees and 
expenses and all~ sts and assessments. . 

Weather E · ~es: Upon issuance of a Hurricane Watch by the National Weather 
Service,~h ontractor shall s_ubmit to the City a · plan to secure the work area in the 
event a Bane Warning is issued. The plan shall detail how the Contractor will 
secur~ remises, equipment and materials in a manner as to prevent damage to 
th~l and prevent materials and equipment from becoming a hazard to persons 
and-~perty on and around the Premises. The plan shall include a time schedule 
required to accomplish the hurricane preparations and a list of emergency contacts 
that will be available and in the City before, during and immediately after the storm . 

. Upon issuance of a Hurricane Warning by the National Weather Service, if the 
Contractor has not already done so, the Contractor shall implement its hurricane 
preparedness plan. Cost of development and implementation of the hurricane 
preparedness plan shall be considered as incidental to construction . Cost of any clean 
up and rework required after the storm will be considered normal construction risk 
within Florida and shall not entitle the Contractor to any additional compensation. 
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Contractor shall be entitled to request an extension in time for completion of the Work, 
in accordance with the provisions of Article 15 of this Agreement, equal to the time he 
is shut down for implementation of the preparedness plan, the duration of the storm 
and a reasonable period to restore the Premises. 

Force Majeure: No Party shall hold the other responsible for damages or for delays in 
performance caused by force majeure, acts of God, or other acts or circumstances 
beyond the control of the other party or that could not have been reasonably fore~n 
and prevented. For this purposes, such acts or circumstances shall include, but.Q_b\._bs 
limited to weather conditions affecting performance, floods, epidemics, ~r~s, 
strikes, lockouts, or other industrial disturbances, or protest demonstratio~~ nould 
such acts or circumstances occur, the parties shall use their best eff~~'<}; rcome 
the difficulties arising therefrom and to resume the Work as soo s asonably 
possible with the normal pursuit of the Work. ~ 

Inclement weather, continuous rain for less than thre~~ or the acts or 
omissions of subcontractors, third-party contractors, materi . , suppliers, or their 
subcontractors, shall not be considered acts of force maje . o Party shall be liable 
for its failure to carry out its obligations under the ~r nt during a period when 
such Party is rendered unable by force majeure~~ out its obligation, but the 
obligation of the Party or Parties relying on suc.tiUor majeure shall be suspended 
only during the continuance of the inabil i~a1' or no longer period than the 
unexpected or uncontrollable event. G "-
The Contractor further agrees and la s, that its right to excuse its failure to 
perform by reason of force maje~r e conditioned upon giving written notice of 
its assertion that a Force Majeur la has commenced within 96 hours after such an 
occurrence. The CONTRACT~h II use its reasonable efforts to minimize such 
delays. The CONTRAC~T~aJf promptly provide an estimate of the anticipated 
additional time required t p te the Project. . · · 

PARTICIPATION ISADVANTAGED BUSINESS ENTERPRISES IN 
DEPARTMENT Of I - SPORTATION FINANCIAL ASSISTED CONTRACTS: The 
recipient shall 
award and 
DBE prog 

ot . iminate on the basis of race, color, national origin, or sex in the 
· czyrance of any DOT-assisted contract or in the administration of its 
or the requirements of 49 CFR part 26. The recipient shall take all 
reasonable steps under 49 CFR part 26 to ensure nondiscrimination in 

the a _ nd administration of DOT-assisted contracts. The recipient's DBE program , 
as ~i ed by 49 CFR part 26 and as approved by DOT, is incorporated by reference 
in thi&Jagreement. Implementation of this program is a legal obligation and failure to 
carry out its terms shall be treated as a violation of this agreement. Upon notification to 
the recipient of its failure to carry out its approved program, the Department may 
impose sanctions as provided for under part 26 and may, in appropriate cases, refer 
the matter for enforcement under 18 U.S.C. 1001 and/or the Program Fraud Civil 
Remedies Act of 1986 (31 U.S.C. 3801 et seq.). 

Additionally, the contractor assures that they, the sub recipient or the subcontractor 
shall not discriminate on the basis of race, color, national origin, or sex in the 
performance of th is contract. The contractor shall carry out applica ble requirements of 
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9.1 

9.2 

9.3 

9.4 

10.1 

49 CFR part 26 in the award and administration of DOT-assisted contracts. Fai lure by 
the contractor to carry out these requirements is a material breach of this contract, 
which may result in the termination of this contract or such other remedy as the 
recipient deems appropriate. (This additional language must be included in each 
subcontract the prime contractor signs with a subcontractor.) 

ARTICLE 9 - CITY'S RESPONSIBILITIES 

The City shall furnish the data required of the City under the Contract Doc~~ 
promptly and shall make payments to the Contractor promptly after they a¢ ~~s 
provided in Article 7. ~~ 

The City's duties in respect of providing lands and easement~an~ ""'providing 
engineering surveys to establish reference points are set fort()n"\..ttfe Contract 
Documents. -- --- · · - - ~V ·-
Technical Clarifications and Interpretations: (j 
9.3.1 The City shall issue, with reasonable promptn~s~ ~written clarifications or 

interpretations of the Contract Document~~ay determine necessary, 
which shall be consistent with or reason~XJ.~~rable from the overall intent of 
the Contract Documents. Should the ~tfaftOr fail to request interpretation of 
questionable items in the Contract ~u~ents , the City shall not entertain any 
excuse for failure to exeCute the~~ satisfactory manner. 

9.3.2 The City shall interpret and~· matters concerning performance under the 
requirements of the Cont t ocuments, and shal l make decisions on all 
claims, disputes or oth,~t rs in question. Written notice of each claim, 
dispute or other mattL~~ delivered by claimant to the other Party but in no 
event later th~n · ~days after the occurrence of event, and written 
supporting dat b submitted to the other Party within five (5) days after 
such occurren . I written decisions of the City on any claim or dispute will be 
final and b&~. 

The Contra ~t-Xperform all Work to the rea-sonable satisfaction of the City in 
~~Contract Documents. In cases of disagreement or ambiguity, the 

Hi:.Gec!Oe all questions, difficulties, and disputes of whatever nature, which may 
............ ,,, ... or by reason of this Agreement or the quality, amount and value of the 

d the City's decisions on all claims, questions and determination are final. 

ARTICLE 10 - BONDS AND INSURANCE 

Public Construction and Other Bonds: The Contractor shall furnish Public 
Construction or Performance and Payment Bonds ("Bond"), each in an amount at least 
equal to the Contract Price as security for the faithful performance and payment of all 
the Contractor's obligations under the Contract Documents. These Bonds shall 
remain in effect until at least one (1) year after the date of final payment, except as 
otherwise provided by law. All Bonds shall be furnished and provided by the surety 
and shall be in substantially the same form as prescribed by the Contract Documents 



10.2 

10.3 

and be executed by such sureties as (i) are licensed to conduct business in the State 
of Florida, and (ii) are named in the current list of Companies Holding Certificates of 
Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring 
Companies as published in Circular 570 (amended) by the Audit Staff Bureau of 
Accounts, U.S. Treasury Department and (iii) otherwise meet the requirements set 
forth herein that apply to sureties. All . Bonds signed by an agent must be 
accompanied by a certified copy of the authority to act. 

~ 

10.1.1 Performance Bond: A Corporate Surety Bond legally issued , meet~~ 
approval of, and running to the City in an amount not less than th~Nact 
Price of such improvements, conditioned that the Contractor shall ~~a· and 
make all repairs to the improvements constructed by the Contra~o~~ ir own 
expense and free of charge to the City, for the period of one ( :t;~"1 after the 
date of acceptance of the Work within such period ~~~ on of any 
imperfection of the material used or by reason of any d~f )'~rkmansh ip, or 
any improper, imperfect or defective preparation of t se upon which any 
such improvement shall be laid. 

Disqualification of Surety: If the Surety on any Bon~~d by the Contractor is 
declared bankrupt or becomes insolvent or its rightJ~siness is terminated in the 
State of Florida or it ceases to meet the re~~ments of clauses (i) and (ii) of 
Paragraph 10.1, the Contractor shall within ti'.1:((5\,Yays thereafter substitute another 
Bond and Surety, both of which shall be ac°Sfjl'Ae to the City. 

Insurance . ~ 
10.3.1 Contractor shall proviA~shall require all of its sub-contractors io 

provide, pay for, anC~~ain in force at all times during the term of the 
Agreement, suchJ.u._~r<aJce, including Property Insurance (Builder's Risk), 
Commercia~1~Liability Insurance, Business Automobile Liability 
Insurance, rk rs ' Compensation Insurance, Employer's Liability 
Insurance, d mbrella I Excess Liability, as stated below. Such policy or 
policie~ll issued by companies authorized to do business in the State 
of Fl ri~d having agents upon whom ·service of process may be made in 

~of Florida. 

A e City is required to be named as additional insured on the 
~ Commercial General Liability insurance policy. BINDERS ARE 

C-_.......... \ . UNACCEPTABLE. The insurance coverage required shall include those 
.._.....) classifications , as listed in standard liability insurance manuals, which 

most nearly reflect the operations of the Contractor. Any exclusions or 
provisions in the insurance maintained by the Contractor that precludes 
coverage for the work contemplated in this Agreement shall be deemed 
unacceptable, and shall be considered a breach of contract. 

B. The Contractor shall provide the City an original Certificate of Insurance 
for policies required by Article 10. All certificates shall state that the City 
shall be given ten (10) days notice prior to expiration or cancellation of 
the policy. The insurance provided shall be endorsed or amended to 
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10.3.2 

10.3.3 

A. 

comply with this notice requirement. In the event that the insurer is 
unable to accommodate, it shall be the responsibility of the Contractor to 
provide the proper notice. Such notification will be in writing by 
registered mail, return receipt requested and addressed to the Finance 
Department. Such policies shall: (1) name the insurance company or 
companies affording coverage acceptable to the City, (2) state the 
effective and expiration dates of the policies, (3) include special 
endorsements where necessary. Such policies provided under Articl~O 
shall not be affected by any other policy of insurance, which the C~. ~aa) 
carry in its own name. & ~ 
Contractor shall as a condition precedent of this Agreei1dnt~h to 
the City of Fort Lauderdale, c/o Project Manager, ~~Andrews 
Avenue, Fort Lauderdale, FL 33301, Certificate(s) 4) ranee upon 
execution of this Agreement,· which indicate tha~~. ~l coverage has 
been obtained which meets the requirements as~,~~ below: 

Property Insurance (Builder's Risk): The Con~sror shall purchase and 
maintain property insurance upon the Work~1r\ff the site of 100% of the 
contract completed value. These polic· · I insure the interest of the 
owner, contractor and subcontractors'~'~ ork, and shall insure against 
"all risks" of physical loss and ~~'including theft, vandalism and 
malicious mischief, collapse and ~~~amage. All such insurance required 
by this paragraph shall rem~i,~ect until the Work is completed and 
accepted by the City. ~ 

Limits of Liabil' 
Bodily lnju 
Each Oc 

· operty Damage - Combined Single Limit 

Project g gate 
Ge~~I A regate 
Per~~lnjury 

S?.~ts/Completed Operations 

$1,000,000 
$1,000,000 
$2,000,000 
$1,000,000 
$1,000,000 

n6... ~ndorsements Required: 
~ ~ity of Fort Lauderdale included as an Additional Insured 

r ~' ~ Broad Form Contractual Liability 
-...) Waiver of Subrogation 

Premises/Operations 
Products/Completed Operations 
Independent Contractors 
Owners and Contractors Protective Liability 
Contractors Pollution Liability 

10.3.4 Business Automobile Liability 

A. Limits of Liability: 

r _1 0 



10.3.5 

10.3.6 

10.3.7 

10.3.8 

10.3.9 

Bodily Injury and Property Damage - Combined Single Limit 
All Autos used in completing the contract 
Including Hired , Borrowed or Non-Owned Autos 
Any One Accident $1, 000,000 

B. Endorsements Required : 
Waiver of Subrogation 

Workers' Compensation and Employer's Liability Insurance ~~ 
Limits: Workers ' Compensation - Per Florida Statute 440 / ,;~ 

Employers' Liability - $500,000 ~ W 
Any firm performing work on behalf of the City of Fo~. ~~a~e must 
provide Workers' Compensation insurance. Exceptions ~mptions can 
only be made if they are in accordance with Florida La~ 

Contractor must be in compliance with all ap~i,C~ State and Federal 
workers' compensation laws, including the U.S. · ~ore Harbor Workers' 
Act or Jones Act. ~ 

Umbrella/Excess Liability: The Contra~or ~'lj provide umbrella I excess 
coverage with limits of ·no less eh n , 0,000 excess of Commercial 
General Liability, Automobile Liabil" aRQ mployer's Liability. 

Marine Liability: $1,000,000 ~ . . 

Crane Liability: $1,000,0~ 
All insurance polici~ ~~ed above shall be issued by companies 
authorized to do ~SsJ under the laws of the State of Florida, with the 
following qualifir~u->E 

The Contract r's · ranee must be provided by an AM. Best's "A-" rated or better 
insuranc~o y authorized to issue insurance policies in the State of Florida, 
subject p oval by the City's Risk Manager. Any exclusions or provisions in the 
insura~e : aintained by the Contractor that precludes coverage for work 
co~~ed in this project shall be deemed unacceptable, and shall be considered 
~ of contract. · 

: CITY PROJECT NUMBER MUST APPEAR ON EACH 
C IFICATE. 

:> Compliance with the foregoing requirements shall not relieve the Contractor 
of their liability and obligation under this section or under any other section of 
this Agreement. 

The Contractor shall be responsible for assuring that the insurance 
certificates required in conjunction with this Section remain in force for the 
duration of the Project. If insurance certificates are scheduled to expire 
during the contractual period, the Contractor shall be responsible for 
submitting new or renewed insurance certificates to the City at a minimum of 
thirty (30) calendar days in advance of such expiration. In the event that 
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11.1 

11.2 

expired certificates are not replaced with new or renewed certificates that 
cover the contractual period, the City shall: 

A. Suspend the Agreement until such time as the new or renewed 
ce_rtificates are received by the City. 

B. The City may, at its sole discretion, terminate the Agreement for cause 
and seek damages from the Contractor in conjunction with the viola~n. 
of the terms and conditions of the Agreement. .S...,'. 

ARTICLE 11- WARRANTY AND GUARANTEE, TESTS AND INSPECT~O ,'\:' 
CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WO 

Warranty: The Contractor warrants and guarant~es to the City~ha . (.L,""5. wi ll be in 
accordance with the Contract Documents and will not be defecti . ~~pt notice of 
all defects shall be given to the Contractor. A ll defective work, . or not in place, 
may be rejected, corrected or accepted as provided in this A~ 

11.1.1 Warranty of Title: The Contractor warrants to the ~hat it possesses good, 
clear and marketable title to all equipment a~d ~ri~ls .provided and that there 
are no pending liens, claims or encumbr. . against the equipment and 
materials. ~ 

11.1.2 Warranty of Specifications: The f)o~ctor warrants that all equipment, 
materials and workmanship f~ur.nis ~ether furnished by the Contractor, its 
subcontractors or suppliers, · w· ly with the specifications, drawings and 
other descriptions supplied .1~ d and that all services will be performed in 
a workmanlike manner. ~" · . 

11.1.3 Warrant of Merchan The Contractor warrants that any and all 
equipment to b~s . ursuant to this Agreement is merchantable, free from 
defects, whether at or latent in material or workmanship, and fit for the 
ordinary purpo es hich it is intended. 

Tests and Ins e s· The Coritactor shall give the Project Manager timely (minimum 
of thirty six ~ hq s) notice of readiness of the Work for all required inspections, 
tests, or ai:;i o)aV. · . 

w, ordinance, rule, regulation, code or order of any public body having 
iction requires any Work (or part thereof) to specifically be inspected , 

~ sted or approved, the Contractor shall assume fu ll responsibility, pay all costs 
1n connection therewith and furnish the Project Manager the required 
certificates of inspection, testing or approval. The Contractor shall also be 
responsible for and shall pay all . costs in connection with any inspection or 
testing required in connection with the City's acceptance of a manufacturer, 
fabricator, supplier or distributor of materials or equipment submitted for 
approval prior to the Contractor's purchase thereof for incorporation of the 
Work. 

11.2.2 All inspections, tests or approvals other than those required by law, ordinance, 
rule, regulation, code or order of any public body having jurisdiction shall be 



11.3 

11.4 

11.5 

performed by the City or by a profess ional test ing firm designated by the City. 
The City will pay for sampling and testing if the test results are passing. The 
Contractor will reimburse the City for sampling, testing, and retesting costs 
associated with failing tests. 

11.2.3 Neither observations by the Project Manager nor inspections, tests or approvals 
by others shall relieve the Contractor from his obligations to perform the Work in 
accordance with Contract Documents. ~ 

Uncovering Work: If any work that is to be inspected, tested or approved i.s~~~d 
without approval or consent of the Project Manager, it must, if requested by t~fbject 
Manager, be uncovered for observation and/or test!ng. Such un~~~fl( and 
replacement shall be at the Contractor's sole expense unless the Con.~~1~\as given 
the Project Manager timely notice of the Contractor's intention t~oco e~ Work and 
the Project Manager has not acted with reasonable promptness · · ponse to such 
notice. 

11.3.1 If the Project Manager considers it necessary or adxJ~~hat Work covered in 
accordance with Paragraph 11 .2.1 , 11 .2.2 and 11 .¥'be observed by the City 
or inspected or tested by ~thers, the C~ntrq,~ar the Ci~y's r~quest .. shall 
uncover, expose or otherwise make avall~~r observation, 1nspect1on or 
testing as the Project Manager may )6'!~ that portion of the Work in 
question, furnishing all necessary labo~aterial and equipment. If it is found 
that such Work is defective, the C~rtffiq61>- shall bear all the expenses of such 
uncovering, exposure, observation~ection and testing and of satisfactory 
reconstruction, including com~ for additional professional services, and 
an appropriate deductive C ~~~~er shall be issued. If, however, such work 
is not found to be defecti e Contractor shall be allowed an increase in the 
Contract Price or a sion of the Contract Time, or both, directly 
attributable to such 1ng, exposure, observation, inspection testing and 
reconstruction if h~ ~s a claim therefore as provided in Articles 14 and 15. 

City May Stop the ~'if the Work is defective, or the Contractor fails to supply 
sufficient skilled ~;rvl ry personnel or workmen or suitable materials or equipment 
or the work a~~yeemed unsafe, the City may order the Contractor to stop the 
Work, or arn~n thereof, until the cause for such order has been eliminated; 
however, ~.ght of the City to stop the Work shall not give rise to any duty on the 
part oft to exercise this right for the benefit of the Contr_actor or any other party. 
The C I not award any increase in Contract Price or Contract Time if the Work is 
st due to the circumstances described herein. 

Correction or Removal of Defective Work Before Final Payment: If required by the 
Project Manager, the Contractor shall promptly, without cost to the City and as 
Specified by the Project Manager, either correct any defective Work, whether or not 
fabricated , installed or completed , or if the Work has been rejected by the City remove 
it from the site and replace it with non-defective Work. 

11 .6 One Year Correction Period After Final Payment: If within one (1) year after the date 
of final acceptance, or such longer period of time as may be prescribed by law or by 
the terms of any applicable special guarantee required by the Contract Documents, 
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any work is found to be defective, the Contractor shall promptly, without cost to the 
City and in accordance with the City's written instructions, either correct such defective 
Work, or, if it has been rejected by the City, remove it from the site and replace it with 
non-defective Work. 

If The Contractor does not promptly comply with the terms of such instructions or in an 
emergency where delay would cause serious risk of loss or damage, the City may 
have the defective Work corrected or the rejected Work removed and replaced, an~ll 
direct and indirect costs for such removal and replacement, including compensa~ fcX 
additional professional services, shall be paid by the Contractor. / "" 

11 . 7 Acceptance of Defective Work, Deductions: Jf, instead of requirin~o ~n or 
remova! and replacement of defective Work, the City, at the city's sol . · , prefers 
to accept it, the City may do so. In such a case, if acceptan~e s · rior to the 
Project Manager's recommendation of final payments, a Change r all be issued 
incorporating the necessary revisions in . the Contracts ents, including 
appropriate reduction in the Contract Price; or if the acce~~ occurs after such 
recommendation, an appropriate amount shall be paid by t~~ractor to the City. 

11.8 City May Correct Defective Work: If the Contractor f~t~n a reasonable time after 
written notice of the Project Manager to procee~orrect d~fective Work or to 

. remove and replace rejected Work as require~~roject Manager in accordance 
with Paragraph 11 .5, or if the Contractor fails .. arm the Work in accordance with 
the Contract Documents, the City may, er s ven (7) days written notice to the 
Contractor, correct and remedy any suc[i ii.ci~ncy. In exercising its rights under this 
paragraph, the City shall proceed ex ly. To the extent necessary to complete 
corrective and remedial action, the · y exclude the Contractor from all or part of 
the site, take possession of all$ the Work, suspend the Contractor's services 
related thereto and take ~ass · of the Contractor's tools, construction equipment 
and materials stored at th · elsewhere. The Contractor shall allow the City's 
representative agents an byees such access to the site as may be necessary to 
enable the City to exeF8:-- · rights under this paragraph. All direct and indirect costs 
of the City in exercis~uch rights shall be charged against the Contractor in an 
amount verified .tv,, the Project Manager, and a Change Order shall be issued 
incorporating tile ~ssary revisions in the Contract Documents and a reduction in 
the Contract1J~ Such direct and indirect costs shall include, in particular but 
without lim~~n, compensation for additional professional services required and costs 
of~ep i~~ replacement of work of others destroyed or damaged by correction, 
re v . ~'replacement of the Contractor's defective Work. The Contractor shall not 
be · d an extension of the Contract Time because of any delay in performance of 
the · rk attributable to the exercise by the City of the City's right hereunder. 

ARTICLE 12 - INDEMNIFICATION 

12.1 Disclaimer of Liability: The City shall not at any time, be liable for injury . or damage 
occurring to any person or property from any cause, whatsoever, arising out of 
Contractor's construction and fulfillment of this agreement. 

12.2 Indemnification: For other, additional good valuable consideration , the receipt and 
sufficiency of which is hereby acknowledged: 



12.2.1 Contractor shall , at its sole cost and expense, indemnify and hold harmless the 
City, its representatives , employees and elected and appointed officials from or 
on account of all claims , damages, losses, liabilities and expenses, direct, 
indirect or consequential including but not limited to fees and charges of 
engineers, architects, attorneys, consultants and other professionals and court 
costs arising out of or in consequence of the performance of this Agreement at 
all trial and appellate levels. Indemnification shall specifically include but nq.~e 
limited to claims, damages, losses, liabilities and expenses arising o~.t .Xi a~ 
from (a) the negligent or defective design of the project and Wo~.~~is 
Agreement; (b) any act, omission or default of the C~n. or. its 
Subcontractors, agents, servants or employees; (c) any and all r· JUries, 
sickness, disease or death; (d) injury to or destruction of ta/a~ property, 
including any resulting loss of use; (e) other such damages,JraAb~. or losses 
received or sustained by any person or persons during !i>f\"b~;tccount of any 
operations connected with the construction of this Projrt~rttftidlng the warranty 
period; (f) the use of any improper materials; (g) ~~ "'tonstruction defect 
including both patent and latent defects; (h) failure ~~y complete the work; 
(i) the violation of any federal, state, count~r~ity laws, ordinances or 
regulations by Contractor, its subcontracto~~~ts , servants, independent 
contractors or employees; Q) the breach or 118\~ breach by Contractor of any 
term of the Agreement, including the b~~~ alleged breach of any warranty 

or guarantee. C ' 
12.2.2 C~ntractor agrees to indemnify .... d~V, save and ho_ld ~~.rmless the Cit~, its 

officers , agents and employ~~ all damages, l1ab1l1t1es, losses, claims, 
fines and fees, and from~~~ all suits and actions of every name and 
description that ma~: ~ught against City, its officers, agents and 
employees, on accoun y claims, fees, royalties, or costs for any invention 
or· patent and/or for _ nngement of any and all copyrights or patent rights 
claimed by any pee ·rm , or corporation. 

12.2.3 Contractor sha~ all claims, losses, liens, settlements or judgments of any 
nature in ~QP!nection with the foregoing i!ldemnifications including, but not 
limited _tN~nable attorney's fees and costs for tr~ils and appeals. 

12.2.4 If a ubcontractor, supplier, laborer, or materialmen of Contractor or any 
erson directly or indirectly acting for or through Contractor files or 

="R;(;;lf'l>lpts to file a mechanic's or construction lien against the real property on 
ich the work is performed or any part or against any personal property or 

mprovements thereon or make a claim against any monies due or to become 
due from the City to Contractor or from Contractor to a Subcontractor, for or on 
account of any work, labor, services, material, equipment, or other items 
furnished in connection with the Work or any change order, Contractor agrees 
to satisfy, remove, or discharge such lien or claim at its own expense by bond, 
payment, or otherwise within five (5) days of the filing or from receipt of written 
notice from the City. 

Additionally, until such time as such lien or claim is satisfied , removed or 
discharged by Contractor, all monies due to Contractor, or that become due to 
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13.1 

13.2 

Contractor before the lien or claim is satisfied, removed or otherwise 
discharged, shall be held by City as security for the satisfaction, removal and 
discharge of such lien and any expense that may be incurred while obtaining 
the discharge. If Contractor shall fail to do so, City shall have the right, in 
addition to all other rights and remedies provided by this Agreement or by law, 
to satisfy, remove, or discharge such lien or claim by whatever means City 
chooses at the entire and sole cost and expense of Contractor which costs and 
expenses shall, without limitation, include attorney's fees, litigation costs, i4_s 
and expenses and all court costs and assessments, and which s~b~ 
deducted from any amount owing to Contractor. In the event the a~~1ie 
Contractor is less than the amount required to satisfy Contractor'"-~igation 
under this, or any other article, paragraph or section of this ~~ent, the 
Contractor shall be liable for the deficiency due the City. ;(/,. 

12 .. 2.5 The Contractor and the City agree that Section 725.0~~~or~a Statutes 
controls the extent and limits of the indemnifi~ati a- hold harmless 
provisions of this Agreement, if any, and that the pa ·e ive any defects in 
the wording of this Article that runs afoul of said stat ection. 

ARTICLE 13 - CHANGES IN TH~RK 
Without invalidating this Agreement, the C ity~~ :ny time or from time to time 
order additions, deletions or revisions in tl]&'~I< through the issuance of Change 
Orders. Upon receipt of a Change Order AJ,e ~ontractor shall proceed with the Work 
involved. All Work shall be executed ;;;,·JS;.~e applicable conditions of the Contract 
Documents. If any Change Order ~Van increase or decrease in the Contract 
Price or an extension or shortenirit!si~e Contract Time, an equitable adjustment will 
be made as provided in--Article r_,'Q~rticle 15 on the basis of a claim made by either 
Party. SJ 
The Project Manage~y~""Ihorize minor changes in the work not involving an 
adjustment in the Co · ra · rice or the Contract Time, which are consistent with the 
overall intent of~;,...~· ct Documents. Such changes must be in writing and signed 
by the City and t, 1~1tracto r. _ 

13.3 If notice of A'~ange affecting the general scope of the Work or change in the 
Contract ~s required by the provisions of any Bond to be given to the Surety, it 
will be t tractor's responsibility to so notify the Surety, and the amount of each 
ap~ . ond shall be. adjusted accordingly. The Contractor shall furnish proof of 
su · stment to the City .. 

ARTICLE 14- CHANGE OF CONTRACT PRICE 

Change of Contract Price, approved by CITY, shall be computed as follows: 

14.1 Cost of the Work: The term "Cost of the Work" means the sum of all direct costs 
necessarily incurred and paid by Contractor in the proper performance of the Work. 
Except as otherwise may be agreed to in writing by the City, these costs shall be in 
amounts ·no higher than those prevailing in the City and shall include only the following 
items and shall not include any of the costs itemized in Paragraph 14.2: 



14.1.1 Payroll costs for employees in the direct employ of the Contractor in the 
performance of the Work under schedules of job classifications agreed upon by 
the City and the Contractor. Payroll costs for employees not employed full time 
on the Work shall be apportioned on the basis of their time spent on the Work. 
Payroll costs shall include, but not be limited to, salaries and wages plus and 
cost of fringe benefits which shall include social security contributions, 
unemployment, excise and payroll taxes, worker's compensation, health ..P{ld 
retirement benefits, bonuses, sick leave, vacation and applicable holiday~' 

14.1.2 ~ost ?f all materials and eq~ipment furn ished and inc?rporated .. ·in~~~k. 
1nclud1ng costs of transportation and storage, and required supp!i£..11\ ' ·: field 
services. All cash discounts, rebates and refunds and all retup-1}~ sale of 
surplus materials and equipment shall accrue to the City, al'~ Contractor 
shall make provisions so that they may be obtained. ..(l.__'</ 

14.1.3 Supplemental co~ts including the following: ~ __. 

14.1.3.1 Cost, including transportation and mtDtenance of all materials , 
supplies, equipment, machinery,~a&es, office and temporary 
facilities at the site and han~~ot owned by the workers, 
which are consumed in the.A_~ance of the Work. 

14.1.3.2 Rentals of all constructi~~~~ment and machinery and the parts 
whether rented from~\..S)'ntractor or others in accordance with 
rental agreements a roved by the City, and the costs of 
transporting, lo~ unloading, installation, dismantling and 
removal. The<!~~lof any such equipment, machinery or parts 
shall ceas~~he use is no longer necessary for the Work. 

14.1.3.3 Sales ~~er, use or similar taxes related to the Work and for 
whic~'"\:ontractor is liable, imposed by laws arid regulations. 

14. 1.3.4 • RQy payments and fees for permits and licenses. 

14.1. 3.5~e cost of utilities, fuel and sanitary facilities at the Work site. 

1~ 4 .·~ Minor expenses such as telegrams, long distance telephone calls, 
telephone service at the site, expressage and similar petty cash 

~ items in connection with the Work. 

~\. 1.3.7 Cost of premiums for additional bonds and insurance required 
because of changes in the Work. 

14.2 The Contract Price may only be increased by a Change Order when Work is modified 
in accordance with Article 13 and approved by the CITY in writing. Any claim for an 
increase in the Contract Price resulting from a Change Order shall be based on written 
notice delivered to the Project Manager within ten (10) days of the occurrence of the 
Change Order giving rise to the claim. Notice of the amount of the claim with 
supporting data shall be included in the Change Order and delivered within twenty (20) 
days of such occurrence unless Project Manager allows an additional period of time to 
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ascertain accurate cost data. Any change in the Contract Price resulting from any such 
claim shall be incorporated in the Change Order. 

14.3 Not Included in the Cost of the Work: The term "cost of the Work" shall not include 
any of the following: 

14.4 

14.3.1 Payroll costs and other compensation of the Contractor's officers executives, 
principals (of partnership and sole proprietorships), general mana~s, 
engineers, architects, estimators, attorneys, auditor, accountants, purch~i%, 
and contracting agents , expediters, timekeepers, clerks and other g I 
employed by the Contractor whether at the site or in _the Contrac~o ' 1 ipal 
or branch office for general administration of the work and n - 1fically 

· included in the agreed upon schedule of job classificationt'1,e~ ed to in 
Paragraph 14.1.1, all of which are to be considered a~¥tive costs 
covered by the Contractor's fee. (')__ V · 

14.3.2 Expenses of the Contractor's principal and brancrf"'~e-; other than the 
Contractor's office at the site. · ~'1.,J 

14.3.3 Any part of the Contractor's capital ex~e \icluding interest on the 
Contractor's capital employed for the Work arges against the Contractor 
for delinquent payments. ~ 

14.3.4 Cost of premiums for all bond~s et~- f - all insurance whether ·or not the 
Contractor is required by the Contr cuments to purchase and maintain the 
same. · 

14.3.5 Costs due to the negligen.il~ Contractor, any subcontractor, or anyone 
- directly or indirectly em~~by any of them or for whose acts any of them 

may be liable, incluca_""QJI not limited to, the correction of defective Work, 
disposal of mate~~~quipment wrongly supplied and making good any 
damage to propeciv 

14.3.6 Other overz;_;q_ .: eneral expense costs of any kind and the costs of any item 
not specifiVnd expressly included in Paragraph 14.1 

Basis of C ~tion : The Contractor's compensation, allowed to the Contractor for 
rofit, shall be determined as follows: 

14.j.-~~ tually acceptable negotiated fee: 

~ 4.4.1.1 For costs incurred under Paragraphs 14.1 .1 and 14.1.2, the 
Contractor's fee shall not exceed five percent (5%). 

14.4.1 .2 No fee shall be payable on the basis of costs itemized under 
Paragraphs 14.1 .3.1, 14.1.3.2, 14.1 .3.3, 14.1.3.4, 14.1.3.5, 14.1.3.6, 
14.1.3.7, 14.3.1, 14.3.2, 14.3.3 , 14.3.4, 14.3.5 and 14.3.6. 

14.4.1.3 The amount of credit to be allowed by the Contractor to the City for any 
such change which results in a net decrease plus a deduction in the 



14.5 

14.6 

15.1 

15.2 

Contractor's fee by an amount equal to five percent (5%) for the net 
decrease . 

14 .. 1.4 When both additions and credits are involved in any one change the 
combined overhead and profit shall be figured on the basis of net 
increase if any, however, not to exceed five percent (5%) of the agreed 
compensation. Profit will not be paid on any Work not performed. 

Cost Breakdown Required : Whenever the cost of any Work is to be deter~rn\d 
pursuant to this Article, the Contractor will submit in form acceptable to t~he @·. • ; 

itemized cost breakdown together with supporting documentation. W r a 
change in the Work is to be based upon mutual acceptance of a lump su~ ·ether 
the amount is an addition, credit, or no-charge-in-cost, the Contracto~~~bmit an 
estimate substantiated by a complete itemized breakdown : /.~ ~,;' 

14.5.1 The breakdown shall list quantities and unit prices<f'<lt....Vaterials , labor, 
equipment and other items of cost. r ~-- . 

14.5.2 Whenever a change involves the Contractort'-a~ one (1) or more 
subcontractors and the change is an increase l!l_~e '1greed compensation, the 
overhead and profit percentage for the ConK,.·~ d each subcontractor shall 
be itemized separately. . . 'V 

Time for the City to Approve Extra Work: ~~ra Work in an amount up to and not 
exceeding a cumulative amount of $25,0 . fo!)a specific project can be approved by 
the City Manager and shall require a wr~ ange Order proposal to be submitted to 
the Public Works Director for submittdi'Jllt pproval by the City Manager. Extra Work 
exceeding the cumulative amoun~~57'ooo for a specific project must be approved 
by the City Commission and atw'J.Lt~ Change Order proposal must be submitted to 
the Public Works Director fo~irwtiittal and approval by the City Manager and City 
Commission . No fin~~c~}rle claim for delay to the project resulting from the 
Change Order approve., ~sS outlined above under Section 14.6 will be allowed. 

AR"f(~ 15 - CHANGE OF THE CONTRACT TIME 

The Co~nr ~may only be changed by a Change Order. Any claim for an 
extensio i ·. Contract Time shall be based on written notice delivered to the Project 
Mana~-. r ·. 1n five (5) days of the occurrence of the event giving rise to the claim. 
Anr..!._~ in the Contract Time resulting from any such claim shall be incorporated 
in ~, ge Order. 

The Contract Time will be extended in an amount equal to time lost due to delays 
beyond the control of the Contractor if a claim is made there for as provided in 
Paragraph 15.1. Such delays shall include but not be limited to, acts or neglect by the 
City, or to fires , floods, labor disputes, epidemics , abnormal weather conditions , or 
acts of God. 

15. 3 All time limits stated in the Contract Documents are of the essence. The provisions of 
this Article 15 shall not exclude recovery for damages for delay by the Contractor. 
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15.4 Delays caused by or resulting from entities, contractors or subcontractors who are not 
affiliated with the CONTRACTOR (non-affiliated Contractors) shall not give rise to a 
claim by the CONTRACTOR for damages for increases in material and/or labor costs. 
Such entities, contractors and subcontractors include, but are not lim ited to, the City's 
contractors and subcontractors, Florida Power and Light Company, AT&T and Florida 
East Coast Railway, LLC. 

ARTICLE 16- LIQUIDATED DAMAGES . . ~ 

16.1 Upon failure of the Contractor to complete the Work, described in each Wlk~r, 
within the time specified for completion, the Contractor shall pay to the City Sl!tm of 
Five Hundred Dollars ($500.00) for each and every calendar day th~t ~"" . pletion 
of the Work is del~yed beyond the time specified in this Agreement f · •e>~p etion, as 
fixed and agreed liquidated damages and not as a penalty, so 1Qt(g,' he delay is 
caused by the Contractor. Should an act of God or the acts or \J~lns of the City, 
its agents or representatives, in derogation to the terms oft . · reement cause the 
delay, the Contractor shall not be responsible for the delay r liquidated damages . 

·- Liquidated damages are fixed and agreed upon between arties, recognizing the 
impossibility of precisely ascertaining the amount of d~g that will be sustained by 
the City as a consequence of such delay and~-~es desiring to obviate any 
question of dispute concerning the amount of d ge and the cost and effect of the 
failure of the Contractor to complete ·the W9f4" ( 1me. Liquidated damages shall 
apply separately to each portion of the Wof~f~1'which a time of completion is given. 
The City shall have the right to deduct ftiol ~tain any compensation which may be 
due or which may become due and p~le_ o the Contractor the amount of liquidated 
damages, and if the amount ret~~ he City is insufficient to pay in full such 
liquidated damages,· tl:ie .~0r-itFa~~ • all- -pay all liquidated dama§Jes in full . The 
Contractor shall be responsib~Ar reimbursing the City, in addition to liquidated 
damages or other damage~~aJay, for all costs of engineering, architectural fees, 
and inspection and other f."S~curred in administering the construction of the Project 
beyond the completi~~ specified or beyond an approved extension of time 
granted to the Cont ct whichever is later. Delays caused by or resulting from 
entities, contract~)X bcontractors who are not affiliated with the Contractor shall 
not give rise to a.~ by Contractor for damages for increase in material and/or labor 
costs. Such;~~· contractors and subcontractors include, but are not limited to, the 
CITY's ~~~ors and subcontractors, Florida Power and Light Company, AT&T, and 
Florida ~wast Railway, LLC. · 

16.2 No~~ed Damages: For other and additional good and valuable consideration the 
recetmland sufficiency of which is hereby acknowledged, the Contractor covenants 
and agrees that in the event of any delay of construction or for any reason, allegation 
or claim, and notwithstanding the reason of the delay, reason, claim or allegation or 
who caused them or the construction delay or whether they were caused by the City, 
that there will be no entitlement to Contractor to or for any direct or indirect financial 
damages or losses for extended corporate overhead impact, extended project 
overhead impacts, project support services, mobilization or demobilization or by 
whatever other label or legal concept or theory and types of names or labels or basis 
such claims may have, or any business damages or losses of whatever type or nature, 
and Contractor hereby waives any right to make any such claim or claims. This 



provision will have application and effect when construction delays are anticipated and 
agreed upon by both the City and the Contractor. 

ARTICLE 17 -SUSPENSION OF WORK AND TERMINATION 

17.1 City May Suspend Work: The City may, at any time and without cause, suspend the 
Work or any portion of the Work for a period of not more than ninety (90) days by 
notice in writing to the Contractor which shall fix the date on which Work sha~e 
resumed . The Contractor shall resume the Work on the date fixed . The Coretdt+ 
will be allowed an increase in the Contract Price or an extension of the ContF.f.'~~ . 
or both, directly attributable to any suspension, if the Contractor make~s ~m as 
provided in Articles 14 and 15. . · 

' . 

17.2 City May Terminate Work: The City retains the right to terminate t ·~ ment, with 
thirty (30) days prior written notice. Additionally, the City m erminate this 
Agreement upon 15 days' notice upon the occurrence of F. ~ · or more of the 
following events: \;.) 

17.2.1 If the Contractor commences a voluntary case ~ a~tion is filed against the 
Contractor, under any chapter of the Bankn:i~~Code , or if the Contractor 
takes any equivalent or similar action by fi li'9\,')etition or otherwise under any 
?ther federal or state law in effect at ;(',~e relating to the bankruptcy or 
insolvency. ; "-

17.2.2 If the Contractor makes a genera~Jnent for the benefit of creditors. 

17.2.3 If a trustee, receiver, cust~:ll~agent of the Contractor 1s appointed under 
applicable law or under ~ci, whose appointment or authority to take 
charge of property of t~o tractor is for the purpose of enforcing a lien 
against such pro~p~...f:Jr the purpose of general administration of such 
property for the be - · e Contractor's creditors. . -

17.2.4 If the Contractlr"'p~ 1~tent l y_ fails to perf~rn: the Wor~ in accordance wit~ _the 
Contract D u~~s. including but not limited to, failure to supply suff1c1ent 
skilled Wo r or suitable materials or equipment ·or failure to adhere to the 

c aule as same may be revised from time to time. 

17.2.5. If iQ._e tractor repeatedly fails to make prompt payments to subcontractors or 
~ r, material or equipment. 

17.~"the Contractor repeatedly disregards proper safety procedures. 

17.2. 7 If the Contractor disregards any local, state or federal laws or regulations. 

17.2.8 If the Contactor otherwise violates any provisions of this Agreement. 

17.3 Further, the Contractor may be excluded from the Work site and the City take 
possession of the Work and of all the Contractor's tools, appliances, construction 
equipment and machinery at the site and use them without liability to the City for 
trespass or conversion, incorporate in the Work all materials and equipment stored at 
the site or for which the City has paid the Contractor but which are stored elsewhere, 
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and finish the Work as the City may deem expedient. In this instance, the Contractor 
shall not be entitled to receive any further compensation until the Work is finished. 

No Extended Damages: For other and additional good and valuable consideration the 
receipt and sufficiency of which is hereby acknowledged, the Contractor covenants 
and agrees that in the event of any delay of construction or for any reason , allegation 
or claim, and notwithstanding the reason of the delay, reason, claim or allegation or 
who caused them or the construction delay or whether they were caused by the 9.tfy, 
that there will be no entitlement to Contractor to or for any direct or indirect fina~Tul 
damages or losses for extended corporate overhead impact, extende~ ~~t 
overhead impacts, project support seNices, mobilization or demob ilize\,~~ by 
whatever other label or legal concept or theory and types of names or !~~basis 
such claims may have, or any business damages or losses of whatever1J~~r nature, 
and Contractor hereby waives any right to make any such cla~ ;~'V1aims. This 
provision will have application and effect when construction dela~ticipated and 
agreed upon by both the City and the Contractor. -;:;;,-

17.4 If the Contractor commits a default due to its insolvency ... r ~ruptcy, the following 
shall apply: ~'('¥' 
17.4.1 Should this Agreement be entered into a_ nd ..executed by the parties, funds 

released and the Contractor (Debtor) ~\~-tior ankruptcy, the following shall 

occur: :'~"" 
17.4.1 .1 In the event the Contact<l ~a voluntary petition under 11 U.S.C. 

301 or 302, or an ord r elief is entered under 11 U.S.C. 303, the 
Contractor shall a ge the extent, validity, and priority of the 
lien recorded in f the City. The Contractor further agrees that in 
the event of thiQafa It, the City shall, at its option, be entitled to seek 
relief fro~~t;iJmatic stay pursuant to 11 U.S.C. 362. The City 
shall be · - o relief from the.automatic stay pursuant to 11 U.S.C. 
362(d~ o d) (2), and the Contactor agrees to waive the notice 
provis n in effect pursuant to 11 U.S.C. 362 and any applicable 

· L~j.1 i1 es of the United States Bankruptcy Court. The Contactor 
a~ledges that such waiver is done knowingly and voluntarily. 

1~ 7~ ¥ernatively, in the event the City does not seek .stay relief, or if stay 
relief is denied, the City shall be entitled to monthly adequate 

~ protection payments within the meaning of 11 U.S.C. 361. The 
r~ "\ monthly adequate protection payments shall each be in an amount 
.._,...,) determined in accordance with the Note and Mortgage executed by 

the Contractor in favor of the City. 

17.4.1.3 In the event the Contractor files for bankruptcy under Chapter 13 of 
Title 11, United States Code in additional to the foregoing provisions, 
the Contractor agrees to cure any amounts in arrears over a period 
not to exceed twenty-four (24) months from the date of the 
confirmation order, and such payments shall be made in addition to 
the regular monthly payments required by the Note and mortgage. 
Additionally, the Contractor shall agree that the City is over secured 
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17.5 

17.6 

18.1 

and, therefore, entitled to interest and attorney's fees pursuant to 11 
U.S.C. 506(b). Such fees shall be allowed and payable as an 
administrative expense. Further, in the event the Contractor has less 
than five (5) years of payments remaining on the Note, the Contractor 
agrees that the treatment afforded to the claim of the City under any 
confirmed plan of reorganization shall provide that the remaining 
payments shall be satisfied in accordance with the Note, and that the 
remaining payments or claim shall not be extended or amortized ~r 
a longer period than the time remaining under the Note. ~ ""\. 

17.4.2 Should this Agreement be entered into and fully executed by the ~~~d 
the funds have not been forwarded to Contractor, the following sh~.ilf: 

17.4.2.1 In the event the Contractor files a voluntary petit~· suant to 11 
U.S.C. 301 or 302, or an order for relief is~nt · er 11 U.S.C. 
303., the Contractor acknowledges that the · · encement of a 
bank~uptcy proceeding constitutes an event . Qe. ult under the ter~s 
of this Agreement. Further, the Contra~ · nowledges that this 
Agreement constitutes an executor col{rac within the meaning of 11 
U.S.C. 365. The Contractor acknowl'-Eii~ hat this Agreement is not 
c~pable of being assum~d pu_r~ua.q(f1t\ ~"'\-1 U.S.C. _365(c)(2), unless the 
City expressly consents in wntw~~e assumption. In the event the 
City consents to the assumP. -~{~ Contractor agrees to file a motion 
to assume this Agreeme t ithin 1en (10) days after receipt of written 
consent from the c· , 1 rdless of whether the bankruptcy 
proceeding is pendi!: r Chapter 7, 11, or 13 of Title 11 of the 
United States Co~. . Contractor further acknowledges that this 
Agreement is ~..:...9~a le of being assigned pursuant to 11 U.S.C. 

365(b)(1~. ~J 
Where the Contractor's · · ·have been so terminated by the City, the termination 
shall not affect any rigjrts~ e City against the Contractor then existing or which may 
thereafter accrue. An~ntion or payment of moneys due the Contractor by the City 
will not release t~tractor from liability. _ 

The Co~nra ~ no right, authority or ability to terminate the Work except for the 
wrongful · !ding of any payments due the Contractor from the City. 

. ~ ARTICLE 18-NOTICES 

All ~es required by any of the Contract Documents shall be in writing and shall be 
deemed delivered upon mailing by certified mail, return receipt requested to the 
following: 

To the City: 

City Manager 
City of Fort Lauderdale 
100 North Andrews Avenue 
Fort Lauderdale, Florida 33301 
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19.2 

with copy to the 
Project Manager and City Attorney 
City of Fort Lauderdale 
100 North Andrews Avenue 
Fort Lauderdale, Florida 33301 

To the Contractor: 

~ 
~~ 

. ARTICLE 19-LIMITATION OF LIABILITY ~~ 
The City desires to enter into this Agreement only if in so doing t~ i can place a 
limit on the City's liability for ariy cause of action arising out oft s · ement, so that 
tlie City's liability for any breach never exceeds the sum of . O} For other good 
and valuable consideration, the receipt and suffici~ which is hereby 
acknowledged, the Contractor expresses its willingness t · er into this Agreement 
with the knowledge that the Contractor's recovery fr~ ity to any action or claim 
arising from the Agreement is limited to a maximu~~nt of $1 , 000~ which amount 
shall be reduced by the amount actually paid b~~l:fe.. City to the Contractor pursuant to 
this Agreement, for any action or claim arAi~"\O'Ut of this Agreement. Nothing 
contained in this paragraph or elsewhere ~tbis Agreement is in any way intended 
either to be a waiver of the limitation pl~~pon the City's liability as set forth in 
Section 768.28, Florida Statutes, O~·~nd the City's liability beyond the limits 
established in said Section 76~. . , . no claim or award against the City shall 
include attorney's fees, investi i ·~ sts, expert fees, suit costs or pre-judgment 
interest. 

No Extended Damages: ~rand additional good and valuable consideration the 
receipt and sufficiencr~ich is hereby acknowledged, the Contractor covenants 
and agrees that in th~nt of any delay of construction or for any reason , allegation 
or claim, and nottf~standing the reason of the d~lay, reason, claim or allegation or 
who caused t~m ~~e construction delay or whether they were caused by the City, 
that there ~~ entitlement to Contractor to or for any direct or indirect financial 
damage~~~osses for extended corporate overhead impact, extended project 
ov~eh a · acts, project support services, mobilization or demobilization or by 
wh · her label or legal concept or theory and types of names or labels or basis 
su · ·ms may have, or any business damages or losses of whatever type or nature, 
and ontractor hereby waives any right to make any such claim or cla ims. This 
provision will have application and effect when construction delays are anticipated and 
agreed upon by both the City and the Contractor. 

ARTICLE 20 - GOVERNING LAW 

20.1 This Agreement shall be governed by the laws of the State of Florida. Both Parties 
agree that the courts of the State of Florida shall have jurisdiction of any claim arising 
in connection with this Agreement. Venue for any claim, objection or dispute arising 
out of this Ag reement shall be in Broward County, Florida. 
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21 .2 

21 .3 

21.4 

21 .5 

21.6 

ARTICLE 21 - MISCELLANEOUS 

The duties and obligations imposed by this Agreement and the rights and remedies 
available to the parties and, in particular but without limitation, the warranties, 
guaranties and obligations imposed upon the Contractor and all of the rights and 
remedies available to the City, are in addition to , and are not to be construed in any 
way as a limitation of, any rights and remedies available to any or all of them whictvlie 
otherwise imposed or available by laws or regulations, by special warr~ ~ 
guarantee or by other provisions of the Contract Documents , and the provisi~~~s 
Paragraph will be as effective as if repeated specifically in the Contract ~· .ents, 
and the provisions of this Paragraph will survive final payment .an~~ ion or 
completion of this Agreement. f.q 
The Contractor shall not assign or transfer this Agreem~et. ~ights, title or 
interests. The obligations undertaken by the Contractor pur this Agreement 
shall not be delegated or assigned to any other person or fir . 1 lation of the terms 
of this Paragraph shall constitute a material breach of A~ . nt by the Contractor 
and the City any, at its discretion, cancel this Agreaqier\j and all rights, title and 
interest of the Contractor which sha!I immediately~e ~))d terminate. 

The Contractor and its employees, volunteer . gents shall be and remain an 
independent contractors and not agents or~· ~ s of the City with respect to all of 
the acts and services performed by and nd r the terms of this Agreement. This 
Agreement shall not in any way be const~t to create a partnership, association or 
any other kind of joint undertaking or~between the Parties. 

The City reserves the right to aA ').e~ords of the Contractor relating in any way to 
the Work to be performe~ant to this Agreement at any time during the 
performance and term of t · eement and for a period of three (3) years after 
completion ·and accepta~ the City. If required by the City, the Contractor agrees 
to submit to an auditf'Y~ndependent certified public accountant selected by the 
City. The Contractor ~allow the City to inspect, examine and review the records of 
the Contractor at&'LW ancj all times during normal_ business hours during the term of 
this Agreemen~V 

The rem~e. ·.~xpressly provided in this Agreement to the City shall not be deemed to 
be excl · a ~ut shall be cumulative and in addition to al l other remedies in favor of 
the Ci~ or later existing at law or in equity. 

Sh~ any part, term or provisions of this Agreement be decided by the courts to be 
invalid , illegal or in conflict with any state or federal law, the validity of the remaining 
portion or provision shall not be affected. 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed as follows: 

WITNESSES: 

(Signature) 

(Witness print/type name) 

(Signature) 

(Witness print/type name) 

(Corporate Seal) 

CONTRACTOR: 

(insert contractor's name) 

By: __________ _ 

~ 
(Signature) 

---(P-r-in-t -N-am_e_a_n_d_T-it-le-) -~-~-1t<),......... 

~«; 
0~ Attest: 

'Z~name) 

· ~~~ City of Fort Lauderdale, a municipal 
~ corporation of the State of Florida 

o~ 
<v CJ 

By: _ _ _______ ___ _ 

LEE R. FELDMAN, City Manager 

(Corporate Se~'\; 

~ C:) 

ATTEST: 

By: ____________ _ 

JONDA K. JOSEPH, City Clerk 

APPROVED AS TO FORM: 

By: __________ __ _ 

CARRIE L. SARVER 
Assistant City Attorney 



ACKNOWLEDGEMENT OF CONTRACTOR 

STATE OF: 

COUNTY OF_·~~~~~~~~-

The foregoing instrument was acknowledged before me this __ day of _______ _ 

20 __ , b~ __________ and __ _ _ _ _________ -"'-A~, 
__ ,, 

as and ,~ly, 

of ,a ~~ 
corporation, on behalf of the corporation, who is D personally known to me or 4produced 

---------as identification. ~"' 
~(j 

Notary Publi~ Florida 
(SEAL) 

(Signat~ ~ry taking Acknowledgement) 

) 
of Notary Typed, Printed or Stamped 

0' My Commission Expires: 

o~ . 
<vG 

~'V 

C:;~ 
Commission Number 
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PROJECT 11825 

GENERAL CONDITIONS 

Unless otherwise modified in the projects special conditions, the following General Conditions 
shall be part of the Contract: 

GC - 01 - DEFINITIONS - The following words and expressions, or pronouns used in their stead, 
shall wherever they appear in the Contract and the Contract Documents, be construed as follows: 

"Addendum" or "Addenda" - shall mean the additional Contract provis ions issued in writing , by the 
Engineer, prior to the receipt of bids. 

"Bid" - shall mean the offer or proposal of the Bidder submitted on the prescribed form setting 
forth the prices for the Work to be performed. 

"Bidder" - shall mean any person, firm, company, corporation or entity submitting a Bid for the 
Work. 

"Bonds" -shall mean Bid, performance and payment bonds and other instruments of security, 
furnished by Contractor and his surety in accordance with the Contract Documents. 

"City" - shall mean the City of Fort Lauderdale, Florida, a Florida municipal corporation. In the 
event the City exercises its regulatory authority as a government body, the exercise of such 
regulatory authority and the enforcement of any rules, regulations, codes, laws and ordinances 
shall be deemed to have occurred pursuant to City's authority as a governmental body and shall 
not be attributable in any manner to the City as a party to this Contract. For the purpose of this 
Contract, ''City" without modification shall mean the City Commission, and/or City Manager or 
his/her designees(s)as applicable. -

"Public Works Director" -shall mean the Public Works Director of the City of Fort Lauderdale, 
Florida or his/her designee(s). · · 

"Consultant" - shall mean a person, firm, company, corporation or other entity employed by the . 
City to perform the professional services for the project. · 

"Contract Work" - shall mean everything expressed or implied to be required to be furnished and 
furnished by the Contractor by any one or more of the parts of the Contract Documents referred to 
in the Contract hereof except Extra Work as hereinafter defined, it being understood that, in case 
of any inconsistency in or between any part or parts of this Contract, the Public Works Director 
shall determine which shall prevail. 

"Design Documents" - shall mean the construction plans and specifications included as part of a 
Bid/Proposal Solicitation prepared either by the City or by the Consultant under a separate 
Agreement with the City. 

"Extra Work" - shall mean work other than that required by the Contract. 

"Inspector" - shall mean an authorized representative of the City assigned to make necessary 
inspections of materials furnished by Contractor and of the Work performed by Contractor. 

"Notice" - shall mean written notice sent by certified United States Mail, return receipt requested, 
or sent by commercial express carrier with acknowledgement of delivery, or via fax or email , or by 



PROJECT 11825 

hand delivery with a request for a written receipt of acknowledgment of delivery and shall be 
served upon the Contractor either personally or to its place of business listed in the Bid. 

"Site" - shall mean the area upon or in which the Contractor's operations are carried out and such 
other areas adjacent thereto as may be designated as such by the Public Works Director. 

"Subcontractor" - shall mean any person, firm, company, corporation or other entity, other than 
employees of the Contractor, who or which contracts with the contractor, to furnish, or actually 
furnishes labor and materials , or labor and equipment, or labor, materials and equipment at the 
site. 

"Surety" - shall mean any corporation or entity that executes, as Surety, the Contractor's 
performance and payment bond securing the performance of this Contract. 

GC - 02 - SITE INVESTIGATION AND REPRESENTATION - The Contractor acknowledges that it 
has satisfied itself as to the nature and location of the Work under the Contract Documents, the 
general and local conditions of the Site, particularly those bearing upon availability of 
transportation, disposal, handling and storage of materials, availability of labor, water, electric 
power, and roads, the conformation and conditions at the ground based on City provided reports, 
the type of equipment and facilities needed preliminary to and during the prosecution of the Work 
and all other matters which can in any way affect the Work or the cost thereof under the Contract 
Documents. 

The Contractor acknowledges that it has conducted extensive tests , examinations and 
investigations and represents and warrants a thorough familiarization with the nature and extent of 
the Contract Documents, the Work, locality, soil conditions, moisture conditions and all year-round 
local weather and climate conditions (past and present), and, in reliance on such tests, 
examination and investigations conducted by Contractor and the Contractor's experts, has 
determined that no conditions exist that would in any manner affect the Bid Price and that the 
project can be completed for the Bid Price submitted. 

The Contractor, on its own, has made or caused to be made examinations, investigations, tests 
and studies of reports and related data in addition to those referred above; as Contractor deemed 
necessary to perform the Work at the Bid price set by th~ Contractor, within the contract time and 
in accordance with the other terms and conditions of the Contract Documents and the Bid made 
by the Contractor; and no additional examinations, investigations, tests, reports or similar data are, 
or will be, required by Contractor to assure that the Work can be done at the Bid price set by the 
Contractor. 

The Contractor further acknowledges that it has satisfied itself based on any geotechnical reports 
the City may provide and inspection of the project Site as to the character, quality, and quantity of 
surface and subsurface materials to be encountered from inspecting the site and from evaluating 
information derived from exploratory work that may have been done by the City or included in the 
Contract Documents and finds and has further determined that no conditions exist that would in 
any manner affect the Bid price and that the project can be completed for the Bid price submitted .. 

Any failure by the Contractor to acquaint itself with all the provided information and information 
obtained by visiting the project Site will not relieve Contractor from responsibility for properly 
estimating the difficulty or cost thereof under the Contract Documents. In the event that the actual 
subsurface conditions vary from the actual City provided reports , the Contractor shall notify the 
City and the Contract amount may be adjusted depending on the conditions, at the approval of the 
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PROJECT 11825 

City. 

GC - 03 - SUBSTITUTIONS - If the Contractor desires to use materials af1d/or products of 
manufacturer's names different from those specified in the Contract Documents, the Bidder 
requesting the substitution shall make written application as described herein. The burden of 
proving the equality of the proposed substitution rests on the Bidder making the request. To be 
acceptable, the proposed substitution shall meet or exceed all expressed requirements of the 
Contract Documents and shall be submitted upon the Contractor's letterhead, in addition to the 
"Contractor's Request for Substitution" form provided by the Public Works Director. The following 
requirements shall be met in order for the substitution to be considered: 

1. Requests for substitution shall reach the Public Works Director no less that ten (10) 
Working Days prior to the date set for opening of Bids; and 

2. Requests for substitution shall be accompanied by such technical data, as the party 
making the request desires to submit. The Public Works Director will consider reports 
from reputable independent testing laboratories, verified experience records from 
previous users and other written information valid in the circumstances; and 

3. Requests for substitution shall completely and clearly indicate in what respects the 
materials and/or products differ from those indicated in the Contract Documents; and 

4. Requests for substitution shall be accompanied by the manufacturer's printed 
recommendations clearly describing the installation, use and care, as applicable, of the 
proposed substitutions; and 

. . 

5. Requests for substitution shall be accompanied by a complete schedule of changes in 
the Contract Documents, if any, which must be made to permit the use of the proposed 
substitution; and 

6. Provide the "Contractor's Request for Substitution" form, completely executed. Failure 
to provide all pertinent data will result in immediate rejection of such a request. 

If a proposed substitution is approved by the Public Works Director, an Addendum will be issued 
to prospective bidders not less than three (3) working days prior to the date set for opening of 
Bids. Unless substitutions are received and approved as described above, the successful Bidder 
shall be responsible for furnishing materials and products In strict accordance with the Contract 
Documents. 

GC - 04 - CONTROL OF THE WORK - The Public Works Director shall have full control and 
direction of the Work in all respects. The Public Works Director and/or his authorized designee(s) 
shall, at all times, have the right to inspect the Work and materials. The Contractor shall furnish all 
reasonable facilities for obtaining such information, as the Public Works Director may desire 
respecting the quality of the Work and materials and the manner of conducting the Work. Should 
the Contractor be directed or permitted to perform night Work, or to vary the period which work is 
ordinarily carried on in the daytime, he shall give ample notice to the Public Works Director so that 
proper and adequate inspection may be provided. Such Work shall be done only under such 
regulations as are furnished in writing by the Public Works Director, and no extra compensation 
shall be allowed to the Contractor therefore. In the event of night work, the Contractor shall furnish 
such light, satisfactory to the Public Works Director, as will insure proper inspection. Nothing 
herein contained shall relieve the Contractor from compliance with any and all City ordinances 
relating to noise or Work during prohibited hours. 
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The Contractor shall keep the Public Works Director informed, a reasonable time in advance, as to 
his need for grades and lines in order that the same may be furnished and all necessary 
measurements made for records and for payment with the minimum of inconvenience to the 
Public Works Director or of delay to the Contractor. The Contractor shall submit to the Public 
Works Director or Inspector on the job a written request outlining the streets, etc. , for which the 
Contractor desires lines and grades. It is the intention not to delay the Work for the giving of lines 
and grades, but when necessary, work operations shall be suspended for such reasonable time as 
the Public Works Director may require for this purpose. However, such cost increases shall be 
authorized either by the City Manager and/or designee, or the City Commission based upon the 
purchasing threshold amounts provided for in Chapter 2 of the City of Fort Lauderdale's Code of 
Ordinances. . 

GC - 05 - SUBCONTRACTOR - The Contractor shall not sublet, in whole or any part of the Work 
without the written consent and approval of the Public Works Director. Within ten (10) days after 
official notification of starting date, the Contractor must submit in writing, to the Public Works 
Director, a list of all Subcontractors. No Work shall be done by any Subcontractor until such 
Subcontractor has been officially approved by the Public Works Director. A subcontractor not 
appearing on the original list will not be approved without written request submitted to the Public 
Works Director and approved by the Public Works Director. In all cases, the Contractor shall give 
his personal attention to the Work of the Subcontractors and the Subcontractor is liable to be 
discharged by the Contractor, at the direction of the Public Works Director, for neglect of duty, 
incompetence or misconduct. 

Acceptance of any Subcontractor, other person, or organization by the Public Works Director shall 
not constitute a waiver of any right of Public Works Director to reject defective Work or Work not in 
conformance with the Contract Documents. 

Contractor shall be fully responsible for all acts and om1ss1ons of his Subcontractors and of 
persons and organizations directly or indirectly employed by them and of persons and 
organizations for whose acts any of them may be liable to the same extent that he is responsible 
for the acts and omissions of persons directly employed by him. Nothing in the Contract 
Documents shall create any contractual relationship between City and any Subcontractor or other 
person or organization having a direct contract with Contractor, nor shall it create any obligation 
on the part of City to pay or to see to the payment of any moneys due to any Subcontractor or 
other person, or organization, except as may otherwise be required by law. 

GC - 06 - QUANTITIES - It is mutually agreed that the proposal shows the approximate amounts only along 
with the Plans and the general location. It is also mutually agreed that no change will be made involving any 
departure from the general scheme of the Work and that no such change involving a material change in 
cost, either to the City or Contractor, shall be made, except upon written permission of the City. However, 
the Public Works Director shall have the right to make minor alternations in the line, grade, plan, form or 
materials of the Work herein contemplated any time before the completion of the same. That if such 
alterations shall diminish the quantity of the Work to be done, such alterations shall not constitute a claim for 
damages or anticipated profits. That if such alterations increase the amount of the Work to be done, such 
increase shall be paid for accord ing to the quantity actually performed and at the unit price or prices 
stipulated therefore in the Contract. 

The City shall, in all cases of dispute, determine the amount or quantity of the several kinds of 
Work which are to be paid for under this Contract, and shall decide all questions relative to the 
execution of the same, and such estimates and decisions shall be final and binding. 
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Any Work not herein specified , which might be fairly implied as included in the Contract, of which 
the City shall judge, shall be done by the Contractor without extra charge. However, such cost 
increases shall be authorized either by the City Manager and/or designee, or the City Commission 
based upon the purchasing threshold amounts provided for in Chapter 2 of the City of Fort 
Lauderdale's Code of Ordinances. . 

GC-07 - NO ORAL CHANGES - Except to the extent expressly set forth in the Contract, no change in 
or modification, termination or discharge of the Contract in any form whatsoever, shall be valid or 
enforceable unless it is in writing and signed by the parties charged, therewith or their duly 
authorized representative. 

GC - 08 - PERMITS AND PROTECTION OF PUBLIC - Permits on file with the City and or those 
permits to be obtained shall be considered directive in nature and will be considered a part of this 
Contract. A copy of all permits shall be given to the City and become part of the Contract 
Documents. Terms of permits shall be met prior to acceptance of the Work and release of the final 
payment. 

The Contractor shall be required to observe all the ordinances in relation to obtaining permits for · 
occupying, excavating, or in any way obstructing the streets and alleys. He shall erect and 
maintain barricades and sufficient safeguards around all excavations, embankments or 
obstructions; he shall place sufficient warning lights at or near the Work; keep the same burning 
from sunset to sunrise, employ watchmen, and strictly obey all laws and ordinances controlling or 
limiting those engaged in similar work. 

Where there are telephones, light or power poles, water mains, conduits, pipes or drains or other 
construction, either public or private, in or on the streets or alleys, the Work shall be so conducted 
that no interruption or delay will be caused in the operation or use of the same. Proper written 
notice shall be given, and all the facilities, afforded the owners of such construction encountered 
or likely to be encountered, as will enable them to preserve the same from injury. 

The Contractor shall not be permitted to interfere with public travel and convenience by grading or 
tearing up streets indiscriminately, buf the Work of constructing the various items in this contract 
shall proceed in an orderly, systematic and progressive manner. 

Contractor shall not load nor permit any part of any structure to be loaded with weights that will 
endanger the structure, nor shall he subject any part of the Work to stresses or pressures that will 
endanger it. 

Where lifting operations involving the use of specialized cranes are required as part of 
construction, Contractor must make undertake the following investigation and submit the results 
and documentation to the Engineer prior to commencing any lifting operations: marking a very 
specific area in the field for the placement of the crane; a drawing showing the limitations of the 
job operation (i.e. not over adjacent properties or pedestrian and high vehicular traffic 
areas);underground utility exploration in the vicinity of the crane location, which may include 
ground penetrating radar to identify voids or old pipe or other subsurface features that could lead 
to sudden failure; assessment of the underlying soil and roadway materials and a worst case 
analysis based on entire load being distributed on just one or two outriggers; provision of properly 
sized pads under the outriggers; loading charts from manufacturer showing allowable 
configurations/loads; and inspection to make sure crane operation is in accordance with the permit 
conditions. 

RAV OR/12/201 :i 
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GC - 09 - DISEASE REGULATIONS - The Contractor shall enforce all sanitary regulations and take 
all precautions against infectious diseases as the Public Works Director may deem necessary. 
Should any infectious or contagious diseases occur among his employees, he shall arrange for 
the immediate removal of the employee from the Site and isolation of all persons connected with 
the Work. 

GC -10 - CONTRACTOR TO CHECK PLANS, SPECIFICATIONS, AND DATA - The Contractor 
shall verify all dimensions, quantities, and details shown on the plans, supplementary drawings, 
schedules, or other data received from the City Eng Public Works Directorineer, and shall notify the 
Public Works Director of all errors, omissions, conflicts and discrepancies found therein within 
three (3) working days of discovery. Failure to discover or correct errors, conflictions, or 
discrepancies shall not relieve the Contractor of full responsibility for unsatisfactory Work, faulty 
construction, or improper operation resulting there from nor from rectifying such condition at his 
own expense. 

GC - 11 - SUPPLEMENTARY DRAWINGS - When, in the opinion of the Public Works Director, it 
becomes necessary to explain more fully the Work to be done, or to illustrate the work further, or 
to show any changes which may be required, drawings, known as supplementary drawings, with 
specifications pertaining thereto, will be prepared by the Public Works Director and copies will be 
given to the Contractor. 

The supplementary drawings shall be binding upon the Contractor with the same force as the 
original Plans. Where such supplementary drawings require either less or more than the 
estimated quantities of work, cred it to the City or compensations therefore to the Contractor shall 
be subject to the terms of the Contract. 

GC -12 - MATERIALS AND WORKMANSHIP - All material and workmanship shall, in every 
respect, be in conformity with approved modern practice and with prevailing standards of 
performance and quality. In the event of dispute the Public Works Director's decision shall be fina l. 
Wherever the Plans, specifications, Contract Documents, or the directions of the Public Works 
Director are unclear as to what is permissible and/or fail to note the quality of any Work, that 
interpretation will be made by the Public Works Director, which is in accordance with approved 
modern practice, to meet the particular requirements of the Contract. 

In all cases, new materials shall be used, unless this provision is waived by notice from the City in 
writing. 

GC -13 - SAFEGUARDING MARKS - The Contractor shall safeguard all points, stakes, grade 
marks, monuments, and bench marks made or established on the Work, bear the cost of re­
establishing same if disturbed, or bear the entire expense of rectifying Work improperly installed 
due to not maintaining or protecting or for removing without authorization, such established points, 
stakes and marks. The Contractor shall safeguard all existing and known property corners, 
monuments and marks not related to the Work and, if required, shall bear the cost of having them 
re-establ ished by a licensed surveyor if disturbed or destroyed during the course of construction. 

GC - 14 - EXISTING UTILITY SERVICE - All existing utility service shall be maintained with a 
minimum of interruption at the expense of the Contractor. 
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GC -15 - JOB DESCRIPTION SIGNS - Contractor shall furnish, erect, and maintain suitable 
weatherproof signs on jobs over $100,000 containing the following information: 

1. City Seal (in colors) 
2. Project or Improvement Number 
3. Job Description 
4. Estimated Cost 
5. Completion Date 

Minimum size of sign shall be four feet high, six feet wide and shall be suitably anchored. The 
entire sign shall be painted and present a pleasing appearance. · Exact location of signs will be 
determined in the field . Two (2) signs will be required, one at each end of the job. All costs of th is 
work shall be included in other parts of the work. · 

GC -16 - FLORIDA EAST COAST RIGHT-OF-WAY - Whenever a City contractor is constructing 
within the Florida East Coast Railway Company's Right-of-Way, it will be mandatory that the 
contractor carry separate bodily injury and property damage insurance in the amounts as stated 
below. This insurance shall be taken out and maintained during the life of the Contract 

Bodily injury insurance in an amount not less than $500,000.00 for injuries, including wrongful 
death to any one person, and subject to the same limit for each person, in an amount not less than 
$1,000,000.00 on account of any one occurrence, and 

Property damage insurance in an amount not less than $500,000.00 for damages on account of 
any one occurrence and in an amount not less than $1,000,000.00 for damages on account of all 
occurrences. 

GC - 17 - ACCIDENTS - The Contractor shall ·provide such equipment and facilities as are 
necessary and/or required, in the case of accidents, for first aide services to be provided to a 
person who may be injured during the ·project duration. The Contractor shall also comply with the 
OSHA requirements as defined in the United States Labor Code 29 CFR 1926.50. 

In addition, the Contractor must report immediately to the Publ ic Works Director every accident to 
persons or damage to property, and shall furnish in writing full information, including testimony of 
witnesses regarding any and all accidents. 

GC -18 - SAFETY PRECAUTIONS - Contractor must adhere to the applicable environmental 
protection guidelines for the duration of a project. If hazardous waste materials are used, detected 
or generated at any time, the Project Manager must be immediately notified of each and every 
occurrence. The Contractor shall comply with all codes, ordinances, rules, orders and other legal 
requirements of public authorities (including OSHA, EPA, DERM, the City, Broward County, State 
of Florida, and Florida Building Code), which bear on the performance of the Work. 

The Contractor shall take the responsibility to ensure that all Work is performed using adequate 
safeguards, including but not limited to: proper safe rigging, safety nets, fencing, scaffolding, 
barricades, chain link fencing , railings, barricades, steel plates, safety lights, and ladders that are 
necessary for the protection of its employees, as well as the public and City employees: All 
riggings and scaffolding shall be constructed with good sound materials, of adequate dimensions 
for their intended use, and substantially braced, tied or secured to ensure absolute safety for those 



required to use it, as well as those in the vicinity. All riggings, scaffolding, platforms, equipment 
guards, trenching, shoring, ladders and similar actions or equipment shall be OSHA approved, as 
applicable, and in accordance with all Federal, State and local regulations. 

GC - 19 - DUST PREVENTION - The Contractor shall, by means of a water spray, or temporary 
asphalt pavement, take all necessary precautions to prevent or abate a dust nuisance arising from 
dry weather or Work in an incomplete stage. All costs of this Work shall be included in cost of 
other parts of the Work. 

Should the Contractor fail to abate a dust nuisance by the above methods, and then he will be 
required to immediately construct temporary patches per City standards. 

GC - 20 - PLACING BARRICADES AND WARNING LIGHTS - The Contractor shall furnish and 
place, at his own expense, all barricades, warning lights, automatic blinker lights and such devices 
necessary to properly protect the work and vehicular and pedestrian traffic. Should the Contractor 
fail to erect or maintain such barricades, warning lights, etc., the Public Works Director may, after 
24 hours' notice to the Contractor, proceed to have such barricades and warning lights placed and 
maintained by City or other forces and all costs incurred thereof charged to the Contractor and 
may be retained by the City from any monies due, or to become due, to the Contractor. 

GC - 21 - TRAFFIC CONTROL - The Contractor shall coordinate all Work and obtain, through the 
Engineering Department, any permits required to detour traffic or close any street before starting 
to work in the road. The following section: Part VI Traffic Controls for Street and Highway 
Construction and Maintenance Operations, MANUAL ON UNIFORM TRAFFIC CONTROL 
DEVICES, U.S. Department of Transportation Federal Highway Administration, 2009, or current 
edition, shall be used as a guide for requirement and placement of traffic control devices, signs 
and barricades. The Public Works Director shall determine requirements for the above. The 
above publication is available from the Superintendent of Documents, U.S. Government Printing 
Office, Washington, D.C. 20402. In the event that a Maintenance of Traffic (MOT) Plan is required, 
the Plan shall be prepared by an A.A.S.T.A. certified technician. · 

All traffic control devices, flashing lights, signs and barricades shall be maintained in working 
condition at all times. 

GC - 22 - COORDINATION - The Contractor shall notify all utilities, transportation department, etc. , 
in writing , with a copy to the Public Works Director before construction is started and shall 
coordinate his Work with them. The Contractor shall cooperate with the owners of any 
underground or overhead utility lines in their removal , construction and rearrangement operations 
in order that services rendered by these parties will not be unnecessarily interrupted. 

The Contractor shall arrange his Work and dispose of his materials so as to not interfere with the 
operation of other Contractors engaged upon adjacent work and to join his Work to that of others 
in a proper manner and to perform his Work in the proper sequence in relation to that of other 
Contractors all as may be directed by the Public Works Director. 

Each Contractor shall be responsible for any damage done by him or his agents to the work 
performed by another Contractor. 
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The Contractor shall contact the Broward County Transportation Department and the Florida 
Department of Transportation, as applicable, to verify and obtain location of any and all traffic 
conduits, loops, and street light underground services. 

GC - 23 - WATER - Bulk water used for construction, flushing pipelines, and testing shall be 
obtained from fire hydrants. Contractor shall make payment for hydrant meter at Treasury Billing 
Office1 st Floor, City Hall, 100 N. Andrews Avenue. With the paid receipt, contractor can pick up 
hydrant meter at the utility location office. No connection shall be made to a fire hydrant without a 
meter connected. 

GC - 24 - PROHIBITION AGAINST CONTRACTING WITH SCRUTINIZED COMPANIES - As 
provided for in Fla. Stat. §287.135 (3)(a)&(b), it is mutually agreed that if the Agreement is for 
goods or services in excess of $1 million or more entered into or renewed on or after July, 1, 2011, 
through June 30, 2012, the City has the authority to terminate the Agreement with Contractor if 
Contractor is found to have submitted a false certification as provided for in subsection (5) of Fla. 
Stat. 287.135 or has been placed on the Scrutinized Companies with Activities in Sudan List or the 
Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List. 

As provided for in Fla. Stat. §287.135(3)(a)&(b), it is mutually agreed that if the Agreement is for 
goods or services in excess of $1 million or more entered into or renewed on or after July 1, 2012, 
the City has the authority to terminate the Agreement with Contractor if Contractor is found to have 
submitted a false certification as provided under Fla. Stat. §287.135(5), been placed on the 
Scrutinized Companies with Activities in Sudan List or the Scrutinized Companies with Activities in 
the Iran Petroleum Energy Sector List, or been engaged in business operations in Cuba or Syria. 

GC - 25 - LOCATION OF UNDERGROUND FACILITIES - If the Proposer, for the purpose of 
responding to this solicitation, requests the location of underground facilities through the Sunshine 
State One-Call of Florida, Inc. notification system or through any person or entity providing a 
facility locating service, and underground facilities are marked with paint, stakes or other markings 
within the City pursuant to such a request, then the Proposer shall be deemed non-responsive to 
this solicitation in accordance with Section 2-184( 5) of the City of Fort Lauderdale Code of 
Ordinances. 

GC - 26 - USE OF FLORIDA LUMBER TIMBER AND OTHER FOREST PRODUCTS - In 
accordance with Florida Statute 255.20 (3), The City specifies that lumber, timber, and other forest 
products used for this project shall be produced and manufactured in the state of Florida if such 
products are available and their price, fitness , and quality are equal. This requirement does not 
apply to plywood specified for monolithic concrete forms, if the structural or service requirements 
for timber for a particular job cannot be supplied by native species, or if the construction is 
financed in whole or in part from federal funds with the requirement that there be no restrictions as 
to species or place of manufacture. 

The Bidder affirms by submitting a bid response to this solicitation that they will comply with 
section 255.20 (3) Florida Statutes. 

Rev. 08/12/2013 



... 
i 

, ' 
l 

: ' ! • . j 

't 

.1 

I J u 
{ ' : l 

r 1 . 
j 

d 

; ] 

J 



l _, 

-, 

I 

J 
\ 
J 

i 
.t 

! 
_J 

I 
_J 

! _, 

PROJECT 11825 

SPECIAL CONDITIONS 

General: 

At time of award of contract, the City reserves the right to set a maximum dollar limit that may 
be extended on their marine facility restoration program. Contract quantities may be reduced or 
increased to maintain the contract amount within this established limit. 
It is the intent of this contract to spend all City funds allocated to this project. 
Some items may be deleted entirely and the related money amount may be added to other 
items. · 
All work shall be scheduled through the office of the Public Works Director. An official 
Department notification form (work order) will be sent (mailed and faxed) to the contractor 
containing the date, time, location sketch and amount of work to be done as one job or work 
order. This form will not be the authorization to start work. The contractor shall commence each 
authorized marine facility restoration within five (5) calendar days of receipt of City purchase 

_ order. Upon receipt of City purchase order and prior to commencing work, the contractor 
and engineer shall reach an agreement as to the reasonable number of calendar days 
that will be required for the specific work ordered (unless the City purchase order states the 
number of ca lendar days to be allowed). The work shall be completed within the number of 
calendar days agreed upon between the engineer and contractor, subject to extensions allowed 
by the engineer due to unfavorable weather and other allowable causes substantiated by the 
contr.actor. 

The work under this contract shall consist of furnishing all labor, materials, equipment and 
incidentals necessary for restoring City of Fort Lauderdale marine facility structures. 
The work shall consist of repairing or replacing debilitated seawalls, fixed and floating docks, 
toe-walls, replacing pilings and buoys both mooring and ocean exclusion. 

CONTRACT TERM 

The initial contract term shall be the date specified in Article 1. 15 of the contract and shall expire 
one (1) year from that date. The City ·reserves the right to extend the contract for three (3), 
additional one-year terms, provid ing all terms, conditions and specifications remain the same, 
botb.pacties_agree to the_extension, and such extension is_appwv.ed by the_City. 

In the event services are scheduled to end because of the expiration of th is contract. the 
Contractor shall continue the service upon the request of the City as authorized by the awarding 
authority. The extension period shall not extend for more than ninety (90) days beyond the 
expiration date of the existing contract. The Contractor shall be compensated for the service at 
the rate in effect when this extension clause is invoked_by the City. 

INSPECTION OVERTIME COSTS: 
The normal work hours for the City's Engineering inspectors are: 7:30 AM. - ·4:00 PM., with 1/2 
hour lunch, Monday through Friday, except holidays. No contractor will be permitted to work 
more than eight (8) hours per day on work requiring inspection without written approval by the 
Public Works Director. Requests for permission to work overtime shall be in writing from the 
contractor and shall indicate the contractor's commitment to pay the inspection charge for 
overtime. When approved, overtime inspection costs will be billed to the contractor on a monthly 
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basis. The inspection overtime rate for all contracts is $50 per hour. No final payment request will be 
processed until all inspection overtime charges have been paid. Inspection overtime charges shall not 
be deducted from partial payment requests . The contractor must submit payment in full by corporate 
check or money order to satisfy charges rendered for this service. 

WORK SCHEDULING: 
The work will be scheduled by work ordered for each marine facility. The sequence of the work shall 
be carried out in accordance with the Engineer's instructions (or his/her representative). · 
A Public Work Department's letter of notification will be sent to the contractor. This form will be the 
authorization to start work. The contractor shall commence each authorized portion of work (individual 
marine facility) within 5 calendar days of notification. Upon notification and prior to commencing work, 
the contractor shall indicate to the engineer the number of calendar days that will be required for the 
specific amount of work ordered. The work shall be completed within the number of calendar days 
agreed between the Engineer and the Contractor, subject to extensions allowed by the Engineer due 
to unfavorable weather or other allowable causes substantiated by the contractor. Failure to complete 
each work ordered within the specified time will result in liquidated damages as specified in Article 16 
Liquidated Damage, item 16.1 of the contract. 

STRIPING: 
I. DESCRIPTION 

This work shall consist of furnishing and installing thermoplastic preformed pavement 
markings in accordance with this prnvision and in reasonably close conformity with the 
dimensions and lines established by the Engineer and/or as existing before marine facility 
deck work. 
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TRAFFIC CONTROL: J 
Traffic control consists of maintaining traffic within the limits of the project for the duration of the 
construction period, including any. temporary suspensions of the work. 't 
The contractor may · be allowed to restrict traffic to one-way operation for short periods of time t j 
provided that adequate means of traffic control are affected and traffic is not unreasonably delayed. 
When a construction activity requires restricting traffic to one-way operations and the flag-persons do 

1
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not have visual contact with each other, the contractor must equip the flag-persons with two-way 1 
radios or use pilot vehicle(s). 
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ANNUAL MARINE FACILITIES REPAIR MAINTENANCE CONTRACT 

DIVISION 1 - GENERAL REQUIREMENTS 

SECTION 01001 
GENERAL REQUIREMENTS 

PART 1 PROJECT DESCRIPTION 

1.01 GENERAL 

PROJECT 11825 

A. A brief description of the Work is stated in the INVITATION TO BID. To determi.ne 
the full scope of the project or any particular part of the project, coordinate the 
applicable information in these Contract Documents and review the available project 
drawings. 

B. The Work under this Contract shall be performed by the Contractor as required by 
the City of Fort Lauderdale (City). Work will be authorized by a Notice to Proceed 
(NTP) issued to the Contractor. The Contractor shall complete all work within the 
number of calendar days stipulated in the related task order for each proposed work, 
unless an extension in the time of completion is granted by the CITY ENGINEER, as 
stated in the Instructions to Bidders. Upon satisfactory completion of the work and 
compliance with applicable provisions in the Contract Documents, the Contractor will 
receive final payment for all work done. 

C. The following additional information, though not all-inclusive, is given to assist 
contractors in their evaluation of the work required to meet the project objectives. 

D. The Contractor shall become familiar with the marine facility structure to be restored. 
·The contractor shall also take into consideration planning, maintenance of traffic and 
scheduling work. 

PART 2 SEQUENCE OF OPERATIONS 

2.01 SCHEDULING 

A. General: Prepare and submit schedule. 

B. Plan the work and carry it out with minimum interference. 

C. The Contractor shall have sufficient manpower, equipment, and material to complete 
the project. 

D. No work shall commence without express consent of the CITY ENGINEER. 

2.02 MOBILIZATION AND DEMOBILIZATION 

A. Contractor shall be responsible for mobilization and demobilization of labor, materials 
and equipment. Payment for mobilization and demobilization shall be as indicated in 
Item 75 of the proposal bid items. 

GENERAL REQUIREMENTS 01001-1 
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2.03 COORDINATION 

A. Contractor shall cooperate in the coordination of separate activities in a manner that 
will provide the least interference in the overall project work. 

B. If any difficulty or dispute should arise in the accomplishment of the above, the 
problem shall be brought immediately to the attention of the CITY ENGINEER. 

PART 3 SITE CONDITIONS 

3.01 SITE INVESTIGATION AND REPRESENTATION 

A. Failure by the Contractor to become acquainted with the physical conditions and all 
the available information will not relieve the Contractor from responsibility for 
properly estimating the difficulty or cost of successfully performing the Work. 

B. The Contractor warrants that as a result of examination and investigation of all the 
aforesaid data, the Contractor can perform the work in a good and workmanlike 
manner and to the satisfaction of the City. The City assumes no responsibility for any 
representations made by any of its officers or agents during or prior to the execution 
of this Contract, unless ( 1) such representations are expressly stated in the 
Contract, , and (2) the Contract expressly provides that the responsibility therefore is 
assumed by the City. 

PART4 SAFETY AND CONVENIENCE 

4.02 ACCIDENT REPORTS 
A. In addition, the Contractor must promptly report in writing to the CITY ENGINEER all 

accidents whatsoever arising out of, or in connection with, the performance of the 
work whether on, or adjacent to, the site, giving full details and statements of 
witnesses. If death or serious injuries or serious damages are caused, the accident 
shall be reported immediately by telephone or messenger to the ENGINEER. 

B. If a claim is made by anyone against the contractor or any subcontractor on account 
of any accident, the Contractor shall promptly report the facts in writing to the CITY 
ENGINEER, giving full details of the claim. 

PART 5 PRESERVATION, RESTORATION, AND CLEANUP 

5.01 SITE RESTORATION AND CLEANUP 

A. At all times during the work, keep the premises clean and orderly, and upon 
completion of the Work, repair all damage caused by equipment and leave the 
project free of rubbish or excess materials of any kind. 

B. Stockpile excavated materials in a manner that will cause the least damage to 
adjacent lawns, grassed areas, gardens, shrubbery, or fences, regardless of whether 
these are on private property, or on state, county, or city rights-of-way. 

GENERAL REQUIREMENTS 01001 -2 
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ANNUAL MARINE FACILITIES REPAIR MAINTENANCE CONTRACT PROJECT 11825 

5.02 FINISHING OF SITE, BORROW, AND STORAGE AREAS 

A Upon completion of the project, all areas used by the Contractor shall be properly 
cleared of all temporary structures, rubbish , and waste materials and properly graded 
to drain and blend in with the abutting property. Areas used for the deposit of waste 
materials shall be finished to properly drain and blend with the surrounding terrain. 
Grassed areas shall be restored as specified. 

END OF SECTION 

GENERAL REQUIREMENTS 01001 -3 



,, 
• l 

ll 

1; 
,, 
I: 

f 
L 

l 

I. 



[ 

r 

ANNUAL MARINE FACILITIES REPAIR MAINTENANCE CONTRACT PROJECT 11825 

SECTION 01005 - TECHNICAL PROVISIONS 

PART 1 GENERAL 

1.01 SCOPE 

A Work under this contract includes furnishing materials, labor, tools equipment, 
supervision and incidentals necessary to perform the necessary work. 

1.02 ITEMS SPECIFIED ON DRAWINGS 

A Items of material, equipment, machinery and the like may be specified on the 
Drawings and not in the Technical Specifications. The CONTRACTOR shall provide 
such items in accordance with the General Notes on the Drawings. 

1.05 POWER 

A The CONTRACTOR shall furnish and pay for all electrical power requ ired for the 
construction. 

1.08 SITE RESTORATION 

A The CONTRACTOR shall remove all excess material and shall clean up and restore 
the site to its original condition or better. All damage, as a result of work under th is 
Contract, done to existing structures, pavement, driveways, paved areas, curbs and 
gutters, sidewalks, shrubbery, grass, trees, utility poles, utility pipe lines, conduits, 
drains, catch basins, flagstones, rocked, graveled, or stabilized areas of driveways, 
and including all obstructions not specifically named herein, shall be . repaired, or 
replaced, as determined by the CITY ENGINEER. Site restoration shall be done in a 
timely manner as the work progresses. Site restoration work shall be completed on 
private property within 30 days after being disturbed. 

1.19 GUARANTEE 

A The CONTRACTOR shall guara.ntee the equipment, material and labor performed 
under the Contract against any and all failures in proper use and operation for a 
period of one (1) year from date of written acceptance by the CITY. 

1.20 PERFORMANCE OF WORK 

A The CONTRACTOR shall provide all personnel and equipment required to complete 
all work specified herein and on the Drawings. In an emergency situation, if the CITY 
determines that it must provide staff and/or equipment to assist the CONTRACTOR 
in the satisfactory performance of the Contract terms and cond itions, the 
CONTRACTOR at the applicable prevailing wage rates shall reimburse the CITY. 

B. CONTRACTOR shall provide forty-eight (48) hours advance written notice to the 
CITY for approval of CONTRACTOR'S intention to work overtime on weekdays or to 
work on the weekends. 

TECHNICAL PROVISIONS 01005-1 
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.1.21 BARRICADING (SAFETY) 

A The CONTRACTOR shall be responsible for the furnishing and maintaining of all 
required barricades, either the lighted or the reflector type, to ensure the public's 
safety during open trench work or for any other potentially unsafe or hazardous 
construction activities. Barricades shall be located and displayed in conformance 
with the most stringent regulations required by the governing agencies. All costs for 
barricading, including any permits, shall be the responsibility of the CONTRACTOR. 

1.24 REPORTING OF DAMAGE CLAIMS 

A The CONTRACTOR shall keep the CITY informed of any damage claims made 
against the CONTRACTOR during the construction period. All claims for automobile 
damage, property damage/bodily injury will be reported to the CONTRACT 
ADMINISTRATOR within 24 hours of receipt of notice. CONTRACTOR will conduct 
a timely investigation of the claim and determine if they will honor the claim and/or 
report to their insurance carrier. CONTRACTOR will advise the City of Fort 
Lauderdale in writing of their decision/referral to carrier. 

PART 2 PRODUCTS (Not Applicable) . 

PART 3 EXECUTION (Not Applicable) 

END OF SECTION 

TECHNICAL PROVISIONS 01005-2 

r 
I' 

l: 

I: 

1; 

fl .. 
l.1 

[ 

I: 
1 • 
iJ 

' ~ ' IJ 

J -

j I 

I . , 
J 
~ 
fJ 

l ', 

I 
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SECTION 01152-APPLICATIONS FOR PAYMENT 

PART 1 GENERAL 

1.01 RELATED DOCUMENTS 

1.02 

A. Drawings and general prov1s1ons of the Contract, including . General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to 
this Section . 

SUMMARY 

A. This Section specifies administrative and procedural requirements necessary to 
prepare and process Applications for Payment. 

B. Related Sections include the following: 

1. Division 01 Section "Alteration Project Procedures" for administrative 
procedures for handling changes to the Contract. 

2. Division 01 Section "Measurement and Payment" for administrative 
requirements governing use of unit prices. 

3. Division 01 Section "Construction Progress Documentation" for 
administrative requirements governing preparation and submittal of 
Contractor's Construction Schedule and Submittals Schedule. 

1.03 DEFINITIONS 

A. Schedule of Values: A statement furnished by Contractor allocating portions of 
the Contract Sum to various portions of the Work and used as the basis for 
reviewing Contractor's Applications for Payment. 

1.04 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the Schedule of Values with preparation 
of 

1. Contractor's Construction Schedule. Correlate line items in the Schedule 
of Values with other required administrative forms and schedules, 
including the following: 

a. City's Form - Periodic Estimate for Partia l Payment. 
b. Submittals Schedule. 
c. Contractor's Construction Schedule. 

APP LICATIONS FOR PAYMENT 01152-1 
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.B. 

2. Submit the Schedule of Values to City Representative at earliest possible 
date but no later than seven days before the date scheduled for submitta l 
of initial Applications for Payment 

Format and Content: Use the Project Manual table of contents as a guide to 
establish line items for the Schedule of Values. Provide at least one line item for 
each Specification Section. 

1. Identification: Include the following Project identification on the Schedule 
of Values: 

a. Project name and location. 
b. Project Number 
c. Contractor's name and address. 
d. Date of submittal. 

2. Arrange the Schedule of Values in tabular form with separate columns to 
indicate the following for each item listed: 

a. Related Specification Section or Division. 
b. Description of the Work. 
c. Name of subcontractor. 
d. Name of manufacturer or fabricator. 
e. Name of supplier. 
f. Change Orders (numbers) that affect value. 
g. Dollar value. 

r 
r 
1; 

.J 

1) Percentage of the Contract Sum to nearest one percent, adjusted to f 1 
total 100 percent. l l 

3. Provide a breakdown of the Contract Sum in enough detail to facilitate 
continued evaluation of Applications for Payment and progress reports. 
Coordinate with the Project Manual table of contents. Provide several 
line items for principal subcontract amounts, where appropriate. 

4. Round amounts to nearest whole dollar; total shall equal the Contract 
Sum. 

5. 

a. 

6. 

Provide a separate line item in the Schedule of Values for each part of the 
Work where Applications for Payment may include materials or 
equipment purchased or fabricated and stored, but not yet installed. 

Differentiate between items stored on-site and items stored off-site. For 
items stored off-site include evidence of insurance or bonded 
warehousing . 

Provide separate line items in the Schedule of Values for initial cost of 
materials, for each subsequent stage of completion, and for total installed 
value of that part of the Work. 
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1.05 

7. 

8. 

Allowances: Provide a separate line item in the Schedule of Values for 
each allowance. Show line-item value of unit-cost allowances, as a 
product of the unit cost, multiplied by measured quantity. Use information 
indicated in the Contract Documents to determine quantities. · 

Each item in the Schedule of Values and Applications for Payment shall 
be complete. Include total cost and proportionate share of general 
overhead and profit for each item. 

a. Temporary facilities and other major cost items that are not direct cost of 
actual work-in-place may be shown either as separate line items in the 
Schedule of Values or distributed as General Conditions expense, at 
Contractor's option. 

9. Schedule Updating : Update and resubmit the Schedule of Values before 
the next Applications for Payment when Change Orders or Construction 
Change Directives result in a change in the Contract Sum. 

APPLICATIONS FOR PAYMENT 

A. The General Contractor must meet with the City Representative on or about the 
25th of each month. The City Representative will go over the pay items and 
agree on the quantities and the dollar amounts of the work completed during the 
month. A copy of the agreed amounts will be signed by the parties and a copy 
will be left with each representative. 

8 . The General Contractor will make up a partial pay request using the City­
supplied forms and submit the request to the City Representative before the first 
of the upcoming month. 

C. Each pay request must be accompanied by a partial release of lien by the 
General Contractor and by all Subcontractors, suppliers, and for all labor, as 
outlined below. 

1. Starting with the second (2nd) pay request and for each and every pay 
request thereafter, the General Contractor shall submit partial release of 
liens from all Subcontractors, suppliers, and laborers covering the 
preceding month's request (SEE FOLLOWING EXAMPLE). 

2. EXAMPLE: In the first (1st) pay request, payment is requested by 
General Contractor for the asbestos contractor and the electrician. The 
General Contractor must attach his partial release of lien. 

3. For the second (2nd) pay request, the General Contractor must attach his 
partial release of lien from the asbestos contractor and the electrician for 
the amounts billed in the 1st pay request; i.e., the General Contractor will 
be running one (1) month behind with the releases from the 
Subcontractors, suppliers, etc., until the final pay request. 

APPLI CATIONS FOR PAYMENT 011 52-3 
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D. For each payment application requesting payment for undergrounding allowance 
for undergrounding work for overhead utilities, written authorization of payment 
from each utility being requested must be received with payment application. 

E. For the final pay request , the General Contractor will be required to submit FINAL 
release of liens for ALL Subcontractors, suppliers, etc., and for ALL labor 
BEFORE FINAL PAYMENT WILL BE MADE. 

F. No partial payments, after the first payment, will be made until all partial release 
of liens are submitted for the preceding month's billing, as described 

G. 

H. 

l. 

Each Application for Payment shall be consistent with previous applications and 
payments as certified by and paid for by City. 

Payment Application Forms: Use City Form "PERIODIC ESTIMATE FOR 
PARTIAL PAYMENT" as form for Applications for Payment. 

1. Application Preparation: Complete every entry on form. Notarize and 
execute by a person authorized to sign legal documents on behalf of 
Contractor. City w ill return incomplete applications without action. 

2. 

3. 

Entries shall match data on the Schedule of Values and Contractor's 
Construction Schedule. Use updated schedules if revisions were made. 

Include amounts of Change Orders and Construction Change Directives 
issued before last day of construction period covered by application. 

Release of Lien : With each Application for Payment, submit release of lien from 
every entity who is lawfully entitled to file a mechanic's lien arising out of the 
Contract and related to the Work covered by the payment. · 

1. Submit partial release of lien on each item for amount requested in 
previous application, after deduction for retain age, on each item. 

2. When an application shows completion of an item, submit final release of 
lien. 

3. City reserves the right to designate which entities involved in the Work 
must submit release of lien forms. 

J. Initial Application for Payment Administrative actions and submittals that must 
precede or coincide with submittal of first Application for Payment include the 
following: 

List of subcontractors 
Schedule of Values 
Contractor's Construction Schedule (preliminary if not final) 
Products list 
Submittals Schedule (preliminary if not final) 
List of Contractor's staff assignments 
Copies of building permits 
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Copies of authorizations and licenses from authorities having jurisdiction 
for performance of the Work 
Initial progress report 
Report of preconstruction conference 

K. Final Payment Application: Submit final Application for Payment with releases 
and supporting documentation not previously submitted and accepted, including, 
but not limited, to the following: 

PART 2 

PART 3 

Evidence of completion of Project closeout requ irements 
Insurance certificates for products and completed operations where 

required and proof that taxes, fees, and similar obligations were paid 
Updated final statement, accounting for final changes to the Contract 

Sum 
Evidence that claims have been settled 
Final liquidated damages settlement statement 

PRODUCTS (Not Applicable) 

EXECUTION (Not Applicable) 

END OF SECTION 
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SECTION 01200 :._PROJECT MEETINGS 

PART 1 GENERAL 

1.01 REQUIREMENTS INCLUDED 

A. CITY's Representative shall schedule and administer a preconstruction meeting, 
progress meetings at a minimum of every two weeks on a day established by the 
CITY's Representative and specially called meetings throughout progress of the 
work. 

1. Prepare agenda for meetings. 

2. Distribute written notice of each meeting five (5) days in advance of 
meeting date. 

3. Make physical arrangements for meetings. 

4. Preside at meetings. 

5. Record the minutes; include significant proceedings and decisions. 

6. Reproduce and distribute copies of minutes within three days after each 
meeting. 

a. To participants in the meeting. 
b. To parties affected by decisions made at the meeting. 
c. Furnish three copies of minutes to CITY's Representative. 

B. Representative of CONTRACTOR, subcontractor and suppliers attending 
meetings shall be qualified and authorized to act on behalf of the entity each 
represents. 

C. ENGINEER shall attend all meetings. 

1.02 RELATED REQUIREMENTS 

A. All applicable sections of the Specifications. 

B. Conditions of the Contract. 

1.03 PRE-CONSTRUCTION MEETING 

A. Schedule after date of Notice to Proceed. 

B. Location: A central site, convenient for all parties, designated by CITY's 
Representative. 

PROJECT MEETINGS 01200-1 
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D. 

C. Attendance: 

1. The CONTRACTOR and its superintendent. 

2. CITY ENGINEER and CITY ENGINEER'S professional consultants. 

3. Resident Project Representative. 

4 . Representatives of the OWNER. 

5. Major subcontractors. 

6. Major Suppliers. 

7. Governmental representatives as appropriate. 

8 . Others as requested by CONTRACTOR, CITY or CITY ENGINEER. 

Suggested Agenda: 

1. Distribution and discussion of: 

2. 

a. 
b. 
c. 
d. 
e. 

List of major subcontractors and suppliers. 
Projected Construction Schedules. 
Shop drawings and other submittals. 
Traffic maintenance plan. 
Community Public Relations. 

Critical work sequencing. 

3. Procurement of major equipment and materials requiring a long lead time. 

4 . Project Coordination 

a. Designation of responsible personnel. 

5 . Procedures and processing of: 

a . Field decisions. 
b. Proposal requests. 
c. Submittals. 
d. Change Orders. 
e. Applications for Payment 

6. Adequacy of distribution of Contract Documents. 

7 . Procedures for maintaining Record Documents. 

8. Use of premises: 

a . Office, work and storage areas. 

PROJECT MEETINGS 01200-2 
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1.04 

b. CITY's requirements. 

9. Construction facilities, controls and construction aids. 

10. Temporary utilities . 

11. Safety procedures. 

12. Security procedures. 

13. Housekeeping procedures. 

PROGRESS MEETINGS 

A. 

B. 

Schedule regular biweekly meetings on a day established by the CITY's 
Representative as required. 

Hold called meetings as required by progress of the work. 

C. Location of the meetings: Project field office of CITY's Representative. 

D. Attendance 

1. CITY's Representative and CITY's professional consultants as needed. 

2. ENGINEER. 

3. Subcontractors as active on the site. 

4. Suppliers as appropriate to the agenda. 

5. Governmental representatives as appropriate. 

6. Others, as requested by CONTRACTOR, CITY or CITY ENGINEER. 

E. Suggested Agenda: 

1. Review, approval of minutes of previous meeting. 

2. Review of work progress since previous meeting. 

3. Field observations, problems, and conflicts. 

4 . Problems, which impeded Construction Schedule. 

5. Review of off-site fabrication, delivery schedules. 

6 . Corrective measures and procedures to regain projected schedule. 

7 . Revisions to Construction Schedule. 

PROJECT MEETINGS 01200-3 
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8. Progress, schedule, during succeeding work period. 

9. Coordination of schedules. 

10. Community Public Relations. 

11. Review submittal schedules; expedite as required. 

12. Maintenance of quality standards. 

13. Pending changes and substitutions. 

14. Rev iew proposed changes for: 

a. Effect on Construction Schedule and on completion date. 

PART 2 

PART 3 

b. Effect on other contracts of the Project. 

15. Other business. 

PRODUCTS (Not Applicable) 

EXECUTION (Not Applicable) 

END OF SECTION 
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SECTION 01311 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 GENERAL 

1.02 SUMMARY 

1.03 

A. This Section includes administrative and procedural requirements for 
documenting the progress of construction during performance of the Work, 
including the following: 

Preliminary Construction Schedule. · 

Contractor's Construction Schedule. 

Submittals Schedule. 

Daily construction reports. 

Material location reports. 

Field condition reports. 

Special reports.8 . Related Sections include the following : 

Section 01152 - Applications for Payment 

DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, 
scheduling, monitoring,· and controlling the construction project. Activities 
included in a construction schedule consume time and resources. 

Critical activities are activities on the critical path. They must start and finish on 
the planned early start and finish times. 

Predecessor Activity: An activity that precedes another activity in the network. 

Successor Activity: An activity that follows another activity in the network. 

8 . CPM: Critical path method, which is a method of planning and scheduling a 
construction project where activities are arranged based on activity relationships. 
Network calculations determine when activities can be performed and the critical 
path of Project. 

C. Critical Path : The longest connected chain of interdependent activities through 
the network schedule that establishes the minimum overall Project duration and 
contains no float. 

D. Event: The starting or ending point of an activity. 

CONSTRUCTION PROGRESS DOCUMENTATION 01 311-1 
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E. Float: The measure of leeway in starting and completing an activity. 

Float time is not for the exclusive use or benefit of either City or Contractor, but is 
a jointly owned, expiring Project resource available to both parties as needed to 
meet schedule milestones and Contract completion date. 

Free float is the amount of time an activity can be delayed without adversely 
affecting the early start of the successor activity. 

Total float is the measure of leeway in starting or completing an activity without 
adversely affecting the planned Project completion date. 

F. Fragnet: A partial or fragmentary network that breaks down activities into smaller 
activities for greater detail. 

G. Milestone: A key or critical point in time for reference or measurement. 

H. Network Diagram: A graphic diagram of a network schedule, showing activities 
and activity relationships. 

I. Resource Loading: The allocation of manpower and equipment necessary for 
the completion of an activity as scheduled. 

1.04 SUBMITTALS 

A Submitta ls Schedule: Submit three copies of schedule. Arrange the following 
information in a tabular format: 

Scheduled date for first submittal. 

Specification Section number and title. 

Submittal category (action or informational). 

Name of subcontractor. 
Description of the Work covered. 

Scheduled date for Engineer's final release or approval. 

B. Preliminary Construction Schedule: Submit three opaque copies. 

1. Approval of cost-loaded preliminary construction schedule will not 
constitute approval of Schedule of Values for cost-loaded activities. 

C. Preliminary Network Diagram: Submit three opaque copies, large enough to 
show entire network for entire construction period. Show logic ties for activities. 

D. Contractor's Construction Schedule: Submit th ree opaque copies of initial 
schedule, large enough to show entire schedule for entire construction period. 

CONSTRUCTION PROGRESS DOCUMENTATION 01311-2 
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E. CPM Reports: Concurrent with CPM schedule, submit three copies of each of 
the following computer-generated reports. Format for each activity in reports 
shall contain activity number, activity description, cost and resource loading , 
original duration, remaining duration, early start date, early finish date, late start 
date, late finish date, and total float in calendar days. 

Activity Report: List of all activities sorted by activity number and then early start 
date, or actual start date if known. 

Logic Report: List of preceding and succeeding activities for all activities, sorted 
in ascending order by activity number and then early start date, or actual start 
date if known. 

Total Float Report: List of all activities sorted in ascending order of total float. 

F. Daily Construction Reports: Submit two copies at monthly intervals. 

G. Material Location Reports: Submit two copies at monthly intervals. 

H. Field Condition Reports: Submit two copies at time of discovery of differing 
conditions. 

I. Special Reports: Submit two copies at time of unusual event. 

1.05 COORDINATION 

A Coordinate Contractor's Construction Schedule with the Schedule of Values, list 
of subcontracts, Submittals Schedule, progress reports, payment requests, and 
other required schedules and reports. 

PART 2 

1. Secure time commitments for performing critical elements of the Work 
from parties involved. 

2. Coordinate each construction activity in the network with other activities 
and schedule them in proper sequence. 

PRODUCTS 

2.01 SUBMITTALS SCHEDULE 

A. Preparation: Submit a schedule of submittals, arranged in chronological order by 
dates required by construction schedule. Include time required for . review, 
resubmittal, ordering, manufacturing , fabrication , and delivery when establishing 
dates. 

1. Coordinate Submittals Schedule with list of subcontracts, the Schedule of 
Values, and Contractor's Construction Schedule. 

2. Initial Submittal: Submit concurrently with preliminary bar-chart schedule. 
Include submittals required during the first 20 days of construction. List 
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those required to maintain orderly progress of the Work and those 
required early because of long lead time for manufacture or fabrication. 

a. At Contractor's option, show submittals on the Preliminary 
Construction Schedule, instead of tabulating them separately. 

3. Final Submittal: Submit concurrently with the first complete submittal of 
Contractor's Construction Schedule. 

2.02 CONTRACTOR'S CONSTRUCTION SCHEDULE, GENERAL 

A. Procedures: Comply with procedures contained in AGC's "Construction Planning 
& Scheduling." 

B. Time Frame: Extend schedule from date established for the Notice to Proceed to 
date of Final Completion. 

C. 

D. 

Contract completion date shall not be changed by submission of a schedule that 
shows an early completion date, unless specifically authorized by Change Order. 

1. Activities: Treat each story or separate area as a separate numbered 
activity for each principal element of the Work. Comply with the following: 

2. 

3. 

4. 

5. 

The schedule shall clearly indicate the critical path and all activities 
associated with it. The dependencies shall be clearly delineated. 

All activities with a time duration exceeding five (5) days shall be shown 
as separate items. 

Include procurement process activities for the following long lead items 
and major items as separate activities in schedule. Procurement cycle 
activities include, -but are not limited to, submittals, approvals, purchasing, 
fabrication, and delivery. 

Include review and resubmittal times indicated in Division 1 Section 
"Submittal Procedures" in schedule. Coordinate submittal review times in 
Contractor's Construction Schedule with Submittals Schedule. 

Where materials require more than one (1) week fabrication or order time, 
this order/fabrication time shall be shown. 

Constraints: Include constraints and work restrictions indicated in the Contract 
Documents and as follows in schedule, and show how the sequence of the Work 
is affected. 

1. City-Furnished Products: Include a separate activity for each product. 
Include delivery date indicated in Division 01 Section "Summary." 
Delivery dates indicated stipulate the earliest possible delivery date. 

2. Work Restrictions: Show the effect of the following items on the 
schedule: 
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3. 

a. Use of premises restrictions. 
b. Environmental control. 

Work Stages: Indicate important stages of construction for each major 
portion of the Work, including, but not limited to, the following: 

Subcontract awards. 
Submittals. 
Purchases. 
Fabrication. · 
Sample testing . 
Deliveries. 
Installation. 
Tests and inspections. 
Adjusting. 
Curing . 

E. Milestones: Include milestones indicated in the Contract Documents in schedule, 
including, but not limited to, the Notice to Proceed, Substantial Completion, Final 
Completion, and Certificate of Occupancy. 

F. 

G. 

Contract Modifications: For each proposed contract modification and concurrent 
with its submission, prepare a time-impact analysis using fragnets to 
demonstrate the effect of the proposed change on the overall project schedule. 

Computer Software: Prepare schedules using a program that has been 
developed specifically to manage construction schedules. 

1. Microsoft Project 2000 for Windows 2000 operating system 

2.03 CONTRACTOR'S CONSTRUCTION SCHEDULE (GANTT CHART) 

A Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal 
Gantt-chart-type, Contractor's Construction Schedule within 10 days of date 
established for the Notice to Proceed. Base schedule on the Preliminary 
Construction Schedule and whatever updating and feedback was received since 
the start of Project. 

8. Preparation: Indicate each significant construction activity separately. Identify 
first workday of each week with a continuous vertical line. 

2.04 REPORTS 

A Daily Construction Reports: Prepare a daily construction report recording the 
following information concerning events at Project site: 

List of subcontractors at Project site. 

List of separate contractors at Project site. 

Approximate count of personnel at Project site . 
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Equipment at Project site. 

Material deliveries. 

High and low temperatures and general weather conditions. 

Accidents. 

Meetings and significant decisions. 

Unusual events (refer to special reports). 

Stoppages, delays, shortages, and losses. 

Emergency procedures. 

Orders and requests of authorities having jurisdiction. 

Change Orders received and implemented. 

Construction Change Directives received and implemented. 

Services connected and disconnected. 

Equipment or system tests and startups. 

Partial Completions and occupancies. 

Substantial Completions authorized. 

B. Material Location Reports: At weekly intervals, prepare and submit a 
comprehensive list of materials delivered to and stored at Project site. List shall 
be cumulative, showing materials previously reported plus items recently 
delivered. Include with list a statement of progress on and delivery dates for 
materials or items of equipment fabricated or stored away from Project site. 

C. Field Condition Reports: Immediately on discovery of a difference between field 
conditions and the Contract Documents, prepare and submit a detailed report. 
Submit with a request for interpretation. Include a detailed description of the 
differing conditions, together with recommendations for changing the Contract 
Documents. 

2.05 SPECIAL REPORTS 

A General: Submit special reports directly to City within one day of an occurrence. 
Distribute copies of report to parties affected by the occurrence. 

8 . Reporting Unusual Events: When an event of an unusual and significant nature 
occurs at Project site, whether or not related directly to the Work, prepare and 
submit a special report. List chain of events, persons participating , response by 
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PART 3 

Contractor's personnel, evaluation of results or effects, and similar pertinent 
information. Advise City in advance when these events are known or 
predictable. 

EXECUTION 

3.01 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Contractor's Construction Schedule Updating: At monthly intervals, update 
schedule to reflect actual construction progress and activities. Issue schedule 
one week before each regularly scheduled progress meeting. 

B. 

1. Revise schedule immediately after each meeting or other activity where 
revisions have been recognized or made. Issue updated schedule 
concurrently with the report of each such meeting. 

2. Include a report with updated schedule that indicates every change, 
including, but not limited to, changes in logic, durations, actual starts and 
finishes, and activity durations. 

3. As the Work progresses, indicate Actual Completion percentage for each 
activity. 

Distribution: Distribute copies of approved schedule to Engineer, City 
Representative, separate contractors, testing and inspecting agencies, and other 
parties identified by Contractor with a need-to-know schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 

2. When revisions ·are made, distribute updated schedules to the same 
parties and post in the same locations. Delete parties from distribution 
when they have completed their assigned portion of the Work and are no longer 
involved in performance of construction activ ities. 

END OF SECTION 
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SECTION 01400 - QUALITY CONTROL 

PART1 GENERAL 

1.01 DEFINITION 

A Specific quality control requirements for the WORK are indicated throughout the 
Contract Documents. The requirements of this Section are primarily related to 
performance of the WORK beyond furnishing of manufactured products. The term 
"Quality Control" includes inspection, sampling and testing, and associated 
requirements. 

1.02 INSPECTION AT PLACE OF MANUFACTURE 

A. Unless otherwise indicated, all products, materials, and equipment shall be subject to 
inspection by the ENGINEER at the place of manufacture. 

B. The presence of the ENGINEER at the place of manufacturer, however, shall not 
relieve the CONTRACTOR of the responsibility for furnishing products, materials, 
and equipment, which comply with all requirements of the Contract Documents. 
Compliance is a duty of the CONTRACTOR, and said duty shall not be avoided by 
any act or omission on the part of the ENGINEER. 

1.03 SAMPLING AND TESTING 

A Unless otherwise indicated, all sampling and testing shall be in accordance with the 
methods prescribed in the current standards of the ASTM, as applicable to the class 
and nature of the article or materials considered; however, the OWNER reserves the 
right to use any generally-accepted system of sampling and testing which, in the 
opinion of the ENGINEER will insure the OWNER that the quality of the work is in full 
accord with the Contract Documents. 

B. Any waiver by the OWNER of any specific testing or other quality assurance 
measures,· whether or not such waiver is accompanied by a guarantee of substantial 
performance as a relief from the specified testing or other quality assurance 
requirements as originally specified, and whether or not such guarantee is 
accompanied by a performance bond to assure execution of any necessary 
corrective or remedial WORK, shall not be construed as ·a waiver of any 
requirements of the Contract Documents. 

C. Notwithstanding the existence of such waiver, the ENGINEER reserves the right to 
make independent investigations and tests , and failure of any portion of the WORK 
to meet any of the requirements of the Contract Documents, shall be reasonable 
cause for the ENGINEER to require the removal or correction and reconstruction of 
any such work in accordance with the General Conditions. 

1.04 INSPECTION AND TESTING LABORATORY SERVICE 

A Inspection and testing laboratory service shall comply with the following: 
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1. OWNER will appoint, employ, and pay for services of an independent firm to 
perform inspection and testing or will perform inspection and testing itself. 

2. The OWNER or independent firm will perform inspections, testings, and other 
services specified in individual specification sections and as required by the 
ENGINEER. 

3. Reports will be submitted to the ENGINEER in duplicate, indicating observations 
and results of tests and indicating compliance or non-compliance with Contract 
Documents. 

4. The CONTRACTOR shall cooperate with the OWNER or independent firm and 
furnish samples of materials , design mix, equipment, tools, storage and 
assistance as requested. 

5. The CONTRACTOR shall notify ENGINEER 48 hours prior to the expected time 
for operations requiring inspection and laboratory testing services. 

6. Retesting required because of non-conformance to specified requirements shall 
be performed by the same independent firm on instructions by the ENGINEER. 
The CONTRACTOR shall bear all costs from such retesting at no additional cost 
to the OWNER. 

7. For samples and tests required for CONTRACTOR'S use, the CONTRACTOR 
shall make arrangements with an independent firm for payment and scheduling 
of testing. The cost of sampling and testing for the CONTRACTOR'S use shall be 
included in the Contract Price. 

8. CONTRACTOR shall bear all costs should materials for testing are not ready for 
testing at time specified by CONTRACTOR for test. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

3.01 INSTALLATION 

A. Inspection: The CONTRACTOR shall inspect materials or equipment upon the 
arrival on the job site and immediately prior to installation, and reject damaged and 
defective items. 

B. Measurements: The CONTRACTOR shall verify measurements and dimensions of 
the WORK, as an integral step of starting each installation. 

C. Manufacturer's Instructions: Where installations include manufactured products, the 
CONTRACTOR shall comply with manufacturer's applicable instructions and 
recommendations for installation, to whatever extent these are more explicit or more 
stringent than applicable requirements indicated in Contract Documents. 

END OF SECTION 
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SECTION 01410- TESTING LABORATORY SERVICES 

PART1 GENERAL 

1.01 REQUIREMENTS INCLUDED 

A. OWNER will employ and pay for the services of an Independent Testing laboratory to 
perform certain specified testing: (All other required testing services under the 
Contract Documents shall be provided by the CONTRACTOR): 

1. CONTRACTOR shall cooperate with the laboratory to facilitate the execution of 
its required services. 

2. Employment of the laboratory by the OWNER for specific testing shall in no way 
relieve the CONTRACTOR's obligations to perform the work of the Contract as 
specified. 

3. OWNER shall pay only for initial testing. The cost of any retesting necessitated 
by failure of materials or methods shall be deducted from the CONTRACTOR's 
monthly payment request. 

4 . The following tests will be provided by the OWNER. 
a. Density 
b. Proctor 
c. Limerock Bearing Ratio (LBR) 
d. Carbonate Content 
e. Gradation 
f. Plastic Index and Liquid Limit 
g. Organic Content 
h. Concrete Compressive Strength and Slump 
i. Asphalt Extraction · 

B. CONTRACTOR shall pay for all other testing including bacteriological testing. 

1.02 RELATED REQUIREMENTS 
A. All applicable sections of the Specifications. 
B. Conditions of the Contract: Inspections and testing required by laws, ordinances, 

rules, regulations, orders or approvals of public authorities. 

1.03 QUALIFICATION OF LABORATORY 

A. Meet "Recommended Requirements for Independent Laboratory Qualification", 
published by American Council of Independent Laboratories. 

8 . Meet basic requirements of ASTM E-329. 

C. Authorized to operate in the state in which the project is located. 

D. Submit copy of report of inspection of facilities made by Materials Reference 
Laboratory of Natural Bureau of Standards during the most recent tour of inspection, 
with memorandum of remedies of any deficiencies reported by the inspection. 
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E. Testing Equipment 

1. Calibrated at reasonable intervals by devices of accuracy traceable to either: 
a. National Bureau of Standards. 
b. Accepted values of natural physical constants. 

1.04 LABORATORY DUTIES 

A Cooperate with OWNER's Representative and CONTRACTOR; provide qualified 
personnel after due notice. 

B. Perform specified inspections, sampling and testing of materials and methods of 
construction: 
1. Comply with specified standards. 
2. Ascertain compliance of materials with requirements of Contract Documents. 

C. Promptly notify OWNER's Representative and CONTRACTOR of observed 
irregularities of deficiencies of work or products. 

D. Promptly submit written report of each test and inspection; one copy each to 
OWNER's Representative, OWNER, CONTRACTOR, and one copy to Record 
Document File. Each report shall include: 

1. Date issued. 
2. Project title, number and Parcel number. 
3. Testing laboratory name, address and telephone number. 
4. Name and signature of laboratory inspector. 
5. Date and time of sampling or inspection. 
6. Record of temperature and weather conditions. 
7. Date of test. 
8. Identification of fill product and specification section. 
9. Location of sample or test in the project. 
10. Type of inspection or test. 
11. Results of tests and compliance with Contract Documents. 
12. Interpretation of test results, when requested by OWNER's Representative. 

E. Perform additional tests as required by the OWNER's Representative. 

1.05 LIMITATION OF AUTHORITY OF TESTING LABORATORY 

A Laboratory is not authorized to: 

1. Release, revoke, alter or enlarge on requirements of Contract documents. 
2. Approve or accept any portion of the work. 
3. Perform any duties of the CONTRACTOR. 

1.06 CONTRACTOR'S RESPONSIBILITIES 
A Cooperate with laboratory personnel and provide access to work. 

B. Secure and deliver to the laboratory adequate quantities of representational samples 
of materials proposed to be used and which require testing. 
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C. Provide to the laboratory the preliminary design mix proposed to be used for 
concrete, and other material mixes, which require control by the Testing Laboratory. 

D. Furnish copies of Products test reports as required . 
E. Furnish incidental labor and facilities: 

1. To provide access to work to be tested. 
2. To obtain and handle samples at the project site or at the source of the product 

to be tested. 
3. To facilitate inspections and tests . 
4. For storage of test samples. 

F. Notify laboratory sufficiently in advance of operations to allow for laboratory 
assignment of personnel and scheduling of tests. 
1. When tests or inspections cannot be performed after such notice, reimburse 

OWNER for laboratory personnel and travel expenses incurred due to 
CONTRACTOR's negligence. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

3.01 MEASUREMENT AND PAYMENT 

A. There shall be no special measurement or payment fo r the work under this section, it 
shall be included in the price for all other work. 

END OF SECTION 

TESTING LABORATORY SERVICES 0 1410-3 



ANNUAL MARINE FACILITIES REPAIR MAINTENANCE CONTRACT PROJECT 11825 

SECTION 01505 - MOBILIZATION 

r . 
i PART 1 GENERAL 
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1.01 GENERAL 

A Mobilization shall include the obtaining of all permits; moving onto the site of all 
equipment; temporary buildings, and other construction facilities ; and implementing 
security requirements; all as required for the proper performance and completion of 
the WORK. Mobilization shall include the following principal items: 

1. Moving on to the site of all CONTRACTOR's equipment required for first month 
operations. 

2. Installing temporary construction power, wiring, and lighting facilities 

3. Developing construction water supply 

4. Providing on-site sanitary facilities and potable water facilities 

5. Arranging for and erection of CONTRACTOR's work, site access, and storage 

6. Having all OSHA required notices and establishment of safety programs 

7. Having the CONTRACTOR's superintendent at the job site full time 

8. Having all OSHA required notices and establishment of safety programs 

9. Having the CONTRACTOR's superintendent at the job site full time 

10. Project identification and signs. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

END OF SECTION 
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SECTION 01510-TEMPORARY UTILITIES 

PART1 GENERAL 

1.01 GENERAL REQUIREMENTS 

A Types: The types of utility services required for general temporary use at the project 
site include the following: 
Water service (potable for certain uses) 
Storm sewer 
Sanitary sewer 
Electric power service 
Telephone service 

B. It shall be the CONTRACTOR's responsibility to provide equipment that is adequate 
for the performance of the WORK under this Contract within the time specified. All 
equipment shall be kept in satisfactory operating condition, shall be capable of safety 
and efficiently performing the required WORK, and shall be subject to inspection and 
approval by the OWNER's representative at any time within the duration of the 
Contract. All work hereunder shall conform to the applicable requirements of the 
OSHA Standards for Construction. 

1.02 JOB CONDITIONS 

A Scheduled Uses: The CONTRACTOR shall, in conjunction with establishment of job 
progress schedule, establish a schedule for implementation and termination of 
service for each temporary utility or facility; at earliest feasible time, and when 
acceptable to OWNER and ENGINEER change over from use of temporary utility · 
service to permanent service. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

3.01 INSTALLATION OF POWER DISTRIBUTION SYSTEM 

A. Power: The CONTRACTOR shall provide all necessary power required for its 
operations under the Contract, and shall provide and maintain all temporary power 
lines required to perform the WORK in a safe and satisfactory manner. 

B. Potable Water: All drinking water on the site during construction shall be furnished 
by the CONTRACTOR and shall be bottled water or water furnished in acceptable 
metal dispensers . Notices shall be posted conspicuously throughout the site warning 
the CONTRACTOR's personnel that piped water may be contaminated. 

C. Water Connections: The CONTRACTOR shall not make connection to, or draw 
water from, any fire hydrant or pipeline without first obtain ing permission of the 
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authority having jurisdiction over the use of said fire hydrant or pipeline and from the 
agency owning the affected water system. For each such connection made, the 
CONTRACTOR shall first attach to the fire hydrant or pipeline a valve and a meter, if 
required by the said authority, of a size and type acceptable to said authority and 
agency. The CONTRACTOR shall pay all permit and water charges. 

D. Removal of Water Connections: Before final acceptance of the WORK on the 
project, all temporary connections and piping installed by the CONTRACTOR shall 
be entirely removed, and all affected improvements shall be restored to their original 
condition, or better, to the satisfaction of the ENGINEER and to the agency owning 
the affected utility. 

3.04 INSTALLATION OF SANITARY FACILITIES 

A. Toilet Facilities: Fixed or portable chemical toilets shall be provided wherever 
needed for the use of CONTRACTOR's employees. Toilets at construction job sites 
shall conform to the requirements of Subpart D, Section 1926.51 of the OSHA 
Standards for Construction. 

B. Sanitary and Other Organic Wastes: The CONTRACTOR shall establish a regular 
daily collection of all sanitary and organic wastes. All wastes and refuse from 
sanitary facilities provided by the CONTRACTOR or organic material wasted from 
any other source related to the CONTRACTOR's operations shall be disposed of 
away from the site in a manner satisfactory to the ENGINEER and in accordance 
with all laws and regulations pertaining thereto. 

3.05 INSTALLATION OF FIRE PROTECTION 

A. Fire Protection: The construction of the WORK shall be connected with the 
CONTRACTOR's water supply system and shall be adequately protected against 
damage by fire. Hose connections and hose, water casks, chemical equipment, or 
other sufficient means shall be provided for fighting fires in the temporary structures 
and other portions of the WORK, and responsible persons shall be designated and 
instructed in the operation such fire apparatus so as to prevent or minimize the 
hazard of fire . The CONTRACTOR's fire protection program shall conform to the 
requirements of Subpart F of the OSHA Standards for Construction. 

3.06 INSTALLATION OF COMMUNICATIONS 

A. Telephone Services: The CONTRACTOR shall provide and maintain at all time 
during the progress of the WORK not less than one telephone in good working order, 
at its own field construction office, at or near the site of the WORK included in the 
Contract. Each such telephone shall be connected to an established exchange for 
toll service and with all other telephones utilized by the CONTRACTOR. 

B. Telephone Use: The CONTRACTOR shall permit the ENGINEER, the OWNER, or 
their authorized representatives or employees free and unlimited use of said 
telephone facilities for all calls that do not involve published toll charges. Calls 
originated by the ENGINEER, the OWNER, their authorized representatives or 
employees who involve toll or the CONTRACTOR at the rates charged by the 
telephone company shall bill message unit charge to the OWNER. 
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3.07 MEASUREMENT AND PAYMENT 
A There shall be no special measurement or payment for the work under this section, it 

shall be included in the lump sum price for Mobilization. 

END OF SECTION 
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SECTION 01520 - CONSTRUCTION AIDS 

PART1 GENERAL 

1.01 REQUIREMENTS INCLUDED 

A Furnish, install and maintain required construction aids, remove on completion of 
work. 

1.02 RELATED REQUIREMENTS 

A All applicable sections of the Specifications. 

B. Conditions of the Contract. 

PART 2 PRODUCTS 

2.01 MATERIALS, GENERAL 

A. Materials may be new or used, suitable for the intended purpose, but must not 
violate requirements of applicable codes and standards. 

2.02 CONSTRUCTION AIDS 

A. Provide construction aids and equipment required by personnel and to facilitate 
execution of the work; scaffolds, staging, ladders, stairs, ramps, runways, platforms, 
railings, hoists, cranes, chutes and other such facilities and equipment. 

1. Refer to respective sections for particular requirements for each trade. 
2. Provide protective coverings for finished surfaces. 

B. Maintain facilities and equipment in first-class condition. 

PART 3 EXECUTION 

3.01 PREPARATION 

A. Consult with OWNER's Representative, review site conditions and factors which 
affect construction procedures and construction aids including adjacent properties 
and public facilities which may be affected by execution of the work. · 

3.02 GENERAL 

A. Comply with applicable requirements specified in sections of Division 2 through 4 (as 
applicable). 

B. Relocate construction aids as required by progress of construction, by storage or 
work requirements, and to accommodate legitimate requirements of OWNER and 
other Contractors employer at the site. 
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3.03 REMOVAL 

A. Completely remove temporary materials, equipment and services: 

1. When construction needs can be met by use of permanent construction. 
2. At completion of project. 

8 . Clean, repair damage caused by installation or by use of temporary facilities. 

1. Remove foundations and underground installations for construction aids. 
2. Grade areas of site affected by temporary installations to required elevations and 

slopes, and clean the area. 

C. Restore permanent facilities used for temporary purposes to specified condition. 

3.04 MEASUREMENT AND PAYMENT 

A. There shall be no special measurement or payment for the work under this section, 
it shall be included in the price of all other work. 

END OF SECTION 
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SECTION 01530 - PROTECTION OF EXISITNG FACILITIES 

PART 1 GENERAL 

1.01 GENERAL 

A. The CONTRACTOR shall protect all existing utilities and improvements not 
designated for removal and shall restore damaged or temporarily relocated utilities 
and improvements to a condition equal to or better than they were prior to such 
damage or temporary relocation, all in accordance with requirements of the Contract 
Documents. 

B. The CONTRACTOR shall verify the exact locations and depths of all utilities shown 
and the CONTRACTOR shall make exploratory excavations of all utilities that may 
interfere with the WORK. All such exploratory excavations shall be performed as 
soon as practicable after award of the contract and, in any event, a sufficient time in 
advance of construction to avoid possible delays to the CONTRACTOR's work. 
When such exploratory excavations show the utility location as shown to be in error, 
the CONTRACTOR shall so notify the ENGINEER. 

C. The number of exploratory excavations required shall be that number which is 
sufficient to determine the alignment and grade of the utility. 

1.02 RIGHTS-OF-WAY 

A. The CONTRACTOR shall not do any work that would affect any oil, gas, sewer, or 
water pipeline; any telephone, telegraph, or ele~tric transmission line; any fence; or 
any other structure, nor shall the CONTRACTOR enter upon the rights-of-way 
involved until notified by the ENGINEER that the OWNER has secured authority from 
the proper party. After authority has been obtained, the CONTRACTOR shall give 
said party due notice of its intention to begin work, if required by said party, and shall 
remove, shore, support or otherwise protect such pipeline, transmission line, ditch, 
fence, or structure or replace the same. When two or more contracts are being 
executed at one time on the same or adjacent land in such manner that work on one 
contract may interfere with that on another, the OWNER shall determine the 
sequence and order of the WORK. When the territory of one contract is the 
necessary or convenient means of access for the execution of another contract, such 
privilege of access or any other reasonable privilege may be granted by the OWNER 
to the CONTRACTOR so desiring, to the extent, amount, in the manner, and at the 
times permitted. No such decision as to the method or time of conducting the WORK 
or the use of territory shall be made the basis of any claim for delay or damage, 
except as provided for temporary suspension of the WORK in the General 
Conditions of the Contract. 

1.03 PROTECTION OF STREET OR ROADWAY MARKERS 

A. The CONTRACTOR shall not destroy, remove, or otherwise disturb any existing 
survey markers or other existing street or roadway markers without proper 
authorization. No pavement breaking or excavation shall be started until all survey 
or other permanent marker points that will be disturbed by the construction 
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operations have been properly referenced. All survey markers or points disturbed by 
the CONTRACTOR shall be accurately restored after all street or roadway 
resurfacing has been completed. 

1.04 RESTORATION OF PAVEMENT 

A. General: All paved areas including asphaltic concrete berms cut or damaged during 
construction shall be replaced with similar materials and of equal thickness to match 
the existing adjacent undisturbed areas, except where specific resurfacing 
requirements have been called for in the Contract Documents or in the requirements 
of the agency issuing the permit. All temporary and permanent pavement shall 
conform to the requirements of the affected pavement OWNER. All pavements 
which are subject to partial removal shall be neatly saw cut in straight lines. 

B. Temporary Resurfacing: Wherever required by the public authorities having 
jurisdiction, the CONTRACTOR shall place temporary surfacing promptly after 
backfilling and shall maintain such surfacing for the period of time fixed by said 
authorities before proceeding with the final restoration of improvements. 

C. Permanent Resurfacing: In order to obtain a satisfactory junction with adjacent 
surfaces, the CONTRACTOR shall saw cut back and trim the edge so as to provide 
a clean, sound, vertical joint before permanent replacement of an excavated or 
damaged portion of pavement. Damaged edges of pavement along excavations and 
elsewhere shall be trimmed back by saw cutting in straight lines. All pavement 
restoration and other facilities restoration shall be constructed to finish grades 
compatible with adjacent undisturbed pavement. 

D. Restoration of Sidewalks or Private Properties: Wherever sidewalks or private 
properties and driveways have been removed for purposes of construction, the 
CONTRACTOR shall place suitable temporary sidewalks or driveways promptly after 
backfilling and shall maintain them in satisfactory condition for the period of time 
fixed by the authorities having jurisdiction over the affected portions before 
proceeding with the final restoration or, if no such period of times is so fixed , the 
CONTRACTOR shall maintain said temporary sidewalks or driveways until the final 
restoration thereof has been made. The CONTRACTOR shall restore all private 
properties within thirty (30) days after a complaint is received by the OWNER. 

1.05 EXISTING UTILITIES AND IMPROVEMENTS 

A. General: The CONTRACTOR shall protect all Underground Utilities and other 
improvements which may be impaired during construction operations. It shall be the 
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CONTRACTOR's responsibility to ascertain the actual location of all existing utilities 1 • 

and other improvements that will be encountered in its construction operations, and 
to see that such utilities or other improvements are adequately protected from 
damage due to such operations. The CONTRACTOR shall take all possible t, 
precautions for the protection of unforeseen utility lines to provide for uninterrupted 
service and to provide such special protection as may be necessary. 

B. Utilities to be Moved: In the case it shall be necessary to move the property of any 
public utility or franchise holder, such utility company or franchise holder will, upon 
request of the CONTRACTOR, be notified by the OWNER to move such property 
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within a specified reasonable time. When utility lines that are to be removed are 
encountered within the area of operations, the CONTRACTOR shall notify the 
ENGINEER a sufficient time in advance for the necessary measures to be taken to 
prevent interruption of service. 

C. Where the proper completion of the WORK requires the temporary or permanent 
removal and/or relocation of an existing utility or other improvement which is 
indicated, the CONTRACTOR shall remove and, without unnecessary delay, 
temporarily replace or relocate such utility or improvement in a manner satisfactory 
to the ENGINEER and the OWNER of the facility. In all cases of such temporary 
removal or relocation, restoration to former location shall be accomplished by the 
CONTRACTOR in a manner that will restore or replace the utility or improvement as 
nearly as possible to its former locations and to as good or better condition than 
found prior to removal. 

D. OWNER's Right of Access: The right is reserved to the OWNER and to the 
OWNERs of public utilities and franchises to enter at any time upon any public street, 
alley, right-of-way, or easement for the purpose of making changes in their property 
made necessary by the WORK of this Contract. 

E. Underground Utilities Indicated: Existing utility lines that are indicated or the 
locations of which are made known to the CONTRACTOR prior to excavation and 
that are to be retained, and all utility lines that are constructed during excavation 
operations shall be protected from damage during excavation and backfilling and, if 
damaged, shall be immediately repaired or replaced by the CONTRACTOR. 

F. Underground Utilities Not Indicated: In the event that the CONTRACTOR damages 
any existing utility lines that are not indicated or the locations of which are not made 
known to the CONTRACTOR prior to excavation, a written report thereof shall be 
made immediately to the ENGINEER. If directed by the ENGINEER, repairs shall be 
made by the CONTRACTOR under the provisions for changes and extra work 
contained in the General Conditions. 

G. All costs of locating, repairing damage not due to failure of the CONTRACTOR to 
exercise reasonable care, and removing or relocating such utility facilities not shown 
in the Contract Documents with reasonable accuracy, and for equipment on the 
project which was actually working on that portion of the work which was interrupted 
or idled by removal or relocation of such utility facilities, and which was necessarily 
idled during such work will be paid for as extra work in accordance with the 
provisions of the General Conditions. 

H. Approval of Repairs: All repairs to a damaged utility or improvement are subject to 
inspection and approval by an authorized representative of the utility or improvement 
OWNER and the ENGINEER before being concealed by backfill or other work. 

I. Maintaining in Service: All oil and gasoline pipelines , power, and telephone or the 
communication cable ducts, gas and water mains, irrigation lines, sewer lines, storm 
drain lines, poles , and overhead power and communication wires and cables 
encountered along the line of the WORK shall remain continuously in service during 
all the operations under the Contract, unless other arrangements satisfactory to the 
ENGINEER are made with the owner of said pipelines, duct, main, irrigation line, 
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sewer, storm drain, pole, or wire or cable. The CONTRACTOR shall be responsible 
for and shall repair all damage due to its operations, and the provisions of this 
Section shall not be abated even in the event such damage occurs after backfilling or 
is not discovered until after completion of the backfilling. 

J. Existing Water Services: CONTRACTOR shall protect and provide temporary 
support for existing water services. Any water service damaged by the 
CONTRACTOR, shall be replaced at the CONTRACTOR's expense, with a new 
water service complete with new water main tap. 

1.06 TREES WITHIN STREET RIGHTS-OF-WAY AND PROJECT LIMITS 

A General: The CONTRACTOR shall exercise all necessary precautions so as not to 
damage or destroy any trees or shrubs, including those lying within street rights-of­
way and project limits, and shall not trim or remove any trees unless such trees have 
been approved for trimming or removal by the jurisdictional agency or OWNER. All 
existing trees and shrubs which are damaged during construction shall be trimmed or 
replaced by the CONTRACTOR or a certified tree company under permit from the 
jurisdictional agency and/or the OWNER. Tree trimming and replacement shall be 
accomplished in accordance with the following paragraphs. 

- B. Trimming: Symmetry of the tree shall be preserved; no stubs or splits or torn 
branches left; clean cuts shall be made close to the trunk or large branch. Spikes 
shall not be used for climbing live trees. All cuts over 1-1 /2 inches in diameter shall 
be coated with an asphaltic emulsion material. 

C. Replacement: The CONTRACTOR shall immediately notify the jurisdictional agency 
and/or the OWNER if any tree is damaged by the CONTRACTOR's operations. If, in 
the opinion of said agency or the OWNER, the damage is such that replacement is 
necessary, the CONTRACTOR shall replace the tree at CONTRACTOR's own 
expense. The tree shall be of a like size and variety as the tree damaged, or, if of a 
smaller size, the CONTRACTOR shall pay to the OWNER of said tree a 
compensatory payment acceptable to the tree OWNER, subject to the approval of 
the jurisdictional agency or OWNER. The size of the trees shall be not less than 
1-inch diameter nor less than 6 feet in height. 

1.07 NOTIFICATION BY THE CONTRACTOR 

A Prior to any excavation in the vicinity of any existing underground facilities, including 
all water, sewer, storm drain , gas, petroleum products, or other pipelines; all buried 
electric power, communications, or television cables; all traffic signal and street 
lighting facilities; and all roadway and state highway rights-of-way the 
CONTRACTOR shall notify the respective authorities representing the OWNERs or 
agencies responsible for such facilities not less than 3 days nor more than 7 days 
prior to excavation so that a representative of said OWNERs or agencies can be 
present during such work if they so desire. The CONTRACTOR shall also notify the 
Sunshine State One Call Center 1-800-432-4770 at least 2 days, but no more than 
14 days, prior to such excavation. 
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PART2 PRODUCTS 

2.01 MATERIALS, GENERAL 

A. Materials may be new or used, suitable for the intended purpose, but must not 
violate requirements of applicable codes and standards. 

2.02 FENCING 

A. Materials to CONTRACTOR's option, minimum fence height = 6 feet. 

2.03 BARRIERS 

A. Materials to CONTRACTOR's option, as appropriate to serve required purpose. 

PART 3 EXECUTION 

3.01 GENERAL 

A. Install facilities of a neat and reasonable uniform appearance, structurally adequate 
for required purposes. 

B. Maintain barriers during entire construction period. 

C. Relocate barriers as required by progress of construction. 

3.02 TREE AND PLANT PROTECTION 

A. Preserve and protect existing trees and plants adjacent to work areas. 

8 . Consult with OWNER's Representative and remove agreed-on roots and branches 
which interfere with work. 
1. Employ qualified tree surgeon to remove branches, and to treat cuts. 

C. Protect root zones of trees and plants. 

1. Do not allow vehicular traffic and parking. 
2. Do not store materials or products. 
3. Prevent dumping of refuse or chemically injurious materials or liquids. 
4. Prevent puddling or continuous running water. 

D. Carefully supervise all work to prevent damage. 

E. Replace trees and plants which are damaged or destroyed due to work operations 
under this contract. 

3.03 REMOVAL 
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A. Completely remove barricades , including foundations , when construction has 
progressed to the point that they are no longer needed, and when approved by 
OWNER's Representative. 

8. 
Clean and repair damage caused by installation, fill and grade areas of the site to required 

elevations and slopes, and clean the area. 

3.04 MEASUREMENT AND PAYMENT 

A. There shall be no special measurement or payment for the work under this section. 
It shall be included in the price of all other work. 

END OF SECTION 
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SECTION 01550 - SITE ACCESS AND STORAGE 

PART1 GENERAL 

1.01 HIGHWAY LIMITATIONS: 

A The CONTRACTOR shall make its own investigation of the condition of available 
public and private roads and of clearances, restrictions, marine facility load limits, 
and other limitations affecting transportation and ingress and egress to the site of the 
WORK. It shall be the CONTRACTOR's responsibility to construct and maintain any 
haul roads required for its construction operations. 

1.02 TEMPORARY CROSSINGS: 

A General: Continuous, unobstructed, safe, and adequate pedestrian and vehicular 
access shall be provided to fire hydrants, commercial and industrial establishments, 
churches, schools, parking lots, service stations, motels, fire and police stations, and 
hospitals. Safe and adequate public transportation stops and pedestrian crossings 
at intervals not exceeding 300 feet shall be provided. The CONTRACTOR shall 
cooperate with pa·rties involved in the delivery of mail and removal of trash and 
garbage so as to maintain existing schedules for such services. Vehicular access to 
residential driveways shall be maintained to the property line except when necessary 
construction precludes such access for reasonable periods of time. 

B. Temporary· Marine facilities: Wherever necessary, the CONTRACTOR shall provide 
suitable temporary marine facilities or steel plates over unfilled excavations, except 
in such cases as the CONTRACTOR shall secure the written consent of the 
individuals or authorities concerned to omit such temporary marine facilities or steel 
plates, which written consent shall be delivered to the ENGINEER prior to 
excavation. All such marine facilities or steel plates shall be maintained in service 
·until access is provided across the backfilled excavation. Temporary marine facilities 
or steel plates for street and highway crossing shall conform to the requirements of 
the authority having jurisdiction in each case, and the CONTRACTOR shall adopt 
designs furnished by said authority for such marine facilities or steel plates, or shall 
submit designs to said authority for approval, as may be required. 

C. Street Use: Nothing herein shall be construed to entitle the CONTRACTOR to the 
exclusive use of any public street, alleyway, or parking area during the performance 
of the WORK hereunder, and it shall so conduct its operations as not to interfere 
unnecessarily with the authorized work of utility companies or other agencies in such 
streets, alleyways, or parking areas. No street shall be closed to the public without 
first obtaining permission of the ENGINEER and proper governmental authority. 
Where excavation is being performed in primary streets or highways, one lane in 
each direction shall be kept open to traffic at all times unless otherwise indicated. 
Toe boards shall be provided to retain excavated material if required by the 
ENGINEER or the agency having jurisdiction over the street or highway. Fire 
hydrants on or adjacent to the WORK shall be kept accessible to fire-fighting 
equipment at all times. Temporary provisions shall be made by the CONTRACTOR 
to assure the use of sidewalks and the proper functioning of all gutters, storm drain 
inlets, and other drainage facilities. 
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D. Traffic Control : For the protection of traffic in public or private streets and ways, the 
CONTRACTOR shall provide, place, and maintain all necessary barricades, traffic 
cones, warning signs, lights, and other safety devices in accordance with the 
requirements of Broward County and the "Manual of Uniform Traffic Control Devices, 
Part VI - Traffic Controls for Street and Highway Construction and Maintenance 
Operations," published by U.S. Department of Transportation, Federal Highway 
Administration (ANSI 06.1 ). 

The CONTRACTOR shall take all necessary precautions for the protection of the 
WORK and the safety of the public. All barricades and obstructions shall be 
illuminated at night, and all lights shall be kept burning from sunset until sunrise. The 
CONTRACTOR shall station such guards or flaggers and shall conform to such 
special safety regulations relating to traffic control as may be required by the public 
authorities within their respective jurisdictions. All signs, signals, and barricades 
shall conform to the requirements of the Florida Department of Transportation. 

The CONTRACTOR shall submit 3 copies of a traffic control plan to the ENGINEER 
for approval a minimum of 2 weeks prior to construction. The ENGINEER reserves 
the right to observe these traffic control plans in use and to make any changes as 
field conditions warrant. Any changes shall supersede these plans and be done 
solely at the CONTRACTOR's expense. 

The CONTRACTOR shall remove traffic control devices when no longer needed, 
repair all damage caused by installation of the devices, and shall remove post 
settings and backfill the resulting holes to match grade. 

E. Temporary Driveway Closure: The CONTRACTOR shall notify the OWNER or 
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occupant (if not OWNER-occupied) of the closure of the driveways to be closed more J '. 
than one eight-hour work day at least 3 working days prior to the closure. The , 
CONTRACTOR shall minimize the inconvenience and minimize the time period that 
the driveways will be closed. The CONTRACTOR shall fully explain to the 
OWNER/occupant how long the work will take and when closure is to start. Total 
closure time shall not exceed 5 days. 

1.03 CONTRACTOR'S WORK AND STORAGE AREA: 

A The CONTRACTOR shall designate and arrange for the use of a portion of the 
property, adjacent to the WORK for its exclusive use during the term of the Contract 
as a storage and shop area for its construction operations relative to this Contract. 

B. The CONTRACTOR shall make its own arrangements for any necessary off-site 
storage or shop areas necessary for the proper execution of the WORK. 

C. The CONTRACTOR shall construct and use a separate storage area for hazardous 
materials used in constructing the WORK. 

1. For the purpose of this paragraph, hazardous materials to be stored in the 
separate area are all products labeled with any of the following terms: Warning, 
Caution, Poisonous, Toxic, flammable , Corrosive, Reactive, or Explosive. In 
addition, whether or not so labeled, the following materials shall be stored in the 
separate area: diesel fuel , gasoline, new and used motor oil, hydraulic fluid, 
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cement, paints and paint thinners, two-part epoxy coatings, sealants, asphaltic 
products, glues, solvents, wood preservatives, sand blast materials, and spill 
absorbent. 

2. Hazardous materials shall be stored in groupings according to the Material 
Safety Data Sheets. 

3. The CONTRACTOR shall develop and submit to the ENGINEER a plan for 
storing and disposing of the materials above. 

4. The CONTRACTOR shall obtain and submit to the ENGINEER a single EPA 
number for wastes generated at the site. 

5. The separate storage area shall meet all the requirements of all authorities . 
having jurisdiction over the storage of hazardous materials. 

6. All hazardous materials which are delivered in containers shall be stored in the 
original containers until use. Hazardous materials which are delivered in bulk 
shall be stored in containers which meet the requirements of authorities having 
jurisdiction. 

1.04 PARKING: 

A The CONTRACTOR shall: 

1. Provide temporary parking areas for ENGINEER and OWNER's use. 

2. The CONTRACTOR shall direct its employees to park in designated areas 
secured by the CONTRACTOR. 

3. Traffic and parking areas shall be maintained in a sound condition, free of 
excavated material, construction equipment, mud, and construction materials. 
The CONTRACTOR shall repair breaks, potholes, low areas which collect 
standing water, and other deficiencies. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

3.01 MEASUREMENT AND PAYMENT 

A There shall be no special measurement or payment for the work under this section. 
It shall be included in the price of Mobilization and of all other work. 

END OF SECTION 
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SECTION 01560 - TEMPORARY CONTROLS 

PART1 GENERAL 

1.01 REQUIREMENTS INCLUDED 

A Provide and maintain methods, equipment, and temporary construction, as 
necessary, to provide controls over environmental conditions at the construction site 
and related area under CONTRACTOR's control; remove physical evidence of 
temporary facilities at completion of work. 

1.02 RELATED REQUIREMENTS 

A All applicable sections of the Specifications. 

B. Conditions of the Contract. 

1.03 NOISE CONTROL 

A Provide all necessary requirements for noise control during the construction period. 

1. Noise procedures shall conform to all applicable OSHA requirements and local 
ordinances having jurisdiction on the work. 

2. Noise levels during nighttime hours shall not exceed 55 db measured at the 
property line of a residence. 

1.04 DUST CONTROL 
A Provide positive methods and apply dust control materials to minimize raising dust 

from construction operations, and provide positive means to prevent air-borne dust 
from dispersing into the atmosphere. 

1.08 DEBRIS CONTROL 

A Maintain all areas under CONTRACTOR's control free of extraneous debris. 

B. Initiate and maintain a specific program to prevent accumulation of debris at 
construction site, storage and parking area, or along access roads and haul routes. 

1. Provide containers for deposit of debris as specified in .section 0171 O - Cleaning. 

2. Prohibit overloading of trucks to prevent spillage on access and haul routes. 
a. Provide periodic inspection of traffic areas to enforce requirements. 

C. Schedule periodic collections and disposal of debris as specified in Section 01710 -
Cleaning. 
1. Provide additional collections and disposal of debris whenever the periodic 

schedule is to prevent accumulation . 
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1.09 POLLUTION CONTROL 

PROJECT 11825 
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t: 
A Provide methods, means and facilities required to prevent contamination of soil, J1 

water or atmosphere by the discharge of noxious substances from construction 1. 
operations. 

11 
B. Provide equipment and personnel, perform emergency measures required to contain i, 

any spillage, and to remove contaminated soils or liquids. 
1. Excavate and dispose of any contaminated earth off-site and replace with 11

1

. 

suitable compacted fill and topsoil. 

C. Take special measures to prevent harmful substances from entering public waters. 

1. Prevent disposal of wastes, effluents, chemicals, or other such substances 
adjacent to streams or in sanitary or storm sewers. 

D. Provide syste.ms for control of atmospheric pollutants. 

1. Prevent toxic concentrations of chemicals. 
2. Prevent harmful dispersal of pollutants into the atmosphere. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

3.01 MEASUREMENT AND PAYMENT 

A There shall be no special measurement or payment for the work under this section; it 
shall be included in the price of all other work. 

END OF SECTION 
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SECTION 01570-TRAFFIC REGULATIONS 

PART1 GENERAL 

1.01 REQUIREMENTS INCLUDED 

A Provide, operate and maintain equipment, services and personnel, with traffic control 
and protective devices, as required to expedite vehicular traffic flow on haul routes, 
at site entrances, on-site access roads, and parking areas. 

B. Remove temporary equipment and facilities when no longer required, restore 
grounds to original, or specified conditions. 

1.02 RELATED REQUIREMENTS 

A All applicable sections of the Specifications. 

B. Conditions of the Contract. 

1.03 TRAFFIC SIGNALS AND SIGNS 

A Provide and operate traffic control and directional signals or signs required to direct 
and maintain an orderly flow of traffic in all areas under CONTRACTOR's control, or 
affected by CONTRACTOR's operations. 

1.04 FLAGPERSON 

A Provide qualified and suitably equipped flag-person when construction operations 
encroach on traffic lanes, as required for regulation of traffic. 

1.06 HAUL ROUTES 

A Consult with OWNER and governing authorities, establish public thoroughfares 
which will be used as haul routes and site access. 

8 . Confine construction traffic to designated haul routes. 

C. Provide traffic control at critical areas of haul routes to expedite traffic flow, to 
minimize interference with normal public traffic. 

1.07 EMERGENCY ACCESS 
In order to provide protection to the workers and residents, the Contractor shall maintain 
emergency access to all adjacent properties at all times during construction. If a road is 
required to be closed to vehicular traffic and the distance of the closure exceeds 150 feet 
between stabilized surfaces, or prevents access to properties for a distance that exceeds 
150 feet, the Contractor shall provide a 1 O foot wide stabi lized access way on one side of 
the trench capable of supporting a Fire Truck. Contractor shall also provide stabilized 
access ways across the trench or unstabilized area a minimum of 6 feet in width at a 
spacing not to exceed 100 feet capable of supporting foot traffic. These access ways shall 
be protected and delineated with lighted barricades or other such devices as approved by 
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the regulatory agency. Both ends of the emergency access way shall be blocked in 
accordance with the MOT permit approved by the City of Fort Lauderdale and FOOT with 
signage indicating that this access way is to be used by emergency vehicles only. 

No trenches or holes shall be left open after working hours. In the event a trench 
must be left open after hours, it shall be done so only with the express written 
permission from the Engineer, and it shall be the Contractor's responsibility to 
provide proper protection of the open trench or hole as required by the regulatory 
agency. In addition the Contractor shall provide a security guard at the site whenever 
the Contractor's personnel are not present, 24 hours per day/ 7 days per week. It 
shall be the Security Guard's responsibility to protect the open trench or hole from 
trespassers and to direct emergency personnel on site. The Security Guard shall not 
have any other responsibilities such as operation pumps or equipment but shall be 
dedicated to protecting the trench or open hole. The Security Guar¢ shall be 
equipped with a wireless telephone capable of calling 911 to report an emergency 
and shall keep that telephone on their person at all times. In addition to this provision 
the contractor shall maintain trench safety and comply with current OSHA regulations 
and the Trench Safety Act. The contractor shall maintain and keep all safety 
barricades, signage, flashers, and detours, in operation condition. A copy of the 
approved MOT plans, and details, shall be on site at all times. 

B. Measurement and payment for security guard services shall be included in the utility 
pipe installation unit price. Measurement for temporary emergency access ways will 
be paid for under the specified line item at the unit price described in the bid 
schedule. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

3.01 MEASUREMENT AND PAYMENT 

A There shall be no special measurement and payment for work under the section; it 
shall be included in the lump sum price bid for Maintenance of Traffic. 

END OF SECTION 
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SECTION 01600 - MATERIAL AND EQUIPMENT 

PART1 GENERAL 

1.01 REQUIREMENTS INCLUDED 

A Material and equipment incorporated into the work: 

1. Conform to applicable specifications and standards. 

2. Comply with size, make, type and quality specified, or as specifically approved in 
writing by the OWNER's Representative. 

3. Manufactured and fabricated products: 

a. Design, fabricate and assemble in accord with the best engineering and shop 
practices. 

b. Manufacture like parts of duplicate units to standard sizes and gauges to be 
interchangeable. 

c. Two or more items of the same kind shall be identical, by the same 
manufacturer. 

d. Products shall be suitable for service conditions. 
e. Equipment capacities, sizes and dimensions shown or specified shall be 

adhered to unless variations are specifically approved in writing. 

4. Do not use material or equipment for any purpose other than that for which it is 
designed or is specified. 

1.02 RELATED REQUIREMENTS 

A All applicable sections of the Specifications. 

B. Conditions of the Contract. 

1.03 MANUFACTURER'S INSTRUCTIONS 

A When Contract Documents require that installation of work shall comply with 
manufacturer's printed instructions, obtain and distribute copies of such instructions 
to parties involved in the installation , including two copies to OWNER'S 
Representative. Maintain one set of complete instructions at the job site during 
installation and until completion. 

8 . Handle, install, connect, clean, condition and adjust products in strict accordance 
with such instructions and in conformity with specified requirements. 

1. Should job conditions or specified requirements conflict with manufacturer's 
instructions, consult with OWNER's Representative for further instructions. 

2. Do not proceed with work without clear instructions. 
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C. Perform work in accord with manufacturer's instructions. Do not omit any 
preparatory step or installation procedure unless specifically modified or exempted 
by Contract Documents. 

1.04 TRANSPORTATION AND HANDLING 

r 
r 
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A. Arrange deliveries of products in accordance with construction schedules, coordinate i; 
to avoid conflict with work and conditions at the site. Products shall be delivered to 
the job site on an "as needed" basis. 

1. Deliver products in undamaged condition, in manufacturers' original containers or 
packaging, with identifying labels intact with legible markings. 

2. Immediately upon delivery, inspect shipments to assure compliance with 
requirements of Contract Documents and approved submittals, and that products 
are properly protected and undamaged. 

3. Pipe and materials shal l not be strung out along installation routes for longer than 
two (2) weeks prior to installation. 

B. Provide equipment and personnel to handle products by methods to prevent soiling 
or damage to products or packaging. 

C. Coordinate deliveries to avoid conflict with Work and conditions at site: 

1. Work of other contractors , or OWNER. 
2. Limitations of storage space. 
3. Availability of equipment and personnel for handling products. 
4. OWNER's use of premises. 

D. Deliver products in undamaged condition in original containers or packaging, with 
identifying labels intact and legible. 

E. Partial deliveries of component parts of equipment shall be clearly marked to identify 
the equipment, to permit easy accumulation of parts and to facilitate assembly. 

F. Immediately on delivery, inspect shipment to assure: 

1. Product complies with requirements of Contract Documents and reviewed 
submittals. 

2. Quantities are correct. 
3. Containers and packages are intact, labels are legible. 
4. Products are properly protected and undamaged. 

G. Provide equipment and personnel necessary to handle products, including those 
provided by OWNER, by methods to prevent soiling or damage to products or 
packaging. 

H. Provide additional protection during handling as necessary to prevent scraping, 
marring or otherwise damaging products or surrounding surfaces. 

MATERIAL AND EQUIPMENT 01600-2 
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I. Handle products by methods to prevent bending or overstressing. 
J. Lift heavy components only at designated lifting points. 

1.05 STORAGE 

A. Store products in accord with manufacturer's instructions, with seals and labels intact 
and legible. 

1. Store products subject to damage by the elements in weather-tight enclosures. 

2. Maintain temperature and humidity within the ranges required by manufacturer's 
instructions. 

3. Store unpacked products on shelves, in bins or in neat piles, accessible for 
inspection. 

B. Exterior Storage 

1. Provide substantial platforms, blocking or skids to support fabricating products 
above ground, prevent soiling or staining. 
a. Cover products, subject to discoloration or deterioration from exposure to the 

elements, with impervious sheet coverings . Provide adequate ventilation to 
avoid condensation. 

2. Store loose granular materials on solid surface such as paved areas, or provide 
plywood or sheet materials to prevent mixing with foreign matter. 

a. Provide surface drainage to prevent flow or ponding of rainwater. 
b. Prevent mixing of refuse or chemically injurious materials or liquids. 

1.06 MAINTENANCE OF STORAGE · 

A. Maintain periodic system of inspection of stored products on scheduled basis to 
assure that: 

1. State of storage facilities is adequate to provide required conditions. 

2. Required environmental conditions are maintained on continuing basis. 

3. Surfaces of products exposed to elements are not adversely affected . 
a. Any weathering of products, coatings and finishes is not acceptable under 

requirements of Contract Docl!ments. 

B. Mechanical and electrical equipment which requires serv1c1ng during long term 
storage shall have complete manufacturer's instructions for servicing accompanying 
each item, with notice of enclosed instructions shown on exterior of package. 

1.07 PROTECTION AFTER INSTALLATION 

A. Provide protection of installed products to prevent damage from subsequent 
operations. Remove when no longer needed, prior to completion of work. 
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B. Control traffic to prevent damage to equipment and surfaces. 

C. Provide coverings to protect finished surfaces from damage. 

1. Cover projections, wall corners, and jambs, sills and soffits of openings, in areas 
used for traffic and for passage of products in subsequent work. 

2. Protect finished floors and stairs from dirt and damage. 
a. In areas subject to foot traffic, secure heavy paper, sheet goods, or other 

materials in place. 
b. For movement of heavy products, lay planking or similar materials in place. 
c. Cover wall and floor surfaces in the vicinity of construction personnel 

activities and all finished surfaces used by construction personnel. 

D. Waterproofed surfaces 

1. Prohibit use of surfaces for traffic of any kind, and for storage of any products. 

2. When some activity must take place in order to carry out the Contract, obtain 
recommendations of installer for protection of surface. · 
a. Install recommended protection; remove on completion of that activity . . 
b. Restrict use of adjacent unprotected areas. 

E. Lawns and landscaping 

1. Prohibit traffic of any kind across planted lawn and landscaped areas. 
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F. Arrange storage in a manner to provide easy access for inspection. Make periodic f 1 
inspections of stored products to assure that products are maintained under i 

I > 
specified conditions, and free from damage or deterioration. 

1.08 SUBSTITUTIONS AND PRODUCT OPTIONS 

A. Limitations on substitutions. 

1. During bidding period, Instructions to Bidders govern times for submitting 
requests for substitutions under requirements specified in this ?ection. 

2. Substitutions will not be considered when indicated on shop drawings or product 
data submittals without separate formal request, when requested directly by 
Subcontractor or supplier, or when acceptance will require substantial revision of 
Contract Documents. 

3. Substitute products shall not be ordered or installed without written acceptance. 

4. Only one (1) request for substitution for each product will be considered. When 
substitution is not accepted, provide specified product. 
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B. Products List 

1. Within 15 days after Contract Date submit to ENGINEER a complete list of major 
products proposed to be used, with the name of the manufacturer and the 
installing Subcontractor. 

C. Contractors Options 

1. For products specified only by reference standard, select any product meeting 
that standard. 

2. For products specified by naming several products or manufacturers, select any 
one of the products or manufacturers named or approved equal, which complies 
with the Specifications. 

3. For products specified by naming one or more products or manufacturers and "or 
approved equal," CONTRACTOR must submit a request as for substitutions for 
any product or manufacturer not specifically named. 

D. Substitutions 

1. For a period of 15 days after Contract Date, ENGi NEER will consider written 
request from CONTRACTOR for substitution of products. 

2. Identify product by specification Section and Article Numbers. Provide 
manufacturer's name and address, trade name of product, and model of catalog 
number. List fabricators and suppliers as appropriate. 

3. List similar projects using product, dates of installation, and names of 
ENGINEER and OWNER. 

4 . List availability of maintenance services and replacement materials. 

5. Submit a separate request for each product, supported with complete data, with 
drawings and samples as appropriate, including: 

a. Comparison of the qualities and performance of the proposed substitution 
with that specified. 

b. Changes required in other elements of the work because of the substitution. 
c. Effect on the construction schedule. 
d. Cost data comparing the proposed substitution with the product specified. 
e. Any required license fees or royalties. 
f. Availability of maintenance services, and source of replacement materials. 

6. The burden of proof as to the type, function, and quality of any such substitute 
material or equipment shall be upon the CONTRACTOR. 

7. The ENGINEER will be the sole judge as to the type, function , and quality of any 
such substitute material or equipment and the ENGINEER's decision shall be 
final. 
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8. The ENGINEER may require the CONTRACTOR to furnish at the 
CONTRACTOR's expense additional data about the proposed substitute. 

9. The OWNER may require the CONTRACTOR to furnish at the CONTRACTOR's 
expense a special performance guarantee or other surety with respect to any 
substitute. 

10. Acceptance by the ENGINEER of a substitute item proposed by the 
CONTRACTOR shall not relieve the CONTRACTOR of the responsibility for full 
compliance with the Contract Documents and for adequacy of the substitute item. 

11. The CONTRACTOR shall be responsible for resultant changes and all additional 
costs which the accepted substitution requires in the CONTRACTOR work, the 
work of its Subcontractors and of other Contractors, and shall effect such 
changes without cost to the OWNER. 

E. Contractors Representation: 

1. A request for a substitution constitutes a representation that CONTRACTOR: 

a. Has investigated the proposed product and determined that it is equal to or 
superior in all respects to that specified. 

b. Will provide the same guarantees or bonds for the substitution as for the 
product specified. 

c. Will coordinate the installation of an accepted substitution into the work, and 
make such other changes as may be required to make the work complete in 
all respects. 

d. Waives all claims for additional costs, under CONTRACTOR'S responsibility, 
which may subsequently become apparent. 

F. Submittal Procedures 

1. Submit three (3) copies of request for substitution. 

2. ENGINEER will review requests for substitutions with reasonable promptness, 
and notify CONTRACTOR, in writing, of the decision to accept or reject the 
requested substitution. 

3. During the bidding period, ENGINEER will record acceptable substitutions in 
Addenda. 

4. After award of Contract, ENGINEER will notify CONTRACTOR, in writing, of 
decision to accept or reject requested substitutions in Addenda. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION (Not Applicable) 
END OF SECTION 
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SECTION 01700 - CONTRACT CLOSEOUT 

PART1 GENERAL 

1.01 RELATED DOCUMENTS 

A. Drawings and general prov1s1ons of the Contract, including General and 
Supplementary Conditions and other Division 01 Specification Sections, apply to this 
Section. 

1.02 SUMMARY 

A. This Section includes administrative and procedural requirements for contract 
closeout, including, but not limited to, the following : 
1. Inspection procedures. 
2. Warranties. 
3. Final cleaning . 

B. Related Sections include the following: 
1. Section 01152, Applications for Payment 
4. Divisions 02 through 16 Sections for specific closeout and special cleaning 

requirements for the Work in those Sections. 

1.03 SUBSTANTIAL COMPLETION 

A. Preliminary Procedures: Before requesting inspection for determining date of 
Substantial Completion, complete the following. List items below that are incomplete 
in request. 

1. Prepare a list of items to be completed and corrected (punch list), the value of 
items on the list, and reasons why the Work is not complete. 

2. Submit list of all subcontractors including names, addresses (with zip code) and 
telephone numbers and dollar amount of work performed. 

3. Submit specific warranties, workmanship bonds, maintenance service 
agreements, final certifications, and similar documents. 

4. Prepare and submit Project Record Documents, Final Completion construction 
photographs, damage or settlement surveys, property surveys, and similar final 
record information. 

5. Complete final cleaning requirements, including touchup painting. 

6. Touch up and otherwise repair and restore marred exposed finishes to eliminate 
visual defects. 

B. Inspection: Submit a written request for inspection for Substantial Completion. On 
receipt of request, Engineer will either proceed with inspection or notify Contractor of 
unfulfilled requirements . Engineer will prepare the Certificate of Substantial 
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Completion after inspection or will notify Contractor of items, either on Contractor's 
list or additional items identified by Engineer, that must be completed or corrected 
before certificate will be issued. 

1. Reinspection: Request reinspection when the Work identified in previous 
inspections as incomplete is completed or corrected. 

2. Results of completed inspection will form the basis of requirements for Final 
Completion. 

1.04 FINAL COMPLETION 

A. Preliminary Procedures: Before requesting final inspection for determining date of 
Final Completion, complete the following: 

1. Submit a final Application for Payment according to Divis ion 01 Section "Payment 
Procedures." 

2. Submit final releases of lien from all subcontractors and suppliers 

3. Submit pest-control final inspection report and warranty. 
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8 . Inspection: Submit a written request for final inspection for acceptance. On receipt 11 

of request, Engineer will either proceed with inspection or notify Contractor of 
unfulfilled requirements. Final payment will only be made after ALL unconditional 
release of liens from all subcontractors and suppliers are received by the City. i. 
1. Reinspection: Request reinspection when the Work identified in previous 

inspections as incomplete is completed or corrected. 

1.05 LIST OF INCOMPLETE ITEMS (PUNCH LIST) 

A. Preparation: Submit three copies of list. Include name and identification of each 
space and area affected by construction operations for incomplete items and items 
needing correction including , if necessary, areas disturbed by Contractor that are 
outside the limits of construction. 

1. Organize list of spaces in sequential order. 

2. Include the following information at the top of each page: 
a. Project number. 
b. Project name 
c. Date. 
d. Name of Contractor. 
e. Page number. 

1.06 WARRANTIES 

A. Submittal Time: Submit written warranties on request of Engineer for designated 
portions of the Work where commencement of warranties other than date of 
Substantial Completion is indicated. 
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B. Partial Occupancy: Submit properly executed warranties within 15 days of 
completion of designated portions of the Work that are completed and occupied or 
used by City during construction period by separate agreement with Contractor. 

C. Submit Certificate of Occupancy to the City Engineer. 

PART 2 PRODUCTS 

2.01 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by 
manufacturer or fabricator of the surface to be cleaned. Do not use cleaning agents 
that are potentially hazardous to health or property or that might damage finished 
surfaces. 

PART 3 EXECUTION 

3.01 FINAL CLEANING 

A. General: Provide final cleaning. Conduct cleaning and waste-removal operations to 
comply with local laws and ordinances and Federal and local environmental and 
antipollution regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. 
Clean each surface or unit to condition expected in an average commercial building 
cleaning and maintenance program. Comply with manufacturer's written 
instructions. 

1. Complete the following cleaning operations before requesting inspection for 
certification of Substantial Completion for entire Project or for a portion of Project: 

. . 

a. Clean Project site, yard, and grounds, in areas disturbed by construction 
activities, including landscape development areas, of rubbish, waste material, 
litter, and other foreign substances. 

b. Sweep paved areas broom clean. Remove petrochemical spills, stains, and 
other foreign deposits. 

c. Rake grounds that are neither planted nor paved to a smooth, even-textured 
surface. 

d. Remove tools, construction equipment, machinery, and surplus material from 
Project site. 

e. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free 
condition, free of stains, films, and similar foreign substances. Avoid 
disturbing natural weathering of exterior surf aces. Restore reflective surfaces 
to their original condition. 

f. Sweep concrete floors broom clean . 

g. Remove labels that are not permanent. 

CONTRACT CLOSEOUT 01 700-3 
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r 
h. Touch up and otherwise repair and restore marred, exposed finishes and 

surfaces. Replace finishes and surfaces that cannot be satisfactorily repa ired 1· .. 
or restored or that already show evidence of repair or restoration. 

i. Clean light fixtures, lamps, globes, and reflectors to function with full 
efficiency. Replace burned-out bulbs, and those noticeably dimmed by hours 
of use, and defective and noisy starters in fluorescent and mercury vapor 
fixtures to comply with requirements for new fixtures. 

j. Leave Project clean and ready for occupancy. 

C. Pest Control: Engage an experienced, licensed exterminator to make a final 
inspection and rid Project of rodents , insects, and other pests. Prepare a report 

D. Comply with safety standards for cleaning. Do not burn waste materials. Do not 
bury debris or excess materials on City's property. Do not discharge volatile , 
harmful, or dangerous materials into drainage systems. Remove waste materials 
from Project site and dispose of lawfully. 

END OF SECTION 

CONTRACT CLOSEOUT 01700-4 
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SECTION 01710 - CLEANING 

PART1 GENERAL 

1.01 REQUIREMENTS INCLUDED 

A Execute cleaning , during progress of the Work, and at completion of the Work, as 
required by the General Conditions. 

1.02 RELATED REQUIREMENTS 

A All applicable sections of the Specifications. 

B. Conditions of the Contract. 

1.03 DISPOSAL REQUIREMENTS 

A Conduct cleaning and disposal operations to comply with codes, ordinances, 
regulations, and anti-pollution laws. 

PART2 PRODUCTS 

2.01 MA TE RIALS 

A Use only those cleaning materials which will not create hazards to health or property 
and which will not damage surfaces. 

B. Use only those cleaning materials and methods recommended by cleaning material 
manufacturer. 

PART 3 EXECUTION 

3.01 DURING CONSTRUCTION 

A Execute periodic cleaning to keep the work, the site and adjacent properties free 
from accumulation of waste material, rubbish and windblown debris, resulting from 
Construction Work. 

B. Provide on-site containers for the collection of waste materials, debris and rubbish. 

C. Remove waste materials, debris and rubbish from the site periodically and dispose of 
at legal disposal areas away from the site. 

D. The OWNER's Representative reseNes the right to direct the CONTRACTOR to 
remove waste materials 

E. Mechanical Sweeping : CONTRACTOR shall maintain on site a mechanical sweeping 
device for removing debris from existing , temporary and permanent pavement. 

CLEANING 01710-1 
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3.02 DUST CONTROL 

A. Perform operations so that dust and other contaminants resulting from Construction 
Work operations will not cause any damages or maintenance problems to adjacent 
properties. 

B. Schedule operations so that dust and other contaminants resulting from cleaning 
process will not fall on wet or newly coated surfaces. 

3.03 FINAL CLEANING 

A. Employ skilled workmen for final cleaning. 

r 
r 
r: 

I'. 

J: 
B. Remove grease, mastic, adhesives, dust, dirt, stains, fingerprints, labels, and other 

foreign materials from sight-exposed interior and exterior surfaces. (; 

C. Polish glossy surfaces to a clear shine. 

D. Broom clean exterior paved surfaces; rake clean other surfaces of the grounds. 

E. Prior to final completion, or OWNER occupancy, CONTRACTOR shall conduct an 
inspection of sight-exposed interior and exterior surfaces, and all work areas, to 
verify the entire work is clean . 

F. All storage and staging areas shall be cleaned and returned to prior conditions or 
better as per requirements of this section. 

3.04 MEASUREMENT AND PAYMENT 

A. There shall be no special measurement or payment for the work under this section; it 
shall be included in the price of all other work. 

END OF SECTION 

CLEANING 01710-2 
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SECTION 02050 - DEMOLITION 

PART 1 GENERAL 

1.1 WORK INCLUDED 

A. Provide labor, materials, equipment and services to complete the site demolition 
work, as indicated on the drawings, as specified herein or both. 

1.2 QUALITY ASSURANCE 

A. Requirements of Regulatory Agencies 

B. Building Codes 

1.3 JOB CONDITIONS 

A. Protection: 
Erect barriers, fences, guardrails, enclosures, and shoring to protect personnel, 
structures, and utilities remaining intact. 
Protect designated trees and plants from damages during construction activities. 
Protect existing objects and vegetation designated to remain, and, in the event of 
damage, immediately make all repairs, replacements and dressings to damaged 
plants necessary to the approval of the Landscape Architect and the City. 

B. Maintaining Traffic: 
1. Conduct operations to avoid interference with roads, streets, driveways, 

sidewalks, and adjacent facilities. Contractor shall maintain access to all 
properties adjacent to and I or affected by the work, including vehicular, 
pedestrian, and service ·movements. Contractor shall submit a Maintenance of 
Traffic Plan to the City of Fort Lauderdale Engineering Division, and to FOOT for 
approval as a requirement for Notice to Proceed. 

2. Provide alternate routes around closed or obstructed traffic ways as required by 
governing agencies and per the approved M.O.T. 

C. Dust Control: 
1. Prevent dust from demolition operations from being a nuisance to adjacent 

property owners. Methods used for dust control are subject to approval by the 
Architect prior to use. 

D. Burning: 
1. Burning will not be permitted 
2. No explosives. 

PART 2 PRODUCTS (NOT APPLICABLE) 

DEMOLITION 02050-1 
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PART 3 EXECUTION 

3.1 INSPECTION 

A. Verify that structures to be demolished are discontinued in use and ready for 
removal. 

B. Do not commence work until conditions and requirements of applicable public 
agencies are complied with. 

3.2 PREPARATION 

A. Notification: 
1. Notify the Owner in writing at least three full working days prior to commencing 

demolition. 

3.3 CLARIFICATION 

A. The drawings do not purport to show all objects existing on the site. 

B. Before commencing the work, verify with the Landscape Architect objects to be 
removed and objects to be preserved. 

3.4 SCHEDULING 

A. Schedule work with necessary consideration for other activities on the site. 

B. Avoid interference with the use of, and passage to and from, adjacent facilities. 

3.5 DISCONNECTION OF UTILITIES 
A. Before commencing site operations, disconnect or arrange for the disconnection of 

utility services designated to be removed, performing such work in accordance with 
the requirements of the utility company or agency involved. 

3.6 PROTECTION OF EXISTING LANDSCAPE AND IRRIGATION 

A. Protect trees to be relocated and irrigation equipment in place during demolition, as 
designated on the plans. 

3.7 PROTECTION OF UTILITIES 
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A. Preserve in operating condition active utilities adjacent to or traversing the site and/or I. 
designated to remain . 

3.8 DEMOLITION OF SITE STRUCTURES 

A. Demolish site structure or site feature items designated to be removed or which are 
required to be removed to perform the work. 

DEMOLITION 02050-2 
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8. Demolition of surfaces and objects to be removed and reconstructed shall be 
performed in such a manner as to achieve clean, straight, and true edges of adjacent 
surfaces to remain , without damage to the adjacent surface or object. 

3.9 OTHER DEMOLITION 

A. Removal of Debris 
1. Removal of all debris from the site shall be in accordance with applicable City 

Codes. 

END OF SECTION 

DEMOLITION 02050-3 
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SECTION 02110 - CLEARING 

PROJECT 11825 

f. PART 1 GENERAL 

[ . 

r . 
1 

1.01 RELATED DOCUMENTS 

A. All applicable provisions of the Bidding and Contract Requirements, and Division 1 -
General Requirements shall govern the work under this Section. 

1.02 WORK INCLUDED 

A. Provide all labor, materials, necessary equipment and services to complete the 
clearing work, 

B. Under this section, the CONTRACTOR shall do all clearing, grubbing, root-raking , 
and necessary clean-up operations in connection with the construction of the work 
and its related site work. 

C. The work shall consist of the removal and disposal of trees, stumps, roots, limbs, 
brush, fences, asphalt, etc. from all project areas as designated on the drawings as 
specified herein, and as directed by the ENGINEER on the site. 

D. The CONTRACTOR shall remove all refuse, asphalt pavement, concrete pavement, 
glass, metal, stone, plaster, lumber, paper materials, and any and all trash found in 
clearing and adjacent areas as directed by the ENGINEER. 

E. The CONTRACTOR shall furnish all services, labor, transportation, materials, and 
equipment necessary for the performance of these operations. Alf clearing and 
cleanup operations shall be accomplished to the complete satisfaction of the 
ENGINEER. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

3.01 TREE REMOVAL AND TREE PRESERVATION 

A. No trees shall be removed if located outside of the right-of-way and dedicated 
easement. 

B. Within the rights-of-way and easements, no trees with a trunk diameter of 3" or 
greater at 4-1/2" above grade shall be removed without the approval of the 
ENGINEER with the exception of Australian Pines, Meleleuca or Florida Holly. Trees 
shall be evaluated on an individual basis in accordance with following: 

a. Type and size of tree. _ 
b. Proximity to proposed and/or existing utility lines and/or exfiltration trench. 
c. Change in adjacent grades for swale excavation . 
d . Proximity to proposed sidewalk. 

CLEARING 02110-1 
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e. Proximity to proposed edge of roadway. 
f. Living condition of the tree. 

PROJECT 11825 

C. If trees are determined to remain, Biobarrier shall be installed in accordance with the 
Biobarrier detail as shown on the Landscape Plans. 

3.02 MEASUREMENT AND PAYMENT 

A. Measurement and payment for this item will be made as lump sum per Section 
01025. 

END OF SECTION 

CLEARING 0211 0-2 
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SECTION 02577 - PAVEMENT MARKINGS AND CAR STOPS 

PART 3 EXECUTION 

3.01 TRAFFIC AND LANE MARKINGS 

A. Sweep dust and loose material from the sealed surface. 

B. Apply paint striping as indicated on the drawings, with suitable mechanical 
equipment to produce uniform straight edges. 

C. 

1. Apply in not less than (2) two coats as per manufacturer's recommended rates of 
applications. 

Protect pavement markings until completely dry in accordance with manufacturers 
recommendations. 

3.02 MEASUREMENT AND PAYMENT 

A. Measurement and payment will be based on the actual quantities installed as more 
specifically discussed and described in SECTION 01025 for MEASUREMENT AND 
PAYMENT. 

END OF SECTION 

PAVEMENT MARKINGS AND CAR STOPS 02577-1 
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PART1 GENERAL 

1.01 RELATED DOCUMENTS 

DIVISION 3 - CONCRETE 
SECTION 03010 - CONCRETE 

PROJECT 11825 

A All applicable provisions of the Bidding and Contract Requirements, and Division 1 -
General Requirements shall govern the work under this Section. 

1.02 WORK INCLUDED 

A Provide all labor, materials, necessary equipment and services to complete the 
concrete work, as indicated on the drawings, as specified herein or both, except as 
for items specifically indicated as "NIC ITEMS". · 

B. Including but not necessarily limited to the following: 

1. Form work, shoring, bracing and anchorage. 
2. Concrete reinforcement and accessories. 
3. Cast-in-place concrete. 
4. Plugging abandoned pipelines and/or structures in place. 

1.03 RELATED WORK 
D. Section 03300 - Cast-in-Place Concrete. 
E. All applicable sections of Division 1, 2, 3 and 4. 

1.04 QUALITY ASSURANCE 

A. All work shall be in accordance with ACI 301, latest edition, a copy of which shall be 
maintained on site. 

B. Requirements of Regulatory Agencies: perform work in accordance with local 
building and other applicable codes. 

C. Installation: Performed only by skilled workmen with satisfactory record of 
performance on completed projects of comparable size and quality. 

D. Inspection and Testing: 

CONCRETE 

1. Test Cylinders - As per ASTM C-39. 

a. Minimum of three (3) concrete test cylinder shall be taken for every 75 or less 
cubic yards of concrete placed each day. 

b. Minimum of one (1) slump test shall be taken during any cold weather 
concreting, and be cured on job site under same conditions as the concrete it 
represents. 

2. Slump Test -As per ASTM C-143. 

03010-1 
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a. Minimum of one (1) slump test shall be taken for each set of test cylinders 
taken. 

1.05 SUBMITTALS 

A. Test Reports: Reports of concrete compression, yield, air content and slump tests. 

B. Certificates: 

1. Manufacturer's certification that materials meet specification requirements. 

2. Material content per cubic yards of each class of concrete furnished. 

a. Dry weights of cement. 
b. Saturated surface-dried weights of fine and course aggregate. 
c. Quantities, type and name of all mixtures. 
d. Weight of water. 

3. Ready-mix delivery tickets as per ASTM C-94. 
C. Shop Drawings: 

1. Show sizes and dimensions for fabrication and placing of reinforcing steel and 
bar supports. 

2. Indicate reinforcement sizes, spaces, locations and quantities or reinforcing steel, 
and wire fabric, bending and cutting schedules, splicing and supporting and 
spacing devices. 

3. Indicate formwork dimensioning, materials, arrangement of joints and ties. 

4. Shop drawings shall be prepared under seal of a Professional Structural 
Engineer, registered in the State of Florida. 

1.06 DELIVERY, STORAGE AND HANDLING 

A. Deliver reinforcement to project site in bundles marked with metal tags indicating bar 
size and length. 

B. Handle and store materials to prevent contamination. 

1.07 JOB CONDITIONS 

A. Al lowable concrete temperatures: 
1. Hot weather: Maximum 90 degrees F as per ASTM C-94. 

B. Do not place concrete during rain, unless protection is provided. 

CONCRETE 03010-2 
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PART 2 PRODUCTS 

2.01 FORM MATERIALS 

A. Materials shall conform to ACI 301, latest edition. 

B. Plywood forms: Douglas Fir Species, solid one side, form grade, sound undamaged 
sheets. 

C. Lumber: Southern Pine Species, No. 2 Grade, with grade stamp clearly visible. 

0 . Form Ties: Removable, snap-off metal, of fixed and adjustable length, cone ends. 

E. Tubular Column Type: Round, spirally wound laminated fiber material, clearly 
visible. 

2.02 REINFORCING STEEL 

A. Reinforcing steel shall conform to ASTM A615, 60 ksi yield grade billet steel · 
reformed bars; uncoated finish. 

8. Welded steel wire fabric shall conform to ANSl/ASTM A 185, plain type; coiled rolls , 
uncoated finish. 

2.03 CONCRETE MATERIALS 

A. Cement: shall conorm to ASTM C150, normal Type II Portland, gray color. 

8 . Fine and coarse aggregate shall conform to ASTM C33. 

C. Water: clean and not detrim·ental to concrete. 

2.04 ADMIXTURES 

A. Air Entraining : ASTM C-260 

B. Chemical: Type (as required) ASTM C-494. 

C. Fly Ash and Pozzolans: ASTM C-618 

0. Color - Conditioned Concrete: ASTM C-494 and ASTM C-979 

2.05 ACCESSORIES 

A. Non-shrink grout pre-mixed compound with non-metallic aggregate, cement, water 
reducing and plasticizing agents; capable of minimum compressive strength of 3500 
psi. 

-
B. Construction joints: locate and install construction joints, which are not shown on 

drawings, so as not to impair strength and appearance of the structure, as 

CONCRETE 030 1 ~3 
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acceptable to the ENGINEER. Place construction joints perpendicular to the main 
reinforcement, continue reinforcement across construction joints. 

C. Expansion joints: shall be a minimum of 3/4-inch thick asphalt impregnated 
fiberboard as per ASTM D-1751. 

D. Form release agent shall be a colorless material , which will not stain concrete, 
absorb moisture or impair natural bonding or color characteristics of coating intended 
for use on concrete. 

E. Water shall be clear and potable. 

2.06 CURING MATERIALS 

A Water shall be clean and potable. 

B. Absorptive mat shall be burlap fabric of 9 oz./sq . yd. clean, roll goods complying with 
AASHTO M182, Class 3. 

C. Membrane curing compound shall conform to ASTM C309. 

D. Clear Sealer: "Clear Bond" as manufactured by Guardian Chemical Co., Dayton 
Day-Chem Cure-W (J-9-A) or approved equal. 

t: 
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E. Color curing compound shall be liquid membrane-forming conforming to ASTM C l' 
309 two- component Lithochrome Colorwax by L.M. Scofield Company, or approved ! l 
equal, color to match admixture for color-conditioned concrete. 

2.07 CONCRETE MIX 

A. Mix concrete in accordance with ASTM C94. 

8. Concrete: 

1. Compressive strength (28 days): 3000 psi. 
2. Slump: 4(+) 1 inch. 

C. Concrete I Flowable fill for grouting and plugging: 
Compressive strength (28 days) 2000 psi. 
Slump: as required to grout and plug. 

PART 3 EXECUTION 

3.01 FORMWORK ERECTION 

A Verify lines, levels, and measurement before proceeding with formwork. 

B. Hand trimmed sides and bottom of earth forms; remove loose dirt. 

C. Align form joints. 

CONCRETE 
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D. Do not apply form release agent where concrete surfaces receive special finishes or 
applied coatings, which may be affected by agent. 

E. Coordinate work of other sections in forming and setting openings, slots, recesses, 
chases, sleeves, bolts, anchors and other inserts. 

3.02 REINFORCING 

A. Place, support and secure reinforcement against displacement. 

3.03 PLACING CONCRETE 

A. Color Conditioned concrete, when batching, shall not be less than one-third of the 
capacity of the mixing drum (a minimum of four yards for a ten yard mixer) and will 
be in full cubic yard increments. 

8. Notify ENGINEER minimum 24-hours prior to commencement of concreting 
operations. 

C. Scratch, float, trowel, broom or belt finish surfaces, as scheduled or indicated on the 
Drawings. 

3.04 FINISHES FOR EXPOSED SURFACES 

A. Provide exposed surfaces with finishes as called for on the Drawings. 

3.05 CONCRETE CURING 

A Curing for standard grey work after finishing, cure concrete by keeping moist for one 
(1 ) week after placement. Floors and vertical surfaces may be sprayed with an 
approved curing compound to retard evaporation of water, if spraying is not 
objectionable because of future finishing requirements. Begin curing operations as 
soon as concrete has attained its initial set. Keep exposed concrete surface moist 
for at least one (1) week. 

8 . Apply a liquid membrane-forming compound, conforming with ASTM C 309, color to 
match that of the color condition concrete. Apply on flat work immediately after the 
finishing operation pursuant to the manufacturers recommendations. 

3.06 MEASUREMENT AND PAYMENT 

A. No separate measurement and payment is provided for work covered by this 
Section. All costs in connection with concrete work shall be included in the bid price 
of any item in the bid schedule for which concrete products, materials, or 
appurtenances are required. 

END OF SECTION 

CONCRETE 03010-5 
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Product Data Sheet 
Edition 5.5.2011 
Sika Armatec 110 EpoCem 

Sika Armatec® 110. EpoCem® 
Bonding Agent and Reinforcement Protection 

Project 11825 

. ·- Sika Armatec 11 O EpoCem is a 3-component. solvent-free, moisture-tolerant, epoxy-modified, cementitious 
product specifically formulated as a bonding agent and an anti-corrosion coating. 

• As an anti-corrosion coating for reinforcing steel in concrete restoration. 
• 'As a~ded protection toJeinforcing_steel i.n areas of thin concrete cover. 
• As a b(Jnding agent for repairs i~ concretE;: and steel. 
• As <! b_onding agent for placing fresh, pl~slic concrete to existing hardened concrete. 

• Excellent adhesion to concrete and steel. - • 
~Ml~ 1:1ll1lil~f:flfc1Liletl1iTdifca9!li~t perie\tatto:.ri. orwarer ·ana chlciiides·:--- · ·-·- -· .. - .... ~-~--- ----_ .. - -- --- · -- -- .. 

• Long open lime - up to 16 hours. · 
• Not a vapor.barrier .. 
• Can be u~ed exterlqr on-griide. 
• Contains corrosion Inhibitors. 
• Exceilent bonding br'ict'ge.for cement or epoxy based repair mortars. 
• High strength, unaffected by moisture when cured. 
• Spray, brush or roller applicaliori. 
• Non-fiammable, solvent free. 

Bonding agent: minimum (theoretical) on smooth, eyen substrate .80 sq. rt./gal. (=20 mils thickness). Cov­
erage will vary depending on substrate profile and porosity. 
Reinforcement Protection: 40 sq. fl./gal. (=20 mils thickness) (2 coat application).-

3.o gal. unit. (47.6 H. oz. Comp, A+ 122.1 fl. oz. Comp. B + 46.82 lb. Comp. C) Comp. A+ B in carton, 
Comp. C in mulli;wall bag. 
1.65 gal. unit. (22ffi. oz. A+ _57.o n. oz.. B + 4 bags @ 5.5 lb.} Factory-proportioned units in a pail. 
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Surface Preparation Cementltlous substrates: Should be cleaned and prepared to achieve a taitance and contaminant-free 
surface prepared in accordance with the requirements specified by lhe overlay or repair material by bias! 
cleaning or equivalent mechanical means. Substrate musl be saturated surface dry (SSD) with no standing 
waler. 

r 
Steel: Shoyld be ~lea11ed_ ar:id ~m~p.ar~d !f.!O'.~L!ghly ~y blast_ cleaning. 

____ __,SlliJ~e._cooteots_olltolll.C.omp_o.nen~ruLC.QJllP.QUenL'.8.:'....EmpJy..entim..c.o.o.t:e.ols_oL.b.o.tb....C.Qmp.o_oenl.'K-__ 
and Component 'B' inlo a clean. dry mixing pail. Mix thoroughly for 30 seconds Wilh a Sika paddle on a low 
speed (400-600 rpm) drill. Slowly add the entire contents of Component ·c· while continuing to mix for 3 
minutes until blend is uniform and free of (umps. Mix only that quantity lhat can be applied within ils pol life. 

As a bonding agent -Apply by stiff-bristle brush or broom. Spray apply with Goldblall Pallern Plslol or 
equal equipment. For best results, work the bonding slurry well into lhe substrate ta ensure complete cover­
age or all surface irregularities. Apply the freshly mixed patching mortar or concrete wet on wel, or up to lhe 
maximum recommended open time, onto the bonding slurry . 

... Maximum recommended open time between application of Armatec 110 and patching mortar or concrefe: _ 
ao•.gs'F (26'-35'C) 6 hours 
65'-79'F (1B'-26'C) 1thours 
~0'-64'F (10'-17'C) 16 hours 
40'-49' F (4°-9'C) wet-on-wet 

For corrosion protection only ·Apply by stiff-bristle brush or spray at 80 sq. ft.lgal. (20 mils). Take special 
care lo properly coal lhe underside of lhe lotally exposed steel. Allow coaling to dry 2-3 hours @ 73'F, then 

.. ...•..•. _, apply a second co_al al the same coverage. Allow to dry _again before the repair mortar or concrete is ap­
plied. Pour or place repair wilhin 7 days. - -

Limitations • Subslrale and amb[ent temperature: Minimum 40'F (5'C). 
• Maximum 95'F (35'C). 
• Minimum thickness:· As a bonding agenl 20 mils. 
• For reinforcement protection 40 mils. 
• (2 coats, 20 mils each). 
• Not recommended for use with expansive grouts. 
• Use of semi-dry mortars onlo Sika Armatec 110 EpoCem must be applied "wet on wer. 
• When used In overhead applications with hand placed patching mortars, use "wel on wel" for maximum 

mortar build thickness. 
• Subslrale profile as specified by lhe overlay or repair material is slill required. 
• As wilh all cement based materials. avoid contact with aluminum lo prevent adverse chemical reaction 

and possible product failure. Insulate potential areas of contact by coaling aluminum bars, rails. posts 
etc. with an appropriate epoxy such as Sikadur Hi-Mod 32. 

Part A & B: IRRITANT; SENSITIZER - Can cause skin sensitizaUon after prolonged or repealed contact. 
Skin and eye irritant. High concentrations of vapor may cause respiratory irrilafion. Avoid skin contact. Use 
only with adequa te ventilation. Use of safety goggles and chemical resistant gloves is recommended. 

Part C: IRRITANT; SUSPECT CARCINOGEN· Contains crystalline silica, quartz (sand); cement. Skin 
and eye irritant. Dl!sl may cause respiratory tract irrltalion. Avoid breathing dusl. Use only wilh adequate 
ventilation, May cause delayed lung Injury (silicosis). IARC llsl crystalline sllfca as having sufficient evidence 
of carcinogenicity to laboratory animals and limited evidence of carcinogenicity in humans. NTP also lists 
crystalline silica as a suspect carcinogen. Use of safety gloves is recommended. In case of high dust con­
cenlralions or-exceedance of PELs, use an approprlate.NIOSH approved respirator. 

In case of eye contact, wash immediately with soap and water for 15 minutes; immediately consult a physi· 
cian. In case of skin conlacl. wash with soap and water; consult a physician for irritation. For respiratory 
problems, remove person to fresh air and inslilute artifiCial respiration if necessary; consul! a physician. In 
case of ingestion, Immediately consult a physician. Wash clothiog before reuse. 
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SECTION 03100 - CONCRETE FORMWORK 

PART1 GENERAL 

1.01 RELATED DOCUMENTS 

A. All applicable provisions of the Bidding and Contract Requirements, and Division 1 -
General Requirements shall govern the work under this Section. 

1.02 WORK INCLUDED 

A. Formwork for Cast-In-Place Concrete, with shoring, bracing, and anchorage. 

B. Openings for other affected work. 

C. Form accessories. 

D. Stripping forms. 

1.03 RELATED WORK 

A. Section 03010 - Concrete. 

B. Section 03200 - Concrete Reinforcement. 

C. Section 03300 - Cast-In-Place Concrete. 

1.04 SYSTEM DESCRIPTION 

A. Design, engineer and construct formwork, shoring and bracing to meet design code 
requirements, so that resultant concrete conforms to required shapes, lines, and 
dimensions. 

1.05 QUALITY ASSURANCE 

A. Construct and erect concrete formwork in accordance with ACI 301 and 347. 

1.06 SUBMITTALS 

A. Indicate pertinent dimensions, materials, and arrangement of joints and ties. 

B. Prepare shop drawings under seal of Professional Structural Engineer registered in 
the State of Florida.· 

C. Manufacturers certification that materials meet specification requirements. 

1.07 DELIVERY, STORAGE AND HANDLING 

A. Deliver, store and handle materials in accordance with manufacturers 
recommendations. 

CONCRETE FORMWORK 03100-1 
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8. Deliver form materials in manufacturer's packaging with installation instructions. 

C. Store off ground in ventilated and protected area to prevent deterioration from 
moisture or damage. 

D. Remove packaging from void forms. 

PART 2 PRODUCTS 

2.01 FORM MA TE RIALS 

A. Plywood: Douglas Fir Species; medium density overlaid one side grade; sound, 
undamaged sheets with straight edges. 

8. Lumber: Southern Pine Species; No. 2 grade; with grade stamp clearly visible. 

C. Tubular Column: Round, of spirally wound laminated fiber type; surface treated with 
release agent; of size required. 

2.02 FORMWORK ACCESSORIES 

A. Form Ties: Snap-off metal of adjustable length; cone type; 1 1/2 inch break back 
dimension; free of defects that will leave holes no larger than 1-1 /4 inches diameter 
in concrete surface. 

B. Form Release Agent: Colorless material which will not stain concrete, absorb 
moisture, or impair natural bonding in color characteristics of coating intended for 
use on concrete. 

C. Fillets for Chamfered Corners: Wood strips or rigid PVC plastic in maximum possible 
lengths. 

D. Nails, Spikes, Lag Bolts, Through Bolts, Anchorages: Sized as required; or strength 
and character to maintain formwork in place while placing concrete. 

PART 3 EXECUTION 

3.01 INSPECTION 

A. Verify lines, levels, and measurements before proceeding with formwork. 

3.02 PREPARATION 

A. Hand-trim sides and bottoms of earth forms; remove loose dirt prior to placing 
concrete. 

8. Minimize form joints. Symmetrically align joints and make weathertight to prevent 
leakage of mortar. 

CONCRETE FORMWORK 03100-2 
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C. Arrange and assemble formwork to permit dismantling, stripping, so that concrete is 
not damaged during i~s removal. 

D. Arrange forms to allow stripping without removal of principal shores, where required 
to remain in place. 

3.03 ERECTION 

A. Provide bracing to ensure stability of formwork. Strengthen formwork liable to be 
overstressed by construction loads. 

B. Camber slabs and beams to achieve ACI 301 tolerances. 

C. Provide temporary ports in formwork to facilitate cleaning and inspection. Locate 
openings at bottom of forms to allow flushing water to drain. Close ports with tight 
fitting panels, flush with inside face of forms, neatly lifted so that joints will be 
apparent in exposed concrete surfaces. 

D. Provide expansion strips on external corners of beams and columns, where 
exposed. 

E. Install void forms. Protect from moisture before concrete placement. Protect from 
crushing during concrete placement. 

F. Construct formwork to maintain tolerances in accordance with ACI 301 . 

3.04 APPLICATION OF FORM RELEASE AGENT 

A. Apply form release agent on formwork in accordance with manufacturer's 
instructions. Apply prior to placing reinforcing steel, anchoring devices, and 
embedded items. · 

8. Do not apply form release agent where concrete surfaces are scheduled to receive 
special finishes or applied coverings, which may be affected by agent. Soak contact 
surfaces of untreated forms with clean water. Keep surfaces wet prior to placing 
concrete. 

3.05 INSERTS, EMBEDDED PARTS, AND OPENINGS 

A. · Provide formed openings where required for work embedded in or passing through 
concrete. 

B. Coordinate work of other sections in forming and setting openings, slots, recesses, 
chases, sleeves, bolts, anchors, and other inserts. 

C. Install accessories in accordance with manufacturer's instructions, level and plumb. 
Ensure items are not disturbed during concrete placement. 

3.06 FORM REMOVAL 

A. Notify ENGINEER prior to removing formwork. 

CONCRETE FORMWORK 03100-3 
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B. Do not remove forms and shoring until concrete has sufficient strength to support its 
own weight, and construction and design loads which may be imposed upon it. 
Remove load-supporting forms when concrete has attained 75 percent of required 
28-day compressive strength, provided construction is reshored. 

C. Formwork not supporting weight of concrete, such as sides of beams, walls, 
columns, and similar parts of the work, may be removed after cumulatively curing at 
not less than 50 degrees F for 24-hours after placing concrete, provided concrete is 
sufficiently hard to not be damaged by form removal operations, and provided curing 
and protection operations are maintained. 

D. Formwork supporting weight of concrete, such as beam soffits, joints, slabs and 
other structural elements, may not be removed in less than 14 days and until 
concrete has attained design minimum compressive strength at 28-days. Determine 
potential compressive strength of inplace concrete by testing field-cured specimens 
representative of concrete location of members. 

E. Reshore structural members due to design requirements or construction conditions 
to permit successive construction. 

F. Remove formwork progressively so no unbalanced loads are imposed on structure. 

G. Do not damage concrete surfaces during form removal. 

H. Store reusable forms for exposed architectural concrete to prevent damage to 
contact surfaces. 

I. Remove formwork in same sequence as concrete placement to achieve similar 
concrete surface coloration. 

3.07 CLEANING 

A Clean forms to remove foreign matter as erection proceeds. 

B. Ensure that water and debris drain to exterior through clean-out ports. 

3.08 MEASUREMENT AND PAYMENT 

A No separate measurement and payment is provided for work covered by this 
Section. All costs in connection with concrete formwork shall be included in the bid 
price of any item in the bid schedule for which concrete formwork is required. 

END OF SECTION 
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SECTION 03200 - CONCRETE REINFORCEMENT 

PART 1 GENERAL 

1.01 RELATED DOCUMENTS 

A. All applicable provisions of the Bidding and Contract Requirements, and Division 1 -
General Requirements shall govern the work under this Section. 

1.02 WORK INCLUDED 

A. Reinforcing steel bars, welded steel wire fabric, fabricated steel bar or rod mats for 
cast-in-place concrete. 

B. Support chairs, bolsters, bar supports, spaces, for supporting reinforcement. 

1.03 RELATED WORK 

A. Section 03010 - Concrete. 

B. Section 03100 - Concrete Formwork. 

C. Section 03300 - Cast-In-Place Concrete. 

1.04 QUALITY ASSURANCE 

A. Perform concrete reinforcement work in accordance with CRSI Manual and Standard 
Practice, and Documents 63 and 65. 

B. Conform to ACI 301. 

1.05 SUBMITT ALS 

A. Indicate sizes, spacings, locations and quantities of reinforcing steel, bending and 
cutting schedules, splicing, stirrup spacing , supporting and spacing devices. 

B. Prepare shop drawings under seal of Professional Structural ENGINEER registered 
in the State of Florida. 

C. Submit mill test certificates and supplied concrete reinforcing, indicating physical and 
chemical analysis. 

PART 2 PRODUCTS 

2.01 MATERIALS 

A. Reinforcing Steel: ASTM A615, 60-ksi-yield grade billet-steel, deformed bars, 
uncoated finish. 

CONCRETE REINFORCEMENT 03200-1 
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B. Welded Steel Wire Fabric: ANSl/ASTM A 185 plain type; in coiled rolls; uncoated 
finish. 

C. Stirrup Steel: ANSl/ASTM A82. 

2.02 ACCESSORY MATERIALS 

A. Tie Wire: Minimum 16 gauge annealed type. 

B. Chairs, Bolsters, Bar Supports, Spacers: Sized and shaped for strength and support 
of reinforcement during installation and placement of concrete, including load bearing 
pad on bottom to prevent vapor barrier puncture. 

C. Chairs, Bolsters, Bar Supports, Spacers Adjacent to Architectural Concrete Surfaces: 
Plastic coated or stainless steel type; sized and shaped as required. 

2.03 FABRICATION 
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A Fabricate in accordance with ACI 315, providing concrete cover specified in Section 1' J' 

03300. 

B. Locate reinforcing splices not indicated on Drawings at points of minimum stress. 
Indicate location of splices on shop drawings. t l 

f l 

PART 3 EXECUTION L 
3.01 INSTALLATION 

A. Before placing concrete, clean reinforcement of foreign particles or coatings. 

B. Place, support, and secure reinforcement against displacement. Do not deviate from 
alignment or measurement. 

C. Do not dispose or damage vapor barrier required by Section 03300. 

3.02 MEASUREMENT AND PAYMENT 

A. No separate measurement and payment is provided for work covered by this 
Section. All costs in connection with concrete reinforcement work shall be included 
in the bid price of any item in the bid schedule for which concrete reinforcement is 
required. 

END OF SECTION 
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SECTION 03300 - CAST-IN-PLACE CONCRETE 

PART1 GENERAL 

1.01 RELATED DOCUMENTS 

A. All applicable provisions of the Bidding and Contract Requirements, and Division 1 -
General Requirements shall govern the work under this Section. 

1.02 WORK INCLUDED 

A. Provide all labor, materials, necessary equipment and services to complete the Cast­
in-Place Concrete Work, as indicated on the drawings, as specified herein or both 
except as for items specifically indicated as "NIC ITEMS". 

B. Including but not necessarily limited to the following: 

1. Cast-In-Place concrete walls, footings, foundation walls, paving , walks, slabs, 
formwork, reinforcing and all other components as indicated on the Drawings. 

1.03 RELATED WORK 

A. Section 03010 - Concrete. 

B. Section 03100 - Concrete Form work. 

C. Section 03200 - Concrete Reinforcement. 

D. Section 03370 - Concrete Curing. 

1.04 QUALITY ASSURANCE 

A. Applicator Qualifications: Minimum of five years experience on 5 comparable 
concrete projects. 

B. Requirements of Regulatory Agencies: Perform work in accordance with local . 
building codes. 

C. Allowable Tolerances: Flat work true to plane 1/8 inch in 10 feet. 

D. Slump tests as per ASTM C-143, and test cylinders as per ASTM C-39. 

1.05 TESTS 

A. Submit proposed mix design of each class of concrete to appointed firm for review 
prior to commencement of work. 

B. Testing firm will take cylinders and perform slump and air entrainment tests in 
accordance with ACI 301 . 

CAST-IN-PLACE CONCRETE 03300-1 
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C. Tests of cement and aggregates will be performed to ensure conformance with 
requirements stated herein . 

D. Three (3) concrete test cylinders will be taken for every 75 cu. yds. or less of each 
class of concrete placed each day. 

E. One (1) slump test will be taken for each set of test cylinders taken. 

F. All testing shall be at the expense of the CONTRACTOR. 

1.06 SUBMITTALS 

A. Provide product data for specified products. 

B. Test Reports: Reports of concrete compression, yield, air content, and slump tests. 

C. Certificates: 

1. Manufacturer's certification that materials meet specification requirements. 

2. Material content per cubic yard of each class of concrete furnished. 
a. Dry weights of cement. 
b. Saturated surface-dried weights of fine and coarse aggregate. 
c. Quantities, type and name of admixtures. 
d. Weight of water. 

3. Ready-mix delivery tickets, ASTM C-94. 

D. Shop Drawings: 
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1. Show sizes and dimensions for fabrication and placing of reinforcing steel and . l '
1

. 
bar supports. 

2. Indicate bar schedules, stirrup spacing, and diagrams of bend bars. 

3. Detail items of form systems affecting appearance of architectural concrete 
surfaces such as joints, tie holes, liners, patterns and textures. Show items in 
relation to entire form system. 

1.07 DELIVERY, STORAGE AND HANDLING 

A. Deliver reinforcement to project site in bundles marked with metal tags indicating bar 
size and length. 

8 . Handle and store materials to prevent contamination. 

1.08 ENVIRONMENTAL REQUIREMENTS 

A. Allowable concrete temperatures: 
- Hot Weather: Maximum 90° F as per after C-94. 

CAST-IN-PLACE CONCRETE 03300-2 
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B. Do not place concrete during rain , unless protection is provided. 

PART 2 PRODUCTS 

2.01 MATERIALS & MANUFACTURERS 

A. Concrete Ready-Mix concrete ASTM C-94. 

1. Cement 
a. ASTM C 150, Type II 

2. Admixtures: 

a. Air entraining: ASTM C-260 
b. Chemical : Type (as required) ASTM C-494. 
c. Fly ash and pozzolans: ASTM C-618 
d. Vapor Barrier: 6-mil thick film of type recommended for below grade 

application. 

3. Coarse aggregate: Not less than 50% clean, hard, crushed stone conforming to 
requirements of Table 2, size number 467 ASTM C-33. 

4. Slump 4 in. maximum; plus tolerance 0, minus tolerance 1 in. 

5. Air content: 5% + 1%. 

6. Mix proportioning: 

a. In accordance with ASTM C-94. 
b. 28 day compressive strength of moist cured laboratory samples 3,000 PSI. 
c. Use set retarding admixtures during hot weather only when approved by 

ENGINEER. 
d. Minimum cement contents 5 sacks/cubic yards. 
e. Add air-entraining agent to concrete work exposed to exterior. 

7. Curing Material: Liquid membrane, ASTM C-309, Type 1. 

8. Mixes: 

a. ASTM C-94. 
b. Mix concrete only in quantities for immediate use. 
c. Do not retemper or use set concrete. 

B. Bars. 

1. Deformed bi llet steel : ASTM A 615, Grade 60. 

C. Wire Fabric: 
1 . Welded Wire Fabric Steel: ASTM A 185 

CAST-IN-PLACE CONCRETE 03300-3 



ANNUAL MARINE FACILITIES REPAIR MAINTENANCE CONTRACT PROJECT 11825 

D. Tie Wire: FS QQ-W-461-G, annealed steel, black 16 ga. minimum. 

r 
r 

E. Bar supports: Conform to "Bar Support Specification," CRSI Manual of Standard Ji, 
Practice. 

F. Forms: 1' 

1. Conform with ACI 347, Chapter 3, Material and Form Work. 

2. Lumber: 
a. Softwood framing lumber: Kiln dried, PS-20. 
b. Boards less than 1 1 /2 in. thick and 2 in. wide, used for basic forms and form 

liners: Kiln dried. 
c. Grade marked by grading rules agency approved by American Lumber 

Standards Committee. 
d. Light framing or studs for board or plywood forms, 2 in. to 4 in. width and 

thickness Construction Standard grade. 
e. Boards for basic forms Construction Standard grade. 
f. Board surface: Smooth. 

3. Plywood: 
a. Exterior type softwood plywood, PS 1-66. 
b. Each panel stamped or branded indicating veneer grades, species, type and 

identification. 
c. Wood faced plywood for architectural concrete surfaces. 

1) Panel veneer grades: B - C. 
2) Mill-oiled sides and mill-sealed edges of panels. 

4. Ties: 
a. Materials: Stainless Steel. 
b. Type: Snap Ties. 
c. Depth of breakback: 1 in. 
d. Maximum diameter 1/4 in. 

5. Form coatings: 
a. Non-staining type. 
b. Agent: Pine oil derivative. 

G. Water: Clean and potable. 

PART 3 EXECUTION 

3.01 FORMWORK 

A Conform to ACI 347, Chapter 2, Construction; and Article 4.2, architectural Concrete. 

B. Framing, Bracing and Plywood Form Liners: APA Form V 345-72. 

C. Provide temporary openings in framework for concrete placement. 

CAST-IN-PLACE CONCRETE 03300-4 
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D. Fill voids of plywood joints with sealant and tool smooth. 

E. CONTRACTOR is responsible for the design, construction, removal and complete 
safety of formwork and shoring. 

F. Form construction shall be provided to shape, lines dimensions of members shown; 
substantial, tight enough to prevent leakage, and properly braced or tied to maintain 
position and size, form sides and bottoms of members unless specifically excepted. 

3.02 REINFORCING 

A. Fabrication shall be provided to latest ACI Manual of Practice ACl-315. 

B. Reinforcing free from excessive rust , scale or coating reducing bond. Bars bent cold 
in fabrication plant. Chairs, support bars, and other accessories furnished to carry 
and provide coverage as required by ACI Manual. 

C. Unless otherwise indicated the minimum coverage is 3 in. for footings (slabs to have 
3/4 in. minimum). Call any "crowding" of reinforcement to ENGINEERs attention 
during placing. 

D. Splices shall be Mesh 6 in. lap, bars 30 diameter minimum. 

E. Conduit or pipes embedded in concrete must have specific approval and be located 
to avoid cracking or reduction in strength. Provide extra strong pipe sleeves where 
pipes are allowed to pierce concrete beams or walls . 

F. Placement: 
1. Bar supports: CRSI 65. 
2. Reinforcing bars: CRSI 63. 

G. Steel Adjustment: 
1. Move within allowable tolerances to avoid interference with other reinforcing 

steel , conduits, expansion joints, or embedded items. 
2. Do not move bars beyond allowable tolerances without concurrence of 

ENGINEER. 
3. Do not heat, bend or cut bars without concurrence of ENGINEER. 

H. Splices: 
1. Lap splices: Tie securely with wire to prevent displacement of splices during 

placement of concrete. 
2. Splice devices: Install in accordance with manufacturer's written instructions. 
3. Welding: Perform in accordance with AWS Standards. 

4. Do not splice bars except at locations shown on drawings without concurrence of 
ENGINEER. 

I. Wire Fabric: 
1. Install in longest practicable length. 
2. Lap adjoining pieces one full mesh minimum, and lay splices with 16-gage wire. 
3. Offset end laps in adjacent widths to prevent continuous laps. 
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J. Cleaning: Remove dirt, grease, oil, loose mill scale, excessive rust, and foreign 
matter that will reduce bond with concrete. 

K. Protection During Concreting: Keep re inforcing steel in proper position during 
concrete placement. 

3.03 JOINTS 

A Construction pours shall be continuous pours except where joints are indicated. No 
additional joints except by special acceptance in writing by the ENGINEER. Allow no 
constructiorJ or interrupted pour joints in any exposed surface, unless treated as part 
of design. 

1. Where indicated and as detailed, provide saw cut type construction joints of sizes 
as called for on the drawings. 

B. Expansion joints shall be constructed as shown on drawings. 
1. Expansion material shall be 1/2" continuous full depth strips set 1/2" below finish 

surface with 1 /2" x 1 /2" joint sealant filler above. 

3.04 BUil T-IN ANCHORING DEVICES, FIXTURES, PIPE SLEEVES AND OTHER INSERTS 

A Build-in and coordinate as required and called for on the drawings all items to be 
constructed into concrete such as anchoring devices, fixtures, piping, sleeves and 
other inserts and items as required for a complete installation. 

3.05 INSPECTION 
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A Assure the excavation and formwork are completed, with smooth rubbed finish and r 
that excess water is removed . 

B. Check that reinforcement is secured in place. 

C. Verify that expansion joint material , anchors, and other embedded items are secured 
in position. 

D. Verify anchors, seats, plates, reinforcement, and other items to be cast into concrete 
are accurately placed, held securely, and will not cause hardship in placing concrete. 

3.06 CONCRETE QUALITY 

A Design of mix shall be a laboratory designed mix to satisfy the following 
requirements and shall be approved by the ENGINEER. 

1. Ready mixed concrete as per ASTM C-94 with 28 day strength 3,000 PSI 
minimum, for all standard grey concrete work. 

2. Proportion the concrete to work readily into forms and around reinforcement, 
without excessive manipulation, segregation or water gain. Approved additives 
may be used to achieve the above results. 

3. Slump shall be maximum 3 in. for footings, and for all other concrete shall be 3 
in. to 5 in. 
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4. Submit for approval representative test results by independent laboratory to 
substantiate proposed mix design. 

3.07 PREPARATION FOR POURS 

A Notify the OWNER's Representative, ENGINEER and other inspectors at least 36 
hours prior to inspection. 

B. Equipment forms, and reinforcing shall be clean and wet down, reinforcing firmly 
secured in place, runways set up and not resting on or displaying reinforcing. 

C. Prepare previously placed concrete by cleaning with steel brush and applying 
bonding agent. Apply bonding agent in accordance with manufacturer's instruction. 

D. At locations where new concrete is dowelled to existing work, drill holes in existing 
concrete, insert steel dowels, and pack solid with non-shrink grout. 

3.08 PLACING 

A Mixing and conveying shall be as per ASTM C-94 and as follows: 
1. Maximum elapsed time from addition of water to placing in forms -60 minutes, 

(total mixing time). 

2. Concrete handled and placed by methods, which keep concrete plastic, prevent 
separation of materials, and do not displace reinforcement. 

B. Deposit as close as possible to final position to avoid segregation of materials. 
Restrict drop to 3 foot maximum (less for exposed concrete), using tremie if 
necessary. 
1. Compact by mechanical vibration to thoroughly work around reinforcing and 

eliminate honeycomb. 

C. Place concrete in accordance with ACI 301 . 

D. Hot Weather Placement: ACI 301 . 

E. Cold Weather Placement: ACI 301 . · 

F. Ensure reinforcement, inserts, embedded parts and formed joints are not disturbed 
during concrete placement. 

G. Place concrete continuously between predetermined construction and control joints. 
Do not break or interrupt successive pours such that cold joints occur. 

H. Saw cut control joints at an optimum time after finishing. Use 3/16 inch thick blade, 
cutting 1/3 depth of slab thickness. 

I. Separate exterior slabs on fill from vertical surfaces with joint filler. Extend joint filler 
from bottom of slab to within 1/2 inch of finished slab surface. 
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J. Excessive honeycomb or embedded debris in concrete is not acceptable. Notify 
ENGINEER upon discovery. 

3.09 CONCRETE CURING 

A. Curing for standard grey work after finishing, cure concrete by keeping moist for one 
(1) week after placement. Floors and vertical surfaces may be sprayed with an 
approved curing compound to retard evaporation of water, if spraying is not 
objectionable because of future finishing requirements. Begin curing operations as 
soon as concrete has attained its initial set. Keep exposed concrete surface moist 
for at least one (1) week. 

B. Apply a liquid membrane-forming compound, conforming to ASTM C 309, color to 
match that of the color condition concrete. Apply on flat work immediately after the 
finishing operation pursuant to the manufacturers recommendations. 

3.10 CONCRETE FINISHING 

r: 

A. Unexposed concrete work shall be patched and repaired immediately after removal Jl
1
: 

of forms. 

1. Cut off metal ties a minimum of 1 in. back from surface of concrete. 
2. Moderate honeycomb cut out and prepared for patching. Severe honeycomb 

with exposed steel reinforcing is to be removed or "united" at the discretion of the 
ENGINEER. 

3. Wet areas for patching and pack carefully with rich mortar rubbed to match 
surface. 

B. Provide concrete surfaces to be left exposed, walls, columns, beams, with smooth 
rubbed finish. 

C. Provide Class B tolerances to floor slabs and toppings according to ACI 301. 

D. Pitch to drains 1 /4 inch per foot. 

E. Exposed concrete work shall be patched and repaired as accepted by ENGINEER 
after consultation . Patching and rubbing will be kept to a minimum if possible, but 
when necessary will be done with great care to obtain maximum degree of matching 
in color and texture to adjacent finished concrete surfaces. 

F. Monolithic finish using care to obtain a level surface; floors out of level or with 
variation greater than 1/8 in. in 10 feet shall be corrected. 

G. All finishes shall be as called for on the drawings. 

3.11 SEPARATE FLOOR TOPPINGS 

A. Prior to placing, roughen concrete base course and remove foreign materials. 
Broom and vacuum clean. 

B. Place dividers, edge strips, reinforcing and other items to be cast in. 
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C. Apply bonding agent on base course in accordance with manufacturer's instructions. 
Apply sand and cement slurry coat on base course immediately prior to placing 
toppings. 

0 . Place concrete floor toppings to required lines and levels. 

3.12 PATCHING 

A Notify ENGINEER immediately upon removal of forms. 

B. Patch imperfections. 

3.13 DEFECTIVE CONCRETE 

A Modify or replace concrete not conforming to required levels and lines, details, and 
elevations. 

B. Repair or replace concrete not properly placed or of the specified type. 

3.14 FIELD QUALITY CONCRETE 
A Maintain records of placed concrete items. Record date, location of pour, quantity, 

air temperature, and test samples taken. 

3.15 PROTECTION 

A Immediately after placement, protect concrete from premature drying , excessively 
hot or cold temperatures, and mechanical injury. 

B. Maintain concrete with minimal moisture loss at relatively constant temperature for 
period necessary for hydration of cement and hardening of concrete. 

C. During curing period, protect concrete from damaging mechanical disturbances, 
water flow, loading, shocking, and vibration. 

3.16 APPLICATION OF BOND COAT FOR CONCRETE LEVELING COAT FOR PAVERS 
AND TEXTURED SURFACES 

A Provide installation as per manufacturer's standard printed specifications, 
instructions and recommendations. 

3.17 MEASUREMENT AND PAYMENT 

A No separate measurement and payment is provided for work covered by this 
Section. All cast in place concrete shall be included in the bid price of the relevant 
item in the bid schedule. 

END OF SECTION 
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SECTION 03370 - CONCRETE CURING 

PART1 GENERAL 

1.01 RELATED DOCUMENTS 

A. All applicable provisions of the Bidding and Contract Requirements, and Division 1 -
General Requirements shall govern the work under this Section. 

1.02 WORK INCLUDED 

A Maintenance of conditions for proper concrete curing. 

1.03 RELATED WORK 

B. Section 03010 - Concrete 

C. Section 03300 - Cast-in-Place Concrete 

1.04 QUALITY ASS URANCE 

A Conform to requirements of ACI 301 . 

1.05 REFERENCES 

A ACI 301 - Specifications for Structural Concrete for Buildings. 

B. ASTM C309 - Liquid Membrane-Forming Compounds for Curing Concrete. 

1.06 SUBMITTALS 

A Provide product data for specified products. 

1.07 ENVIRONMENTAL REQUIREMENTS 

A Maintain ambient temperature at 70 degrees F. for three (3) days. 

PART 2 PRODUCTS 

2.01 MATERIALS 

A Water: Clean and not detrimental to concrete. 

B. Absorptive Mat: Burlap fabric of 9 oz./sq. yd. clean, roll goods. 

C. Curing Compound: As per ASTM C309. 
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PART 3 EXECUTION 

3.01 INSPECTION 

A Verify concrete surfaces are ready for curing. 

3.02 CURING COMPOUND 

A Apply curing compound in two (2) coats with second coat at right angles to first. 

B. Apply in accordance with manufacturer's instructions. 

3.03 SPRAYING 

A Spray water over slab areas; maintain wet for three (3) days. 

3.04 ABSORPTIVE MAT 

A Saturate burlap side of burlap fabric mat. Place over slab areas, burlap side down; lap 
edges and ends 12 inches. Maintain in place for seven (7) days. 

3.05 CONCRETE CURING 

r 

,, 
A Curing for standard grey work after finishing , cure concrete by keeping moist for one (1) 'J 

week after placement. Floors and vertical surfaces may be sprayed with an approved 
curing compound to retard evaporation of water, if spraying is not objectionable because of t 1 

future finishing requirements. Begin curing operations as soon as concrete has attained its Ii 
initial set. Keep exposed concrete surface moist for at least one (1) week. 

B. Apply a liquid membrane-forming compound, conforming with ASTM C 309, color to match I: 
that of the color condition concrete. Apply on flat work immediately after the finishing 
operation pursuant to the manufacturers recommendations. -

C. Cure concrete as scheduled or indicated. 

C. Remove absorptive mat after curing 

3.06 MEASUREMENT AND PAYMENT 

A No separate measurement and payment is provided for work covered by this Section . All 
· costs in connection with concrete curing shall be included in the bid price of any item in the 

bid schedule for which concrete curing is required. 

END OF SECTION 
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